

D4Science Infrastructure - Upgrade #5079

Upgrade # 5076 (Completed): D4Science Infrastructure Upgrade to gCube 4.1

/gcube/preprod upgrade to gCube 4.1.0

Sep 20, 2016 11:47 AM - Massimiliano Assante

Status:	Completed	Start date:	Oct 10, 2016
Priority:	Normal	Due date:	
Assignee:	Roberto Cirillo	% Done:	100%
Target version:	D4Science Infrastructure Upgrade to gCube 4.1.0		
Infrastructure:	Pre-Production		
Description			

History

#1 - Oct 05, 2016 06:10 PM - Roberto Cirillo

Hosting Nodes

GHN to upgrade

- (CNR) DONE access-d.d4science.org
- (CNR) DONE collector-pre.d4science.org:8080
- (CNR) DONE collector-pre.d4science.org:9000
- (CNR) DONE node22.p.d4science.research-infrastructures.eu
- (CNR) DONE node55.p.d4science.research-infrastructures.eu
- (CNR) DONE registry-pre.d4science.org
- (CNR) DONE statistical-manager-pre.d4science.org
- (CNR) DONE dbtest.research-infrastructures.eu
- (CNR) DONE node74.d4science.org
- (CNR) DONE thredds-d-d4s.d4science.org

WHN to upgrade

- (CNR) DONE node56.p.d4science.research-infrastructures.eu
- (CNR) DONE node7.d.d4science.research-infrastructures.eu
- (CNR) DONE node75.d4science.org
- (CNR) DONE node76.d4science.org
- (CNR) DONE node77.d4science.org
- (CNR) DONE node78.d4science.org
- (CNR) DONE dataminer-pre.d4science.org
- (CNR) DONE rstudio-dev.d4science.org
- (NKUA) DONE dawn07.madgik.di.uoa.gr
- (NKUA) DONE dl18.di.uoa.gr
- (NKUA) DONE dl19.di.uoa.gr
- (NKUA) DONE dl20.di.uoa.gr
- (NKUA) DONE dl27.di.uoa.gr
- (NKUA) DONE dl28.di.uoa.gr

gCore services

- (CNR) DONE access-d.d4science.org:8080 : upgrade DataTransfer to the new distribution
- (CNR) DONE collector-pre.d4science.org:8080 upgrade IS-IC service with new accounting libs
- (CNR) DONE collector-pre.d4science.org:9000 upgrade resource manager service with new accounting libs
- (CNR) DONE node22.p.d4science.research-infrastructures.eu upgrade VREModeler service
- (CNR) DONE node55.p.d4science.research-infrastructures.eu upgrade DataTransfer service
- (CNR) DONE registry-pre.d4science.org upgrade registry service and notifier service
- (CNR) DONE statistical-manager-pre.d4science.org:8080 upgrade statisticalmanager service
- (CNR) DONE dbtest.research-infrastructures.eu: upgrade AquamapsContainer
- (CNR) DONE node74.d4science.org: deploy SpeciesProductsDiscovery service
- (CNR) DONE thredds-d-d4s.d4science.org: upgrade DataTransfer to the new distribution

Smartgears services

- (CNR) **DONE** dataminer-pre.d4science.org upgrade DataMiner service
- (CNR) **DONE** node56.p.d4science.research-infrastructures.eu: upgrade tabulardata service
- (CNR) **DONE** node7.d.d4science.research-infrastructures.eu: upgrade Authorization service
- (CNR) **DONE** node75.d4science.org: upgrade fhn-manager service
- (CNR) **DONE** node76.d4science.org: upgrade SmartExecutor service
- (CNR) **DONE** node77.d4science.org: upgrade SmartExecutor service
- (CNR) **DONE** node78.d4science.org: upgrade SmartExecutor service
- (CNR) **DONE** rstudio-dev.d4science.org: upgrade r-connector (shared with devsec)
- (NKUA) **DONE** dewn07.madgik.di.uoa.gr: install Geonalytics
- (NKUA) **DONE** dl18.di.uoa.gr: Install oaipmh datasource harvester
- (NKUA) **DONE** dl20.di.uoa.gr: Install Investment Analysis
- (NKUA) **DONE** dl20.di.uoa.gr: Install Access Fish Growth Simulation Data
- (NKUA) **DONE** dl27.di.uoa.gr: Install Index
- (NKUA) **DONE** dl28.di.uoa.gr: Install Index

#2 - Oct 06, 2016 09:54 AM - Roberto Cirillo

- Status changed from New to Planned

#3 - Oct 06, 2016 09:55 AM - Roberto Cirillo

- Status changed from Planned to In Progress

#4 - Oct 14, 2016 05:58 PM - Roberto Cirillo

- Target version changed from UnSprintable to D4Science Infrastructure Upgrade to gCube 4.1.0

#5 - Oct 26, 2016 10:53 AM - Roberto Cirillo

- % Done changed from 0 to 90

Any news on dewn07.madgik.di.uoa.gr?

#6 - Oct 26, 2016 02:56 PM - Kostas Kakalettris

The build finished successfully on etics but we are encountering a problem at preproduction installation and we are trying to identify if it is a dependency issue or something else. We hope that will solve it in the day

#7 - Oct 26, 2016 08:58 PM - Kostas Kakalettris

- % Done changed from 90 to 100

#8 - Oct 27, 2016 09:33 AM - Roberto Cirillo

- Status changed from In Progress to Completed