

D4Science Infrastructure - Upgrade #7218

Upgrade # 6739 (Completed): D4Science Infrastructure Upgrade to gCube 4.3

FARM VO upgrade to gCube 4.3

Feb 24, 2017 11:31 AM - Roberto Cirillo

Status:	Completed	Start date:	Feb 24, 2017
Priority:	Normal	Due date:	Mar 14, 2017
Assignee:	Roberto Cirillo	% Done:	100%
Target version:	D4Science Infrastructure Upgrade to gCube 4.3.0		
Infrastructure:	Production		
Description			

History

#1 - Mar 09, 2017 03:21 PM - Roberto Cirillo

Hosting Nodes

GHN to upgrade

- (CNR) DONE node24.p.d4science.research-infrastructures.eu:8002
- (CNR) DONE node24.p.d4science.research-infrastructures.eu:8080
- (CNR) DONE node26.p.d4science.research-infrastructures.eu
- (CNR) DONE node9.p.d4science.research-infrastructures.eu
- (CNR) DONE node44.p.d4science.research-infrastructures.eu
- (CNR) DONE node82.p.d4science.research-infrastructures.eu (from gCore to Smartgears)

GHN to dismiss

- (CNR) DONE node82.p.d4science.research-infrastructures.eu
- gcube01.vliz.be

WHN to upgrade

- (CNR) DONE ckan-grsf.d4science.org
- (CNR) DONE ckan-grsf-admin.d4science.org
- (CNR) DONE tabulardata2.d4science.org

Smartgears services

- (CNR) DONE ckan-grsf.d4science.org: upgrade CKanConnector service
- (CNR) DONE ckan-grsf-admin.d4science.org: upgrade CKanConnector service
- (CNR) DONE tabulardata2.d4science.org: upgrade tabulardata service

GCore services

- (CNR) DONE node24.p.d4science.research-infrastructures.eu:8002 upgrade ResourceManager service
- (CNR) DONE node24.p.d4science.research-infrastructures.eu:8080 upgrade container IS-Collector
- (CNR) DONE node26.p.d4science.research-infrastructures.eu upgrade container registry
- (CNR) DONE node9.p.d4science.research-infrastructures.eu: upgrade notifier service
- (CNR) DONE node44.p.d4science.research-infrastructures.eu upgrade and share the VREModeler service
- (CNR) DONE node82.p.d4science.research-infrastructures.eu upgrade smartgers container and install SPD service (Smartgears based)

#2 - Mar 09, 2017 03:22 PM - Roberto Cirillo

- Due date set to Mar 14, 2017

#3 - Mar 16, 2017 11:44 AM - Roberto Cirillo

- Status changed from New to Planned

#4 - Mar 16, 2017 11:44 AM - Roberto Cirillo

- Status changed from Planned to In Progress

#5 - Mar 22, 2017 05:11 PM - Roberto Cirillo

- *Status changed from In Progress to Completed*

- *% Done changed from 0 to 100*