

D4Science Infrastructure - Upgrade #9824

Upgrade # 9790 (Completed): D4Science Infrastructure Upgrade to gCube 4.7.0

/gcube/preprod upgrade to gCube 4.7.0

Sep 27, 2017 09:41 AM - Roberto Cirillo

Status:	Completed	Start date:	Sep 28, 2017
Priority:	Normal	Due date:	Sep 28, 2017
Assignee:	Roberto Cirillo	% Done:	100%
Target version:	D4Science Infrastructure Upgrade to 4.7.0		
Infrastructure:	Pre-Production		
Description In this ticket we'll report all the activities planned for upgrade in preproduction of the following categories: <ul style="list-style-type: none">• Enabling• CommonApps• CommunityApps			
Related issues: Blocked by D4Science Infrastructure - Task #9850: dm-pool-manager: Provide ne... <div>ClosedSep 28, 2017</div>			

History

#1 - Sep 27, 2017 09:53 AM - Roberto Cirillo

Hosting Nodes

- dl001.madgik.di.uoa.gr

WHN to upgrade

- **(CNR) DONE** dataminer-pre.d4science.org

Smartgears services

- **(CNR) DONE** dataminer-pre.d4science.org upgrade DataMiner service
- **(CNR) DONE** dm-pool-manager-pre.d4science.org install dm-pool-manager service
- **(CNR) DONE** fhn-manager-t.pre.d4science.org install fhn-manager service
- **(NKUA) DONE** dawn07.madgik.di.uoa.gr: upgrade geoanalytics service
- **(NKUA) DONE** dawn07.madgik.di.uoa.gr: upgrade GOS service
- **(NKUA) DONE** dl015.madgik.di.uoa.gr upgrade: techno-tconomic analysis service
- **(NKUA) DONE** dl015.madgik.di.uoa.gr upgrade: access fish growth simulation data service
- **(NKUA) DONE** dl18.di.uoa.gr: upgrade oaipmh datasource harvester
- **(NKUA) DONE** dl19.di.uoa.gr: upgrade GOS service
- **(NKUA) DONE** dl020.madgik.di.uoa.gr upgrade: techno-tconomic analysis service
- **(NKUA) DONE** dl020.madgik.di.uoa.gr upgrade: access fish growth simulation data service

#2 - Sep 27, 2017 09:53 AM - Roberto Cirillo

- Due date set to Sep 28, 2017

- Start date changed from Sep 27, 2017 to Sep 28, 2017

#4 - Sep 28, 2017 12:26 PM - Roberto Cirillo

- Blocked by Task #9850: dm-pool-manager: Provide new instruction for ansible role added

#5 - Oct 02, 2017 09:46 AM - Roberto Cirillo

- Status changed from New to Planned

#6 - Oct 02, 2017 09:46 AM - Roberto Cirillo

- Status changed from Planned to In Progress

#7 - Oct 02, 2017 09:47 AM - Roberto Cirillo

- % Done changed from 0 to 90

#9 - Oct 05, 2017 01:39 PM - Roberto Cirillo

- % Done changed from 90 to 100

#11 - Oct 06, 2017 10:52 AM - Roberto Cirillo

- Status changed from In Progress to Completed