## Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | % Done | Due date | Closed | Target version |
|---|---------|---------|--------|----------|---------|----------|---------|--------|----------|--------|----------------|
| 13100 | ISTI Open Access | Feature | Closed | Normal | Switch off demo.openportal.d4science.org and node0-d-puma.d4science.org | _InfraScience Systems Engineer | Feb 22, 2019 04:44 PM | 100 | | Feb 22, 2019 04:44 PM | ISTI Open Portal Tasks |
| 13078 | ISTI Open Access | Feature | Closed | Normal | Put the three openportal servers under backup | _InfraScience Systems Engineer | Jan 07, 2019 04:04 PM | 100 | | Dec 31, 2018 04:46 PM | ISTI Open Portal Tasks |
| 12667 | ISTI Open Access | Feature | Closed | Normal | New joomla portal installation (BETA) | _InfraScience Systems Engineer | Dec 20, 2018 07:45 PM | 100 | | Dec 20, 2018 07:45 PM | ISTI Open Portal Tasks |