

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
23765	ISTI Open Access	Incident	Closed	Immediate	Certificato non rinnovato sulla macchina mysql/mongodb	Andrea Dell'Amico	Aug 21, 2022 01:39 PM	0		Aug 21, 2022 01:39 PM	ISTI Open Portal Issues
18686	ISTI Open Access	Bug	Closed	High	Problems with authors having ' in the name	Michele Artini	Mar 02, 2020 09:55 AM	100		Mar 02, 2020 09:55 AM	ISTI Open Portal Issues
13100	ISTI Open Access	Feature	Closed	Normal	Switch off demo.openportal.d4science.org and node0-d-puma.d4science.org	_InfraScience Systems Engineer	Feb 22, 2019 04:44 PM	100		Feb 22, 2019 04:44 PM	ISTI Open Portal Tasks
13078	ISTI Open Access	Feature	Closed	Normal	Put the three openportal servers under backup	_InfraScience Systems Engineer	Jan 07, 2019 04:04 PM	100		Dec 31, 2018 04:46 PM	ISTI Open Portal Tasks
13007	D4Science Infrastructure	Incident	Closed	Immediate	The maven disk is full and a first try to cleanup the space failed	_InfraScience Systems Engineer	Dec 11, 2018 06:01 PM	100		Dec 11, 2018 06:01 PM	No Sprint
12990	D4Science Infrastructure	Task	Closed	Normal	Thredds: the threddsServlet*.log files are never removed.	_InfraScience Systems Engineer	Dec 06, 2018 05:07 PM	100		Dec 06, 2018 05:07 PM	UnSprintable
12964	D4Science Infrastructure	Task	Closed	Normal	logback does not change its configuration at runtime	Andrea Dell'Amico	Dec 05, 2018 01:18 PM	100		Nov 30, 2018 09:28 PM	UnSprintable
12963	D4Science Infrastructure	Task	Closed	Normal	Routinely restart the ldap service on the replicas	_InfraScience Systems Engineer	Nov 30, 2018 08:54 PM	100		Nov 30, 2018 08:54 PM	UnSprintable
12930	D4Science Infrastructure	VM Creation	Closed	Normal	New TAGME instance at GARR-PA1	_InfraScience Systems Engineer	Nov 22, 2018 01:20 PM	100		Nov 22, 2018 01:20 PM	UnSprintable
12871	D4Science Infrastructure	Task	Closed	Normal	Create ansible role to install the URI resolver.	_InfraScience Systems Engineer	Nov 13, 2018 06:36 PM	100		Nov 13, 2018 06:36 PM	UnSprintable
12835	D4Science Infrastructure	Task	Closed	Normal	Backup support for openrefine.aginfra.d4science.org	Tommaso Piccioli	Nov 13, 2018 05:34 PM	100		Nov 13, 2018 05:34 PM	UnSprintable
12798	D4Science Infrastructure	Task	Closed	Urgent	Upgrade the oVirt cluster	Andrea Dell'Amico	Oct 30, 2018 11:38 AM	100		Oct 30, 2018 11:38 AM	UnSprintable
12695	D4Science Infrastructure	Incident	Closed	Normal	virtuoso.i-marine.d4science.org certificate is expired, so the service is not working inside the VRE	Kostas Kakalettris	Oct 15, 2018 05:54 PM	100		Oct 15, 2018 05:54 PM	UnSprintable
12490	D4Science Infrastructure	Task	Closed	Normal	Ask for a wildcard certificate for open-science.it	_InfraScience Systems Engineer	Sep 14, 2018 05:27 PM	100		Sep 14, 2018 05:27 PM	OpenScience.it Gateway
12461	D4Science Infrastructure	Task	Closed	High	Cleanup the mongodb ansible roles and the playbooks under d4science-gcube	_InfraScience Systems Engineer	Sep 12, 2018 12:34 PM	100		Sep 12, 2018 12:34 PM	Mongodb: enable and enforce TLS

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
12450	D4Science Infrastructure	Task	Closed	Normal	Manage SSL in the mongodb configuration template	_InfraScience Systems Engineer	Sep 11, 2018 05:13 PM	100		Sep 11, 2018 05:12 PM	Mongodb: enable and enforce TLS
12448	D4Science Infrastructure	Task	Closed	Normal	Add a letsencrypt hook script to the mongodb-org-3.2 ansible role	_InfraScience Systems Engineer	Sep 13, 2018 09:56 AM	100		Sep 13, 2018 09:56 AM	Mongodb: enable and enforce TLS
12425	D4Science Infrastructure	Task	Closed	Normal	Enable TLS/SSL on the mongodb clusters	Roberto Cirillo	Nov 22, 2018 04:56 PM	100		Nov 22, 2018 04:56 PM	Mongodb: enable and enforce TLS
12393	D4Science Infrastructure	Task	Closed	High	Do not setup /etc/hosts on the OpenStack VMs	Andrea Dell'Amico	Sep 05, 2018 05:03 PM	100		Sep 05, 2018 05:03 PM	Ansible provisioning
12387	D4Science Infrastructure	Task	Closed	Normal	Increment the prometheus data retention, right now it's too limited.	_InfraScience Systems Engineer	Nov 28, 2018 01:18 PM	100		Nov 28, 2018 01:18 PM	Metrics monitoring
12380	D4Science Infrastructure	Incident	Closed	Immediate	node22.p.d4science.research-infrastructure.res.eu is not responding	Roberto Cirillo	Sep 04, 2018 02:21 PM	100		Sep 04, 2018 10:07 AM	No Sprint
12364	D4Science Infrastructure	Task	Closed	Normal	Move the data directory of the new geonetwork installations outside the webapp directory	_InfraScience Systems Engineer	Sep 18, 2018 04:16 PM	100		Sep 18, 2018 04:16 PM	No Sprint
12326	D4Science Infrastructure	Incident	Closed	High	GARR OpenStack dashboard and CT1 regions are unreachable	_InfraScience Systems Engineer	Aug 24, 2018 04:31 PM	100		Aug 24, 2018 04:31 PM	No Sprint
12323	D4Science Infrastructure	Task	Closed	High	Update the oVirt cluster to the latest release	_InfraScience Systems Engineer	Aug 29, 2018 05:34 PM	100		Aug 16, 2018 09:20 PM	Migrate from Xen to a new virtualisation system
12315	D4Science Infrastructure	Task	Rejected	Normal	geoserver1-p-spatial.d4science.org logs everything ad DEBUG level	Roberto Cirillo	Aug 03, 2018 12:50 PM	100		Aug 03, 2018 12:50 PM	No
12307	D4Science Infrastructure	Task	Closed	Urgent	Backup the container volumes	Tommaso Piccioli	Aug 06, 2018 06:15 PM	100		Aug 06, 2018 06:15 PM	No
12303	D4Science Infrastructure	Incident	Closed	Immediate	The production Sharelatex instance is not using a permanent storage for the users documents	_InfraScience Systems Engineer	Aug 02, 2018 02:51 PM	100		Aug 02, 2018 01:04 PM	Sharelatex
12262	D4Science Infrastructure	Task	Closed	Normal	Wrong Rprofile settings for the dev workspace	_InfraScience Systems Engineer	Jul 30, 2018 05:39 PM	100		Jul 30, 2018 05:39 PM	UnSprintable
12215	D4Science Infrastructure	Task	Closed	Immediate	Increase disk space on mongo-p-vol.d4science.org	_InfraScience Systems Engineer	Jul 20, 2018 12:50 PM	100		Jul 20, 2018 12:50 PM	UnSprintable
12173	D4Science Infrastructure	Task	Closed	Normal	Suspend all the letsencrypt certificates renewals for 15 days	_InfraScience Systems Engineer	Jul 18, 2018 03:15 PM	100		Jul 18, 2018 03:15 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
12157	D4Science Infrastructure	Task	Closed	Normal	Change the resolv.conf and dhclient.conf configurations on all the GARR instances	_InfraScience Systems Engineer	Jul 16, 2018 04:07 PM	100		Jul 16, 2018 04:07 PM	UnSprintable
12086	D4Science Infrastructure	Incident	Closed	Urgent	ssk.parthenos-project.eu disappeared	Achille Felicetti	Jul 10, 2018 09:14 AM	100		Jul 10, 2018 09:14 AM	UnSprintable
11981	D4Science Infrastructure	Task	Closed	Normal	Add a ssh shell proxy on the CT1 GARR region	_InfraScience Systems Engineer	Jul 03, 2018 03:09 PM	100		Jul 03, 2018 03:09 PM	UnSprintable
11980	D4Science Infrastructure	Task	Closed	Normal	Add the involvement filter plugin to the d4science redmine instance	_InfraScience Systems Engineer	Jul 25, 2018 08:29 PM	100		Jul 25, 2018 08:29 PM	UnSprintable
11978	D4Science Infrastructure	Task	Closed	Normal	Add one DNS resolver in each of the GARR regions	_InfraScience Systems Engineer	Jul 04, 2018 06:41 PM	100		Jul 04, 2018 06:41 PM	UnSprintable
11977	D4Science Infrastructure	Task	Closed	Normal	Make the tagme service more reliable.	_InfraScience Systems Engineer	Nov 22, 2018 01:22 PM	100		Nov 22, 2018 01:22 PM	UnSprintable
11976	D4Science Infrastructure	Task	Closed	Normal	New load balancer for the tagme service	_InfraScience Systems Engineer	Nov 22, 2018 12:28 PM	100		Nov 22, 2018 12:28 PM	UnSprintable
11975	D4Science Infrastructure	VM Creation	Closed	Normal	New TAGME instance at GARR	_InfraScience Systems Engineer	Nov 21, 2018 07:04 PM	100		Nov 21, 2018 07:04 PM	UnSprintable
11873	D4Science Infrastructure	Task	Closed	Normal	Fix the networking bug introduced by cloud-init on Ubuntu 16.04 oVirt guests	_InfraScience Systems Engineer	Jun 04, 2018 07:07 PM	100		Jun 04, 2018 07:07 PM	Migrate from Xen to a new virtualisation system
11870	D4Science Infrastructure	Incident	Closed	Immediate	Two huge problems on the oVirt cluster	Andrea Dell'Amico	Jun 01, 2018 08:21 PM	100		Jun 01, 2018 08:21 PM	Migrate from Xen to a new virtualisation system
11831	D4Science Infrastructure	Task	Closed	High	Explore new letsencrypt clients to add wildcard certificates support	_InfraScience Systems Engineer	Aug 21, 2018 01:12 AM	100	Jun 30, 2018	Aug 20, 2018 07:57 PM	UnSprintable
11762	D4Science Infrastructure	Task	Closed	Urgent	The LDAP server, when in producer (master) mode, never removes the log files used to handle the replica changes	Andrea Dell'Amico	May 14, 2018 01:39 PM	100		May 14, 2018 01:39 PM	UnSprintable
11733	D4Science Infrastructure	Task	Closed	Normal	Dismiss the ganeti cluster: dlib5x, dlib7xx, dlib11x	_InfraScience Systems Engineer	May 21, 2018 09:30 AM	100		May 21, 2018 09:30 AM	Migrate from Xen to a new virtualisation system
11731	D4Science Infrastructure	Incident	Closed	Normal	geoserver-french-tunaatlas.d4science.org still runs a smartgears with the accounting bug	_InfraScience Systems Engineer	May 04, 2018 04:28 PM	100		May 04, 2018 04:28 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
11728	D4Science Infrastructure	Task	Closed	Normal	Ubuntu 16.04 needs some fixes on the nagios checks and the ntp configuration	_InfraScience Systems Engineer	May 04, 2018 05:07 PM	100		May 04, 2018 05:07 PM	UnSprintable
11709	D4Science Infrastructure	Task	Closed	Normal	Post configuration of the oVirt manager	_InfraScience Systems Engineer	May 31, 2018 02:18 PM	100		May 31, 2018 02:18 PM	Migrate from Xen to a new virtualisation system
11676	D4Science Infrastructure	Task	Closed	Normal	Destroy the old generic workers dataminer instances and 5 dataminers in the CT GARR region.	Andrea Dell'Amico	Apr 23, 2018 12:51 PM	100		Apr 23, 2018 12:51 PM	DM Proto Cluster
11673	D4Science Infrastructure	VM Creation	Closed	Normal	Create 15 dataminer instances in the PA GARR region	Lucio Lelii	Apr 24, 2018 05:18 PM	100		Apr 24, 2018 03:06 PM	DM Proto Cluster
11671	D4Science Infrastructure	VM Creation	Closed	Urgent	Create 6 dataminer instances that will behave as generic workers	Andrea Dell'Amico	Apr 20, 2018 02:54 PM	100		Apr 20, 2018 02:50 PM	DM Proto Cluster
11591	D4Science Infrastructure	Task	Closed	Urgent	Increase the disk space on ckan-pg-d4s.d4science.org	_InfraScience Systems Engineer	Apr 09, 2018 01:21 PM	100		Apr 09, 2018 01:21 PM	UnSprintable
11579	D4Science Infrastructure	Task	Closed	Urgent	Split the dataminer playbook from the global smartgears one	Andrea Dell'Amico	Apr 05, 2018 05:24 PM	100		Apr 05, 2018 05:24 PM	DataMiner - Configuration
11578	D4Science Infrastructure	Task	Closed	Normal	Change the dataminer playbook and the algorithms-updater script to reinstall all the algorithms after an update	_InfraScience Systems Engineer	Apr 05, 2018 04:20 PM	100		Apr 05, 2018 04:20 PM	DataMiner - Configuration
11548	D4Science Infrastructure	Task	Closed	Normal	Create a ldap replica in the garr-pa1 region	Andrea Dell'Amico	Apr 03, 2018 02:10 PM	100		Apr 03, 2018 02:10 PM	UnSprintable
11546	D4Science Infrastructure	Task	Closed	Immediate	Create a instance at in the garr-pa1 region to act as shell server and ssh proxy	Andrea Dell'Amico	Mar 29, 2018 06:13 PM	100		Mar 29, 2018 06:13 PM	UnSprintable
11396	D4Science Infrastructure	Task	Closed	Normal	Move the VM hosted on the Ganeti cluster to the oVirt cluster	_InfraScience Systems Engineer	May 05, 2018 08:13 PM	100		May 05, 2018 08:13 PM	Migrate from Xen to a new virtualisation system
11395	D4Science Infrastructure	Task	Closed	Normal	Reinstall dlib8x.dom0.research-infrastructure.eu changing its hostname. It is not going to be an hypervisor.	_InfraScience Systems Engineer	Mar 14, 2018 10:32 AM	100		Mar 14, 2018 10:32 AM	UnSprintable
11394	D4Science Infrastructure	Task	Closed	Normal	Dismiss certs.research-infrastructure.eu	_InfraScience Systems Engineer	Nov 07, 2018 04:11 PM	100		Nov 07, 2018 04:11 PM	UnSprintable
11348	D4Science Infrastructure	Task	Rejected	Normal	Remove the elasticsearch instance from wds-dli.dnet.d4science.org	Andrea Dell'Amico	Mar 05, 2018 04:38 PM	100		Mar 05, 2018 04:38 PM	UnSprintable
11347	D4Science Infrastructure	Task	Closed	Normal	Add RAM to geonetwork-sdi-lab.d4science.org	Andrea Dell'Amico	Mar 02, 2018 05:39 PM	100		Mar 02, 2018 05:39 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
11333	D4Science Infrastructure	Task	Closed	Normal	Reconfigure jenkins-dnet.d4science.org to authenticate against ldap.d4science.org	_InfraScience Systems Engineer	Jul 09, 2018 06:17 PM	100		Jul 09, 2018 06:17 PM	Dismiss the old ldap server
11332	D4Science Infrastructure	Task	Closed	Normal	Change the openaire redmine instance to use ldap.d4science.org for the authentication	_InfraScience Systems Engineer	Jul 05, 2018 07:31 PM	100		Jul 05, 2018 07:31 PM	Dismiss the old ldap server
11313	D4Science Infrastructure	Task	Closed	Urgent	Activate a LDAP slave at the GARR facility	_InfraScience Systems Engineer	Mar 05, 2018 03:40 PM	100		Mar 05, 2018 03:40 PM	UnSprintable
11204	D4Science Infrastructure	Task	Closed	Urgent	Upgrade smartgears on thredds.d4science.org	Roberto Cirillo	Mar 07, 2018 06:11 PM	100		Mar 07, 2018 06:11 PM	Upgrade document-store-lib-couchbase to 1.5.0
11176	D4Science Infrastructure	Task	Closed	Normal	The OpenJDK installation does not build /etc/ssl/certs/cacerts correctly	_InfraScience Systems Engineer	Feb 15, 2018 04:36 PM	100		Feb 15, 2018 04:36 PM	UnSprintable
11175	D4Science Infrastructure	Task	Closed	Normal	Revert the workaround on the ckan solr reverse proxy	Andrea Dell'Amico	Mar 02, 2018 11:49 AM	100		Mar 02, 2018 11:49 AM	UnSprintable
11174	D4Science Infrastructure	Task	Closed	Normal	Please connect to the CKAN solr instance over https	Costantino Perciante	Feb 21, 2018 04:06 PM	100		Feb 21, 2018 04:06 PM	UnSprintable
11173	D4Science Infrastructure	Task	Closed	Normal	Give the same scopes on all the rstudio instances	_InfraScience Systems Engineer	Feb 13, 2018 12:54 PM	100		Feb 13, 2018 12:54 PM	UnSprintable
11147	D4Science Infrastructure	Incident	Closed	High	The proto dataminers are running out of space	Gianpaolo Coro	Feb 09, 2018 11:32 AM	100		Feb 09, 2018 11:15 AM	UnSprintable
11072	D4Science Infrastructure	Incident	Closed	High	ckan-grsf2-admin2 fails to load	Francesco Mangiacrapa	Jan 30, 2018 04:09 PM	100		Jan 30, 2018 04:09 PM	No Sprint
11068	D4Science Infrastructure	Task	Closed	Normal	solr console logs grow uncontrolled	Andrea Dell'Amico	Jan 27, 2018 03:56 PM	100		Jan 27, 2018 03:56 PM	No Sprint
11055	D4Science Infrastructure	Task	Closed	Normal	Do not install ganglia anymore	_InfraScience Systems Engineer	Mar 07, 2018 03:59 PM	100		Mar 07, 2018 03:59 PM	Metrics monitoring
11053	D4Science Infrastructure	Task	Closed	Normal	Increase the size of /data on db-tuna.d4science.org	_InfraScience Systems Engineer	Jan 25, 2018 05:58 PM	100		Jan 25, 2018 05:58 PM	No Sprint
10995	D4Science Infrastructure	Task	Closed	Normal	Change hostname to the VM that currently responds to accounting-service-d.d4science.org	_InfraScience Systems Engineer	Jan 23, 2018 07:00 PM	100		Jan 23, 2018 07:00 PM	PreProd Infrastructure
10993	D4Science Infrastructure	Task	Closed	High	node17.d4science.org is not present into the ansible inventory	Andrea Dell'Amico	Jan 25, 2018 12:47 PM	100		Jan 25, 2018 12:47 PM	No Sprint
10988	D4Science Infrastructure	Task	Closed	Normal	Install oVirt on dlib14x-19x	_InfraScience Systems Engineer	May 02, 2018 05:20 PM	100		May 02, 2018 05:20 PM	Migrate from Xen to a new virtualisation system

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
10940	D4Science Infrastructure	Task	Closed	Normal	Move the geonetwork.geothermaldata services on a new VM	Andrea Dell'Amico	Mar 01, 2018 09:47 PM	100		Mar 01, 2018 09:47 PM	Upgrade to ubuntu 14.04
10939	D4Science Infrastructure	VM Creation	Closed	Urgent	Create a new VM to host the geonetwork.geothermaldata.d4science.org services	_InfraScience Systems Engineer	Jan 25, 2018 11:17 AM	100		Jan 25, 2018 11:17 AM	Upgrade to ubuntu 14.04
10938	D4Science Infrastructure	Task	Closed	Urgent	Reconfigure geonetwork.geothermaldata.d4science.org	_InfraScience Systems Engineer	Mar 01, 2018 09:48 PM	100		Mar 01, 2018 09:48 PM	Upgrade to ubuntu 14.04
10937	D4Science Infrastructure	Task	Closed	Normal	Install and configure the new storage server	_InfraScience Systems Engineer	Jan 15, 2018 06:23 PM	100		Jan 15, 2018 06:23 PM	No Sprint
10910	D4Science Infrastructure	Incident	Closed	Immediate	The accounting fallback logs are killing a lot of services	Andrea Dell'Amico	Jan 15, 2018 12:40 PM	100		Jan 15, 2018 12:40 PM	No Sprint
10895	D4Science Infrastructure	Incident	Closed	Immediate	accounting bloat on workspace-repository-prod1.d4science.org - AGAIN	Roberto Cirillo	Jan 12, 2018 03:55 PM	100		Jan 12, 2018 03:44 PM	No Sprint
10883	D4Science Infrastructure	Task	Closed	Urgent	R install.packages leaves lock files around if crashing while an installation is running	Andrea Dell'Amico	Jan 11, 2018 06:08 PM	100		Jan 11, 2018 06:08 PM	DataMiner - Pre Installed Software support
10825	D4Science Infrastructure	Task	Closed	Normal	Refactor the ansible roles and playbooks to remove some complexity	Andrea Dell'Amico	Nov 08, 2018 02:31 PM	100		Nov 08, 2018 02:31 PM	Ansible playbooks and roles
10791	D4Science Infrastructure	Incident	Closed	High	php session files on wiki.d4science.org are filling up the disk	_InfraScience Systems Engineer	Dec 22, 2017 02:46 PM	100		Dec 22, 2017 02:46 PM	No Sprint
10783	D4Science Infrastructure	Task	Closed	Normal	Reinstall worker8-hadoop.d4science.org	Andrea Dell'Amico	Dec 21, 2017 03:47 PM	100		Dec 21, 2017 03:47 PM	Upgrade the Hadoop cluster to Hadoop 2 with Yarn and Spark
10769	D4Science Infrastructure	Task	Closed	Urgent	Enable ldap authentication on grafana.d4science.org	Andrea Dell'Amico	Dec 21, 2017 02:13 PM	100		Dec 21, 2017 02:13 PM	Metrics monitoring
10748	D4Science Infrastructure	Task	Closed	High	Reinstall 2 GARR dataminer instances	_InfraScience Systems Engineer	Dec 22, 2017 01:52 PM	100		Dec 22, 2017 01:52 PM	No Sprint
10729	D4Science Infrastructure	Task	Closed	Urgent	Broken disk on dlib33x.dom0.research-infrastructures.eu	Tommaso Piccioli	Dec 18, 2017 04:22 PM	100		Dec 18, 2017 04:22 PM	No Sprint
10717	D4Science Infrastructure	Incident	Closed	Urgent	Tagme stops responding because is going out of heap space	Marco Cornolti	Dec 19, 2017 11:46 AM	100		Dec 19, 2017 11:46 AM	No Sprint
10701	D4Science Infrastructure	Incident	Closed	Immediate	accounting bloat on workspace-repository-prod1.d4science.org	Andrea Dell'Amico	Dec 14, 2017 03:47 PM	100		Dec 14, 2017 03:47 PM	No Sprint
10681	D4Science Infrastructure	VM Creation	Closed	Normal	Instance a new VM to host phpPgAdmin	_InfraScience Systems Engineer	Dec 13, 2017 06:37 PM	100		Dec 13, 2017 06:37 PM	No Sprint

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
10671	D4Science Infrastructure	Task	Closed	Normal	Move the nagios checks to the new Jenkins instance	Andrea Dell'Amico	Dec 13, 2017 11:26 AM	100		Dec 13, 2017 11:26 AM	Nagios monitoring
10669	D4Science Infrastructure	Task	Closed	Normal	Reconfigure the openaire dev solr nodes	Andrea Dell'Amico	Dec 12, 2017 06:08 PM	100		Dec 12, 2017 06:08 PM	No Sprint
10662	D4Science Infrastructure	Task	Closed	Urgent	orientdb01-d4s.d4science.org keeps crashing badly	Luca Frosini	Dec 15, 2017 06:03 PM	100		Dec 15, 2017 06:03 PM	No Sprint
10661	D4Science Infrastructure	Task	Closed	Normal	Dismiss the old jenkins cluster	_InfraScience Systems Engineer	Dec 13, 2017 05:27 PM	100		Dec 13, 2017 05:27 PM	No Sprint
10651	D4Science Infrastructure	Incident	Closed	Urgent	dataminer3-p-d4s.d4science.org filled the disk	_InfraScience Systems Engineer	Dec 12, 2017 08:08 PM	100		Dec 12, 2017 08:08 PM	No Sprint
10597	D4Science Infrastructure	Task	Closed	Normal	Give the ability to enable and configure the tomcat manager when we use the tomcat-multiple-instances role	Andrea Dell'Amico	Dec 06, 2017 06:06 PM	100		Dec 06, 2017 06:06 PM	No Sprint
10505	D4Science Infrastructure	Task	Closed	Normal	R processes out of control on dataminer0-proto.d4science.org	Lucio Lelii	Oct 15, 2018 02:31 PM	100		Oct 15, 2018 02:31 PM	Data Processing
10467	D4Science Infrastructure	Task	Closed	High	I need a way to communicate with the IS from a script	Roberto Cirillo	Feb 16, 2018 11:29 AM	100		Feb 16, 2018 11:29 AM	No Sprint
10433	D4Science Infrastructure	Incident	Closed	Immediate	couchbase02.d4science.org crashed	_InfraScience Systems Engineer	Nov 23, 2017 07:16 PM	100		Nov 23, 2017 07:16 PM	No Sprint
10427	D4Science Infrastructure	Task	Closed	Normal	Rebuild the ip-90-147-167-222.ct1.garrservices.it GARR instance	Andrea Dell'Amico	Nov 23, 2017 01:08 PM	100		Nov 23, 2017 01:08 PM	No Sprint
10377	D4Science Infrastructure	Task	Closed	High	Disable SSL from the pgpool-clustered postgresql instances	Andrea Dell'Amico	Nov 21, 2017 06:53 PM	100	Nov 30, 2017	Nov 21, 2017 06:53 PM	No Sprint
10367	D4Science Infrastructure	Task	Closed	Immediate	Distribute a new letsencrypt configuration on all the hosts	_InfraScience Systems Engineer	Nov 17, 2017 03:29 PM	100		Nov 17, 2017 03:29 PM	No Sprint
10361	D4Science Infrastructure	VM Creation	Closed	Normal	Install a new shinyproxy server	_InfraScience Systems Engineer	Nov 20, 2017 03:47 PM	100		Nov 20, 2017 03:47 PM	No Sprint
10317	D4Science Infrastructure	Task	Closed	Normal	Increase the resources of dataminer[1:5]-p-d4s.d4science.org	_InfraScience Systems Engineer	Dec 20, 2017 12:10 PM	100		Dec 20, 2017 12:10 PM	Reconfiguration dataminer clusters
10316	D4Science Infrastructure	Task	Closed	Urgent	Install the new physical hosts	Tommaso Piccioli	Nov 22, 2017 03:32 PM	100	Nov 22, 2017	Nov 22, 2017 03:32 PM	No Sprint
10310	D4Science Infrastructure	Incident	Closed	Normal	Rebuild two GARR dataminer VMs	_InfraScience Systems Engineer	Nov 17, 2017 06:56 PM	100		Nov 17, 2017 06:56 PM	No Sprint

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
10306	D4Science Infrastructure	Incident	Closed	Urgent	mongo3-p-d4s.d4science.org went out of memory more than once	_InfraScience Systems Engineer	Nov 17, 2017 07:22 PM	100		Nov 17, 2017 07:22 PM	No Sprint
10274	D4Science Infrastructure	Task	Closed	Normal	The IRDTunaAtlas R package does not build anymore	Andrea Dell'Amico	Dec 14, 2017 05:34 PM	100		Dec 14, 2017 05:34 PM	Algorithms Integration
10272	D4Science Infrastructure	Task	Closed	Normal	Script that updates the R packages: kill the old instances if they become stuck	Andrea Dell'Amico	Nov 08, 2017 07:24 PM	100		Nov 08, 2017 07:24 PM	No Sprint
10270	D4Science Infrastructure	Task	Closed	Urgent	Configure the xen hypervisor to let the guests talk to the storage network	_InfraScience Systems Engineer	Jan 11, 2019 06:58 PM	100		Jan 11, 2019 06:58 PM	Migrate from Xen to a new virtualisation system
10264	D4Science Infrastructure	Task	Closed	Normal	Add /data as separate file system on workspace-repository-prod.d4science.org	_InfraScience Systems Engineer	Mar 07, 2018 06:52 PM	100		Mar 07, 2018 06:52 PM	Production Jackrabbit Migration from Derby to PostgreSQL
10240	D4Science Infrastructure	Task	Closed	Normal	Install a modern virtualisation framework to host the 'corporate' services	_InfraScience Systems Engineer	May 31, 2018 03:38 PM	100		May 31, 2018 03:38 PM	Migrate from Xen to a new virtualisation system
10229	D4Science Infrastructure	Task	Closed	High	Do not restart the postgresql instances of a pgpool cluster at the same time	_InfraScience Systems Engineer	Nov 06, 2017 06:09 PM	100		Nov 06, 2017 06:09 PM	UnSprintable
10208	D4Science Infrastructure	VM Creation	Closed	Normal	A VM to host the PAIM static web applications	_InfraScience Systems Engineer	Nov 07, 2017 12:31 PM	100		Nov 07, 2017 12:31 PM	UnSprintable
10153	D4Science Infrastructure	Task	Closed	Normal	Support more options in the tomcat server.xml connector configuration	_InfraScience Systems Engineer	Nov 22, 2017 06:01 PM	100		Nov 22, 2017 06:01 PM	UnSprintable
10147	D4Science Infrastructure	Task	Closed	High	Support varnish as a cache layer in the smartgears nginx	Andrea Dell'Amico	Nov 22, 2017 06:21 PM	100		Nov 22, 2017 06:21 PM	UnSprintable
10071	D4Science Infrastructure	Task	Closed	Normal	test a varnish cache before the PAIM geoservers	Andrea Dell'Amico	Oct 31, 2017 03:43 PM	100		Oct 31, 2017 03:43 PM	UnSprintable
10032	D4Science Infrastructure	Task	Closed	Normal	Reconfigure geoserver-protectedareaimpactmaps.d4science.org so that it mounts the external storage	Andrea Dell'Amico	Oct 24, 2017 04:04 PM	100		Oct 24, 2017 04:04 PM	UnSprintable
10031	D4Science Infrastructure	Task	Closed	Normal	Reconfigure the 'services' load balancer to add the paim.d4science.org backend	Andrea Dell'Amico	Oct 24, 2017 03:04 PM	100		Oct 24, 2017 03:04 PM	UnSprintable
10011	D4Science Infrastructure	VM Creation	Closed	Normal	Create a VM to install a new PAIM geoserver	_InfraScience Systems Engineer	Oct 24, 2017 01:18 PM	100		Oct 24, 2017 01:18 PM	UnSprintable
10008	D4Science Infrastructure	Task	Closed	Urgent	Ensure that the OCSP stapling script for haproxy runs after every certificate update	Andrea Dell'Amico	Oct 27, 2017 01:06 PM	100		Oct 27, 2017 01:06 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
10004	D4Science Infrastructure	Incident	Closed	Urgent	ckan-sobigdata2 fails to restart because it cannot find the oaipmh plugin	Francesco Mangiacrapa	Oct 23, 2017 10:33 AM	100		Oct 23, 2017 10:33 AM	UnSprintable
9980	D4Science Infrastructure	Task	Closed	Normal	The accounting-aggregator exhausted all the available memory	Luca Frosini	Oct 25, 2017 12:49 PM	100		Oct 25, 2017 12:49 PM	UnSprintable
9979	D4Science Infrastructure	Task	Closed	Normal	Two GARR nodes are down	Andrea Dell'Amico	Oct 31, 2017 03:49 PM	100		Oct 31, 2017 03:49 PM	UnSprintable
9948	D4Science Infrastructure	Task	Closed	High	Let's investigate if we need to increase the CKAN postgresql available connections	_InfraScience Systems Engineer	Oct 13, 2017 12:12 PM	100		Oct 13, 2017 12:12 PM	System Configuration
9857	D4Science Infrastructure	Task	Closed	Normal	Evacuate the hypervisors from dlib14x to dlib19x	Tommaso Piccioli	Dec 06, 2017 07:30 PM	100		Dec 06, 2017 07:30 PM	Migrate from Xen to a new virtualisation system
9839	D4Science Infrastructure	Incident	Closed	Urgent	The R nloptr package fails to download a dependency and forks `configure` processes indefinitely	Andrea Dell'Amico	Sep 27, 2017 09:02 PM	100		Sep 27, 2017 09:02 PM	UnSprintable
9831	D4Science Infrastructure	Task	Closed	Normal	Create a ticket template to serve the shinyproxy apps requests	Luca Frosini	Oct 04, 2017 02:13 PM	100		Oct 04, 2017 02:13 PM	Redmine management
9830	D4Science Infrastructure	VM Creation	Closed	Normal	New couple of reverse proxies to redirect and (or) balance some of the services	Andrea Dell'Amico	Oct 02, 2017 02:53 PM	100		Oct 02, 2017 02:53 PM	UnSprintable
9688	D4Science Infrastructure	Task	Closed	Normal	handle the applications provisioned using maven_artifact correctly	Andrea Dell'Amico	Nov 24, 2017 05:14 PM	100		Nov 24, 2017 05:14 PM	UnSprintable
9677	D4Science Infrastructure	Task	Closed	Normal	Remove dlib12x and dlib13x from the ganeti cluster and dismiss them	Andrea Dell'Amico	Sep 13, 2017 03:15 PM	100		Sep 13, 2017 03:11 PM	System Configuration
9639	D4Science Infrastructure	Incident	Closed	Normal	resource-registry2.d4science.org was out of disk space	Luca Frosini	Sep 07, 2017 04:12 PM	100		Sep 07, 2017 04:12 PM	UnSprintable
9576	D4Science Infrastructure	Task	Closed	Normal	provision the smartgear logback configuration starting from a template	Andrea Dell'Amico	Nov 17, 2017 06:07 PM	100		Nov 17, 2017 06:07 PM	UnSprintable
9543	D4Science Infrastructure	Task	Closed	Normal	Add a TODO plugin to redmine	Andrea Dell'Amico	Aug 31, 2017 11:28 AM	100		Aug 31, 2017 11:28 AM	UnSprintable
9532	D4Science Infrastructure	Task	Closed	Normal	workspace: lots of rows into the datastore_datastore postgresql tables	Costantino Perciante	Oct 18, 2017 09:53 AM	100		Oct 18, 2017 09:53 AM	Production Jackrabbit Migration from Derby to PostgreSQL
9512	D4Science Infrastructure	Task	Closed	Normal	geonetwork 2.6 is not compatible with Java 8	_InfraScience Systems Engineer	Aug 12, 2017 04:40 PM	100		Aug 12, 2017 04:40 PM	UnSprintable
9357	D4Science Infrastructure	Task	Closed	Normal	www.d4science.org (and www.gcube-system.org) does not start at boot	_InfraScience Systems Engineer	Sep 28, 2017 06:02 PM	100		Sep 28, 2017 06:02 PM	UnSprintable
9356	D4Science Infrastructure	Task	Closed	High	Jackrabbit configuration files needed to complete the provisioning	Costantino Perciante	Sep 13, 2017 03:21 PM	100		Sep 13, 2017 03:21 PM	Production Jackrabbit Migration from Derby to PostgreSQL
9344	D4Science Infrastructure	Task	Closed	Normal	Remove the haproxy frontend listening on the 8080 port	_InfraScience Systems Engineer	Oct 06, 2017 04:36 PM	100		Oct 06, 2017 04:36 PM	Production Jackrabbit Migration from Derby to PostgreSQL

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
9323	D4Science Infrastructure	Task	Closed	Urgent	Move some hadoop workers from the old cluster to the HDP one	_InfraScience Systems Engineer	Aug 28, 2017 06:27 PM	100		Aug 28, 2017 06:27 PM	Upgrade the Hadoop cluster to Hadoop 2 with Yarn and Spark
9322	D4Science Infrastructure	Task	Closed	Normal	Upgrade the pgpool cluster	_InfraScience Systems Engineer	Jul 21, 2017 02:11 PM	100	Jul 21, 2017	Jul 21, 2017 02:11 PM	UnSprintable
9316	D4Science Infrastructure	Task	Closed	Low	Dismiss the ws-repo-test.d4science.org VM	_InfraScience Systems Engineer	Oct 11, 2017 11:27 AM	100		Oct 11, 2017 11:27 AM	A clustered workspace
9313	D4Science Infrastructure	Task	Rejected	Normal	Test the jackrabbit cluster in dev	Valentina Marioli	Jul 19, 2017 03:02 PM	100		Jul 19, 2017 03:02 PM	A clustered workspace
9250	D4Science Infrastructure	Upgrade	Completed	Immediate	Upgrade rstudio server to the latest version	Andrea Dell'Amico	Jul 11, 2017 08:00 PM	100		Jul 11, 2017 08:00 PM	UnSprintable
9212	D4Science Infrastructure	Task	Closed	Normal	Add more hosts to the pgpool watchdog	Andrea Dell'Amico	Jul 07, 2017 04:00 PM	100		Jul 07, 2017 04:00 PM	UnSprintable
9210	D4Science Infrastructure	Task	Closed	Normal	The SPD service stopped working	Lucio Lelii	Jul 28, 2017 11:11 AM	100	Jul 12, 2017	Jul 28, 2017 11:11 AM	UnSprintable
9209	D4Science Infrastructure	Task	Closed	Normal	Change the nginx virtualhost template for smartgears so that the whn-manager context can be omitted	Andrea Dell'Amico	Jul 07, 2017 01:42 PM	100		Jul 07, 2017 01:42 PM	UnSprintable
9155	D4Science Infrastructure	Task	Closed	Normal	Modify the tomcat logger so that it reports the remote client IP in the access log	_InfraScience Systems Engineer	Jul 04, 2017 05:22 PM	100		Jul 04, 2017 05:22 PM	UnSprintable
9134	D4Science Infrastructure	Task	Closed	Normal	Move everything from dlib34.isti.cnr.it to playground-t.dnet.d4science.org	_DNET-TEAM	Dec 19, 2017 11:46 AM	100		Dec 19, 2017 11:46 AM	UnSprintable
9133	D4Science Infrastructure	VM Creation	Closed	Normal	Create a VM to replace dlib34.isti.cnr.it	_InfraScience Systems Engineer	Jul 03, 2017 06:16 PM	100		Jul 03, 2017 06:16 PM	UnSprintable
9132	D4Science Infrastructure	Task	Closed	Normal	Dismiss the PC used as a server by the D-Net team	_DNET-TEAM	Dec 19, 2017 11:47 AM	100		Dec 19, 2017 11:47 AM	UnSprintable
9060	D4Science Infrastructure	Task	Closed	Normal	Changes to the EGI VMs contextualization script	Nunzio Andrea Galante	Jun 27, 2017 03:10 PM	100		Jun 27, 2017 03:10 PM	EGI VO d4Science.org resources handling
9052	D4Science Infrastructure	Task	Closed	High	Fix the ssh accesses on the couchbase nodes	_InfraScience Systems Engineer	Jun 27, 2017 12:42 PM	100		Jun 27, 2017 12:42 PM	UnSprintable
9010	D4Science Infrastructure	Task	Closed	Normal	ansible role that installs the home library webapp	_InfraScience Systems Engineer	Jun 23, 2017 01:17 PM	100		Jun 23, 2017 01:17 PM	Production Jackrabbit Migration from Derby to PostgreSQL
9008	D4Science Infrastructure	Incident	Closed	Immediate	algorithmsBot/runAlgorithmsBot.sh going berserk	Roberto Cirillo	Jun 26, 2017 11:14 AM	100		Jun 26, 2017 11:14 AM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
8897	D4Science Infrastructure	Task	Closed	Normal	Install and configure 5 new Rstudio instances at GARR	_InfraScience Systems Engineer	Jun 09, 2017 04:37 PM	100		Jun 09, 2017 04:36 PM	UnSprintable
8895	D4Science Infrastructure	Task	Closed	Normal	Reinstall dataminer[1:2]-d-d4s.d4science.org with Ubuntu 14.04	_InfraScience Systems Engineer	Jun 09, 2017 05:08 PM	100		Jun 09, 2017 05:08 PM	Dataminer and StatMan provisioning
8673	D4Science Infrastructure	Task	Closed	High	Reconfigure the authorization clients in dev to use https://auth-d.dev.d4science.org/ as the URL for the authentication service	Lucio Lelii	Oct 15, 2018 03:04 PM	100		Oct 15, 2018 03:04 PM	Dismiss node7.d.d4science.research-infrastructures.eu
8622	D4Science Infrastructure	Task	Closed	Urgent	Install a newer version of pgpool2 to fix the shutdown problem when the network goes away	_InfraScience Systems Engineer	May 16, 2017 03:02 PM	100		May 16, 2017 03:02 PM	UnSprintable
8617	D4Science Infrastructure	Incident	Closed	Urgent	both pgpool2 instances stopped themselves	_InfraScience Systems Engineer	May 16, 2017 02:08 PM	100		May 16, 2017 02:08 PM	UnSprintable
8493	D4Science Infrastructure	Task	Closed	Normal	Increment the number of max connections to the infra postgresql server	_InfraScience Systems Engineer	May 11, 2017 04:46 PM	100		May 11, 2017 04:46 PM	UnSprintable
8474	D4Science Infrastructure	Incident	Closed	Normal	Move the databases hosted on statistical-manager.d4science.org to postgresql-srv-dev.d4science.org	_InfraScience Systems Engineer	May 12, 2017 06:21 PM	100		May 12, 2017 06:21 PM	UnSprintable
8466	D4Science Infrastructure	Task	Closed	Immediate	Give the possibility to install smartgears from the staging repository and the related apps from the snapshots one	Andrea Dell'Amico	May 09, 2017 05:33 PM	100		May 09, 2017 05:33 PM	UnSprintable
8363	D4Science Infrastructure	Task	Closed	Normal	We need a new dataminer distribution to build the EGI image	_InfraScience Systems Engineer	Jun 09, 2017 03:50 PM	100		Jun 09, 2017 03:50 PM	UnSprintable
8345	D4Science Infrastructure	Task	Closed	Normal	Dismiss the statistical manager servers	_InfraScience Systems Engineer	May 10, 2017 06:26 PM	100		May 10, 2017 06:26 PM	UnSprintable
8292	D4Science Infrastructure	Task	Closed	Normal	Activate the backup of sharelatex-storage.d4science.org	_InfraScience Systems Engineer	May 16, 2017 10:24 AM	100		May 16, 2017 10:24 AM	UnSprintable
8243	D4Science Infrastructure	Incident	Closed	Immediate	The dev rstudio server has been configured to connect to the production ldap server	Andrea Dell'Amico	Apr 21, 2017 05:44 PM	100		Apr 21, 2017 05:44 PM	UnSprintable
8237	D4Science Infrastructure	Incident	Closed	Immediate	workspare-repository.d4science.org has a wrong DNS resolvers configuration.	_InfraScience Systems Engineer	Apr 21, 2017 03:36 PM	100		Apr 21, 2017 03:36 PM	UnSprintable
8109	D4Science Infrastructure	Task	Closed	Normal	Provide a smartgears configuration that permits http -> https redirection while smartgears publish itself on the http port	Andrea Dell'Amico	Apr 12, 2017 08:23 PM	100		Apr 12, 2017 08:23 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
8108	D4Science Infrastructure	Task	Closed	Normal	Reconfigure smartfish.d4science.org to use letsencrypt certificates	_InfraScience Systems Engineer	Apr 14, 2017 03:54 PM	100		Apr 14, 2017 03:54 PM	UnSprintable
8104	D4Science Infrastructure	Task	Closed	Normal	Merge the manage.research-infrastructures.eu users into ldap.d4science.org	_InfraScience Systems Engineer	Mar 01, 2018 08:56 PM	100		Mar 01, 2018 08:56 PM	Dismiss the old ldap server
8066	D4Science Infrastructure	Task	Closed	Normal	Activate the backup service for the new eagle portal	Tommaso Piccioli	Oct 05, 2017 02:05 PM	100		Oct 05, 2017 02:05 PM	UnSprintable
7880	D4Science Infrastructure	Task	Closed	Normal	Modify the tasks that get and configure the smartgears scopes	Andrea Dell'Amico	Mar 28, 2017 08:18 PM	100		Mar 28, 2017 08:18 PM	System Configuration
7600	D4Science Infrastructure	Incident	Closed	Normal	rstudio server cannot talk to nlsd when apparmor is active	_InfraScience Systems Engineer	Mar 20, 2017 11:13 PM	100		Mar 20, 2017 11:13 PM	UnSprintable
7577	D4Science Infrastructure	Task	Closed	Immediate	A new dataminer distribution is needed	Lucio Lelii	May 15, 2017 12:48 PM	100		May 15, 2017 12:48 PM	UnSprintable
7575	D4Science Infrastructure	Incident	Closed	Urgent	smartgears 2.1.0-4.3.0-142337 needs a lot of time to deploy and start	Lucio Lelii	Apr 03, 2017 01:46 PM	100		Apr 03, 2017 01:46 PM	UnSprintable
7434	D4Science Infrastructure	Task	Closed	Normal	Activate backups for the postgresql dev service	_InfraScience Systems Engineer	Apr 05, 2017 06:18 PM	100		Apr 05, 2017 06:18 PM	PostgreSQL cluster
7433	D4Science Infrastructure	Task	Closed	Normal	Activate backups for the postgresql production server	_InfraScience Systems Engineer	Apr 05, 2017 06:18 PM	100		Apr 05, 2017 06:18 PM	PostgreSQL cluster
7427	D4Science Infrastructure	Task	Closed	Normal	Add a general purpose postgresql server to collect the production databases	_InfraScience Systems Engineer	Apr 05, 2017 06:18 PM	100		Mar 07, 2017 12:51 PM	PostgreSQL cluster
7426	D4Science Infrastructure	Task	Closed	Normal	Add a general purpose postgresql server to collect the dev and preprod databases	_InfraScience Systems Engineer	Apr 11, 2017 07:27 PM	100		Apr 11, 2017 07:27 PM	PostgreSQL cluster
7340	D4Science Infrastructure	Task	Closed	Normal	Dismiss cotrix.d4science.org	_InfraScience Systems Engineer	Mar 15, 2017 05:51 PM	100	Mar 13, 2017	Mar 15, 2017 05:44 PM	System Configuration
7339	D4Science Infrastructure	Task	Rejected	Normal	Configure cotrix.d4science.org to use letsencrypt certificates	_InfraScience Systems Engineer	Feb 28, 2017 11:02 PM	100		Feb 28, 2017 11:02 PM	SSL everywhere
7087	D4Science Infrastructure	Task	Closed	Normal	Convert social.isti.cnr.it and support.social.isti.cnr.it certificates to letsencrypt	_InfraScience Systems Engineer	Feb 16, 2017 01:30 PM	100	Feb 18, 2017	Feb 16, 2017 01:30 PM	SSL everywhere
7086	D4Science Infrastructure	Task	Closed	Normal	Convert sp.d4science.org to letsencrypt certificates	_InfraScience Systems Engineer	Feb 16, 2017 02:02 PM	100		Feb 16, 2017 02:02 PM	SSL everywhere

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
7068	D4Science Infrastructure	Incident	Closed	Normal	dataminer does not account anymore	Roberto Cirillo	Feb 13, 2017 10:13 AM	100		Feb 13, 2017 10:13 AM	Dataminer and StatMan provisioning
7004	D4Science Infrastructure	Task	Closed	Normal	Open the couchbase firewall to the EGI and GARR networks	Andrea Dell'Amico	Feb 08, 2017 05:27 PM	100		Feb 08, 2017 05:27 PM	EGI VO d4Science.org resources handling
7003	D4Science Infrastructure	Task	Closed	Normal	Activate some instances on the GARR cloud	Andrea Dell'Amico	Feb 13, 2017 03:40 PM	100		Feb 13, 2017 03:40 PM	GARR cloud
6505	D4Science Infrastructure	Task	Closed	Normal	Add to the ansible playbooks the tasks needed to install the fhn-manager dependencies	Andrea Dell'Amico	Jan 23, 2017 07:29 PM	100		Jan 23, 2017 07:29 PM	EGI VO d4Science.org resources handling
6283	D4Science Infrastructure	Task	Closed	Normal	Add a couple of dataminer VMs to the prototypes cluster	Andrea Dell'Amico	Jan 31, 2017 08:38 PM	100		Jan 31, 2017 08:38 PM	Prototyping Environment
6203	D4Science Infrastructure	Task	Closed	Normal	Do not rebuild the smartgears container.xml file from ansible if a token was not passed at playbook execution time	Andrea Dell'Amico	Dec 14, 2016 06:31 PM	100		Dec 14, 2016 06:31 PM	UnSprintable
6079	D4Science Infrastructure	Task	Closed	High	Activate a backup for ckan-pg-d4s.d4science.org and ckan-solr.d4science.org	Tommaso Piccioli	Jan 03, 2017 06:25 PM	100		Jan 03, 2017 06:25 PM	UnSprintable
5697	D4Science Infrastructure	Task	Closed	Normal	Add HA to the authorization dev pgpool cluster	Andrea Dell'Amico	Nov 09, 2016 06:21 PM	100		Nov 09, 2016 06:21 PM	UnSprintable
5656	D4Science Infrastructure	Task	Closed	Normal	backup the accounting postgresql instance(s)	Tommaso Piccioli	Nov 29, 2016 07:09 PM	100		Nov 29, 2016 07:09 PM	UnSprintable
5655	D4Science Infrastructure	Task	Closed	Normal	Backup db-gateway.d4science.org	Tommaso Piccioli	Nov 29, 2016 07:03 PM	100		Nov 29, 2016 07:03 PM	UnSprintable
5653	D4Science Infrastructure	Task	Closed	Normal	Do not store the user token inside the get-scopes script	Andrea Dell'Amico	Nov 04, 2016 07:43 PM	100		Nov 04, 2016 07:43 PM	UnSprintable
5606	D4Science Infrastructure	Task	Closed	Normal	Configure haproxy so that the authorization service connections are sticky	Andrea Dell'Amico	Nov 02, 2016 03:07 PM	100		Nov 02, 2016 03:07 PM	UnSprintable
5594	D4Science Infrastructure	Task	Closed	Normal	nagios checks for the new authorization service	Andrea Dell'Amico	Feb 14, 2017 05:47 PM	100		Feb 14, 2017 05:47 PM	Nagios monitoring
5591	D4Science Infrastructure	Incident	Closed	Immediate	The new authorization service stops responding	Lucio Lelii	Oct 28, 2016 04:45 PM	100		Oct 28, 2016 04:45 PM	D4Science Infrastructure Upgrade to gCube 4.1.0
5589	D4Science Infrastructure	Incident	Closed	Urgent	The tagme webapp doesn't work anymore after the smartgears upgrade	Marco Cornolti	Nov 03, 2016 01:50 PM	100		Oct 28, 2016 10:25 AM	UnSprintable
5587	D4Science Infrastructure	Incident	Closed	Immediate	Broken apt package repositories on node65.d4science.org	Nunzio Andrea Galante	Nov 07, 2016 05:50 PM	100		Nov 07, 2016 05:50 PM	UnSprintable
5546	D4Science Infrastructure	Task	Closed	Normal	Install a .Rprofile file inside the rstudio users's home directories and fix the home directory permissions	Andrea Dell'Amico	Oct 31, 2016 06:27 PM	100		Oct 31, 2016 06:27 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
5497	D4Science Infrastructure	Task	Closed	Normal	Move some infrastructure services to the ganeti cluster	_InfraScience Systems Engineer	Jun 29, 2017 01:10 PM	100		Jun 29, 2017 01:10 PM	UnSprintable
5476	D4Science Infrastructure	Task	Closed	Normal	Enable OCSP stapling on the ssl enabled web services	_InfraScience Systems Engineer	Jul 11, 2017 06:31 PM	100		Jul 11, 2017 06:31 PM	SSL everywhere
5227	D4Science Infrastructure	Task	Closed	Normal	Enable SSL on the orientdb instances	Andrea Dell'Amico	Apr 18, 2017 05:37 PM	100		Apr 18, 2017 05:37 PM	Dev Resource Registry Deployment
5210	D4Science Infrastructure	Task	Closed	Normal	Dismiss iisg-ldap.research-infrastructures.eu	Andrea Dell'Amico	Sep 28, 2016 04:42 PM	100		Sep 28, 2016 04:42 PM	UnSprintable
5209	D4Science Infrastructure	Task	Closed	Normal	Dismiss auth2.research-infrastructures.eu	Andrea Dell'Amico	Sep 28, 2016 04:38 PM	100		Sep 28, 2016 04:38 PM	UnSprintable
5180	D4Science Infrastructure	Task	Closed	Normal	New playbook that installs the authorization service	Andrea Dell'Amico	Sep 28, 2016 04:35 PM	100		Sep 28, 2016 04:35 PM	UnSprintable
5179	D4Science Infrastructure	Task	Closed	Urgent	Implement the new container.xml configuration needed by the authorization service in the ansible roles	Andrea Dell'Amico	Sep 27, 2016 06:16 PM	100		Sep 27, 2016 06:16 PM	UnSprintable
5069	D4Science Infrastructure	Incident	Closed	Immediate	Increase the rstudio disk	Andrea Dell'Amico	Sep 19, 2016 03:46 PM	100		Sep 19, 2016 03:46 PM	UnSprintable
4932	D4Science Infrastructure	Incident	Closed	Urgent	The redmine page does not appear on services.d4science.org under the EFG and EGLengage VREs	Massimiliano Assante	Sep 05, 2016 03:36 PM	100		Sep 05, 2016 03:36 PM	UnSprintable
4852	D4Science Infrastructure	Task	Rejected	Urgent	Split the ganglia and nagios servers	_InfraScience Systems Engineer	Mar 05, 2018 04:40 PM	100		Mar 05, 2018 04:40 PM	UnSprintable
4842	D4Science Infrastructure	Task	Closed	Normal	Make the ldap configuration on rstudio(-dev).d4science.org point to ldap.d4science.org	Andrea Dell'Amico	Oct 27, 2016 06:12 PM	100		Oct 27, 2016 06:12 PM	UnSprintable
4806	D4Science Infrastructure	Task	Closed	Normal	Nagios monitoring for the Couchbase cluster	_InfraScience Systems Engineer	Jul 28, 2016 06:31 PM	100		Jul 28, 2016 06:31 PM	Nagios monitoring
4773	D4Science Infrastructure	Task	Closed	High	The nagios check that verifies the support expiry day does not work anymore	_InfraScience Systems Engineer	Jul 26, 2016 05:46 PM	100		Jul 26, 2016 05:46 PM	Nagios monitoring
4771	D4Science Infrastructure	Task	Closed	Immediate	Run smartgears on the rstudio-server instances as unprivileged user	_InfraScience Systems Engineer	Jul 22, 2016 02:13 PM	100		Jul 22, 2016 02:13 PM	System Configuration
4765	D4Science Infrastructure	Task	Closed	Normal	Renew the wiki certificates	_InfraScience Systems Engineer	Sep 01, 2016 01:31 PM	100		Sep 01, 2016 01:31 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
4736	D4Science Infrastructure	Task	Closed	Normal	smartgears container.xml: the context specific scope configuration needs to be generic	_InfraScience Systems Engineer	Jul 15, 2016 01:39 PM	100		Jul 15, 2016 01:39 PM	UnSprintable
4723	D4Science Infrastructure	Task	Closed	Normal	smartgears configuration: handle the case where a smartgears must run without a VO	_InfraScience Systems Engineer	Jul 22, 2016 04:57 PM	100		Jul 22, 2016 04:57 PM	UnSprintable
4717	D4Science Infrastructure	Task	Closed	Normal	Modify the solr_over_tomcat ansible playbook to support multiple core	_InfraScience Systems Engineer	Jul 13, 2016 06:06 PM	100		Jul 13, 2016 06:06 PM	UnSprintable
4688	D4Science Infrastructure	Task	Closed	Urgent	Fix the foreman ansible callback to run asynchronously	Sandro La Bruzzo	Jul 08, 2016 02:57 PM	100		Jul 08, 2016 02:57 PM	UnSprintable
4456	D4Science Infrastructure	Task	Closed	Normal	Switch the ubuntu mirrors away from it.archive.ubuntu.com	_InfraScience Systems Engineer	Jul 05, 2016 01:59 PM	100		Jul 05, 2016 01:59 PM	UnSprintable
4241	D4Science Infrastructure	Task	Closed	Urgent	Convert the ganglia configuration setups to talk unicast	_InfraScience Systems Engineer	Jul 12, 2016 07:11 PM	100		Jul 12, 2016 07:11 PM	Metrics monitoring
4237	D4Science Infrastructure	Task	Closed	Normal	smartgears refuses to start if the local IP and hostname aren't in /etc/hosts	Lucio Lelii	Jun 14, 2016 05:29 PM	100		Jun 14, 2016 05:29 PM	UnSprintable
4232	D4Science Infrastructure	Task	Closed	Immediate	ansible playbook to manage the openvpn configuration	_InfraScience Systems Engineer	Jun 11, 2016 04:57 PM	100		Jun 11, 2016 04:57 PM	System Configuration
4231	D4Science Infrastructure	Task	Closed	Normal	Better authentication system for the openvpn server	_InfraScience Systems Engineer	Sep 07, 2016 10:32 PM	100		Sep 07, 2016 10:32 PM	System Configuration
4230	D4Science Infrastructure	Task	Closed	Normal	Delete gw.research-infrastructures.eu	_InfraScience Systems Engineer	Jun 11, 2016 12:50 PM	100		Jun 11, 2016 12:50 PM	System Configuration
4229	D4Science Infrastructure	Task	Closed	Immediate	Configure OpenVPN on gw.d4science.org	_InfraScience Systems Engineer	Jun 11, 2016 04:59 PM	100		Jun 11, 2016 04:59 PM	System Configuration
4228	D4Science Infrastructure	Task	Closed	Normal	Create a VM that will host the vpn service	_InfraScience Systems Engineer	Jun 11, 2016 12:44 PM	100		Jun 11, 2016 12:44 PM	System Configuration
4227	D4Science Infrastructure	Task	Closed	Immediate	Activate a VPN service to grant complete access to the servers network from outside	_InfraScience Systems Engineer	Sep 14, 2016 03:49 PM	100		Sep 14, 2016 03:49 PM	System Configuration
4144	D4Science Infrastructure	Task	Closed	Normal	Two VMs are needed to test the pgpool replication functionalities	_InfraScience Systems Engineer	Jul 12, 2016 05:20 PM	100		Jun 09, 2016 04:43 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
3895	D4Science Infrastructure	Task	Closed	High	Upgrade the jackrabbit devel environment	_InfraScience Systems Engineer	Feb 23, 2017 06:36 PM	100		Feb 23, 2017 06:36 PM	UnSprintable
3481	D4Science Infrastructure	Task	Closed	Normal	Add ldap.d4science.org as CNAME of ldap-liferay.d4science.org	_InfraScience Systems Engineer	Apr 19, 2016 11:21 AM	100		Apr 19, 2016 11:21 AM	System Configuration
3480	D4Science Infrastructure	Task	Closed	Urgent	Enable SSL on ldap-liferay.d4science.org	_InfraScience Systems Engineer	May 05, 2016 01:59 PM	100		May 05, 2016 01:59 PM	SSL everywhere
3479	D4Science Infrastructure	Task	Closed	Normal	Letsencrypt hook script for openldap	_InfraScience Systems Engineer	Apr 15, 2016 08:34 PM	100		Apr 15, 2016 08:34 PM	SSL everywhere
3262	D4Science Infrastructure	Task	Closed	Normal	Change the ldap authentication for the d4science subversion repository	_InfraScience Systems Engineer	Jul 11, 2018 05:33 PM	100		Jul 11, 2018 05:33 PM	Dismiss the old ldap server
3261	D4Science Infrastructure	Task	Closed	Normal	Manage more ldap groups from the portal so that we can setup different roles on various services	Massimiliano Assante	Jul 26, 2016 05:54 PM	100		Jul 26, 2016 05:54 PM	UnSprintable
3260	D4Science Infrastructure	Task	Closed	Normal	letsencrypt script for nginx	_InfraScience Systems Engineer	Apr 27, 2016 02:03 PM	100		Apr 27, 2016 02:03 PM	SSL everywhere
3259	D4Science Infrastructure	Task	Closed	Normal	letsencrypt script for apache	_InfraScience Systems Engineer	Apr 22, 2016 06:07 PM	100		Apr 22, 2016 06:07 PM	SSL everywhere
3258	D4Science Infrastructure	Task	Closed	Normal	letsencrypt script for haproxy	_InfraScience Systems Engineer	Apr 14, 2016 07:32 PM	100		Apr 13, 2016 07:45 PM	SSL everywhere
3257	D4Science Infrastructure	Task	Closed	Normal	Create a letsencrypt callback for each service that will serve letsencrypt certificates	_InfraScience Systems Engineer	Apr 27, 2016 02:05 PM	100		Apr 27, 2016 02:05 PM	SSL everywhere
3164	D4Science Infrastructure	Task	Closed	Normal	Investigate the procedures needed to obtain valid X.509 TLS certificates from letsencrypt	_InfraScience Systems Engineer	Apr 21, 2016 01:13 PM	100		Apr 15, 2016 08:43 PM	SSL everywhere
3157	D4Science Infrastructure	Task	Closed	Normal	Improve the nagios check for the Smartgears (not the smart executor ones) nodes	Andrea Dell'Amico	Apr 07, 2016 03:46 PM	100		Apr 07, 2016 03:46 PM	Nagios monitoring
3105	D4Science Infrastructure	Task	Closed	Normal	The dev portals need to be able to send email	Andrea Dell'Amico	Mar 31, 2016 01:45 PM	100		Mar 31, 2016 01:45 PM	UnSprintable
3070	D4Science Infrastructure	Task	Closed	Normal	Provide a way of starting and stopping a list of VMs by some users	_InfraScience Systems Engineer	Oct 31, 2016 06:26 PM	100		Oct 31, 2016 06:26 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
3064	D4Science Infrastructure	Task	Closed	Normal	Investigate the installation of an identity manager	_InfraScience Systems Engineer	Jul 19, 2016 05:42 PM	100		Jul 19, 2016 05:42 PM	UnSprintable
2946	D4Science Infrastructure	Task	Closed	Normal	Install ganglia and the local nagios checks on thredds-p-d4s.d4science.org	_InfraScience Systems Engineer	Jul 20, 2016 03:23 PM	100		Jul 20, 2016 03:23 PM	Nagios monitoring
2775	D4Science Infrastructure	Task	Closed	Normal	Configure backuppc to run the local DB backup scripts and write the backup status on the remote host	Tommaso Piccioli	Nov 29, 2016 06:54 PM	100		Nov 29, 2016 06:54 PM	UnSprintable
2774	D4Science Infrastructure	Task	Closed	Normal	Configure the mysql and postgresql local backups to not run if the remote backup is active	_InfraScience Systems Engineer	Nov 30, 2016 03:32 PM	100		Nov 30, 2016 03:32 PM	UnSprintable
2754	D4Science Infrastructure	Task	Closed	High	Activate backup for some analytics.d4science.org, cm.research-infrastructures.eu, code-repo.d4science.org	Tommaso Piccioli	Dec 20, 2016 12:03 PM	100		Dec 20, 2016 12:03 PM	UnSprintable
2720	D4Science Infrastructure	Task	Closed	Normal	Explore rundeck as a better alternative to foreman	_InfraScience Systems Engineer	Jul 26, 2016 05:42 PM	100		Jul 26, 2016 05:42 PM	System Configuration
2583	D4Science Infrastructure	Task	Closed	Immediate	The cassandra services are not enabled at boot time	_InfraScience Systems Engineer	Mar 14, 2016 04:45 PM	100		Mar 14, 2016 04:45 PM	System Configuration
2547	D4Science Infrastructure	Task	Closed	Normal	The backup service must run a post-script on the ldap servers	_InfraScience Systems Engineer	Mar 14, 2016 10:57 AM	100		Mar 14, 2016 10:57 AM	System Configuration
2527	D4Science Infrastructure	Task	Closed	Normal	Configure the ldap backend to automatically remove the transaction logs	_InfraScience Systems Engineer	Mar 10, 2016 04:52 PM	100		Mar 10, 2016 04:52 PM	System Configuration
2514	D4Science Infrastructure	Task	Closed	Normal	Free dlib8x and dlib10x and assign them to the ganeti cluster	_InfraScience Systems Engineer	Jul 15, 2016 03:45 PM	100		Jul 15, 2016 03:45 PM	System Configuration
2513	D4Science Infrastructure	Support	Closed	Normal	The ldap server logs keep growing	_InfraScience Systems Engineer	Mar 10, 2016 12:09 AM	100		Mar 10, 2016 12:09 AM	System Configuration
2509	D4Science Infrastructure	Task	Closed	Normal	Add Ganglia monitoring to the cassandra cluster	_InfraScience Systems Engineer	Mar 14, 2016 05:41 PM	100		Mar 14, 2016 05:41 PM	Metrics monitoring
2508	D4Science Infrastructure	Task	Closed	Urgent	No firewall on the cassandra hosts	_InfraScience Systems Engineer	Mar 15, 2016 04:51 PM	100		Mar 15, 2016 04:51 PM	System Configuration
2507	D4Science Infrastructure	Task	Closed	Urgent	Move the transect app from dlib18.isti.cnr.it to data.d4science.org	Roberto Cirillo	Mar 14, 2016 05:54 PM	100		Mar 14, 2016 04:59 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
2287	D4Science Infrastructure	Incident	Closed	Urgent	registry-publisher-1.2.6-3.10.1.jar still contains the broken log4j.properties	Roberto Cirillo	Mar 03, 2016 03:56 PM	100		Mar 03, 2016 03:56 PM	D4Science Infrastructure Upgrade to gCube 3.10.0
2275	D4Science Infrastructure	Task	Closed	Normal	Try foreman with the ansible plugin as an ansible console	_InfraScience Systems Engineer	Mar 16, 2016 12:53 PM	100		Mar 16, 2016 12:53 PM	UnSprintable
2263	D4Science Infrastructure	Task	Closed	Normal	nagios check for the jackrabbit services	Andrea Dell'Amico	May 02, 2016 07:33 PM	100		Feb 17, 2016 06:43 PM	Nagios monitoring
2261	D4Science Infrastructure	Task	Closed	Normal	Better check for data.d4science.org availability	Andrea Dell'Amico	Jul 29, 2016 04:18 PM	100		Jul 29, 2016 04:18 PM	Nagios monitoring
2259	D4Science Infrastructure	Task	Closed	Normal	New VM for data.d4science.org (production)	Andrea Dell'Amico	Feb 15, 2016 08:28 PM	100		Feb 15, 2016 08:28 PM	System Configuration
2221	D4Science Infrastructure	Task	Closed	Normal	Experiment with a new monitoring/metrics tool: influxdata (influxdb)	_InfraScience Systems Engineer	Jun 14, 2017 12:30 PM	100		Jun 14, 2017 12:30 PM	UnSprintable
2220	D4Science Infrastructure	Task	Closed	Normal	Configure the provisioned smartgears nodes with a web proxy in front of them	_InfraScience Systems Engineer	Oct 31, 2016 06:33 PM	100		Oct 31, 2016 06:33 PM	System Configuration
2193	D4Science Infrastructure	Task	Closed	Normal	Nagios check for the Dataminer service	Andrea Dell'Amico	Feb 09, 2016 05:55 PM	100		Feb 09, 2016 05:55 PM	Nagios monitoring
2178	D4Science Infrastructure	Task	Closed	High	Replace the cm.research-infrastructures.eu ssh key	Andrea Dell'Amico	Feb 10, 2016 11:54 AM	100		Feb 10, 2016 11:54 AM	UnSprintable
2175	D4Science Infrastructure	Task	Closed	Normal	Dismiss rstudio.d4science.research-infrastructures.eu and install a new rstudio-d-d4s.d4science.org similar to rstudio.d4science.org	Tommaso Piccioli	Oct 28, 2016 09:45 AM	100		Oct 28, 2016 09:45 AM	System Configuration
2162	D4Science Infrastructure	Task	Closed	Normal	Change the linux_raid nagios plugin	Andrea Dell'Amico	Feb 10, 2016 01:43 PM	100		Feb 10, 2016 01:43 PM	Nagios monitoring
2052	D4Science Infrastructure	Task	Closed	Normal	Add a new ganglia cluster to monitor the D4Science portals	Andrea Dell'Amico	Jan 22, 2016 05:14 PM	100		Jan 22, 2016 05:14 PM	UnSprintable
2041	D4Science Infrastructure	Task	Closed	Normal	Change the portal's postfix configuration to point to the internal SMTP relay	_InfraScience Systems Engineer	Jan 27, 2016 06:27 PM	100		Jan 27, 2016 06:27 PM	UnSprintable
2017	D4Science Infrastructure	Task	Closed	High	Secure sp.d4science.org	_InfraScience Systems Engineer	Feb 24, 2017 11:45 AM	100		Feb 24, 2017 11:45 AM	improve tomcat security
1518	D4Science Infrastructure	Task	Closed	High	Automate the installation of the gcube keys	_InfraScience Systems Engineer	Nov 25, 2015 12:43 AM	100		Nov 24, 2015 07:16 PM	UnSprintable
1504	D4Science Infrastructure	Task	Closed	Normal	Install a haproxy instance in front of the dev dataminer services	_InfraScience Systems Engineer	Dec 11, 2015 07:09 PM	100		Dec 11, 2015 07:09 PM	Computational Infrastructure upgrade to smartgears

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
1503	D4Science Infrastructure	Task	Closed	Normal	Install a dev dataminer VM	_InfraScience Systems Engineer	Dec 14, 2015 11:35 AM	100		Dec 14, 2015 11:35 AM	Computational Infrastructure upgrade to smartgears
1502	D4Science Infrastructure	Task	Closed	Normal	Automate the dataminer installation as a loadbalanced service	_InfraScience Systems Engineer	Dec 18, 2015 05:30 PM	100		Dec 18, 2015 05:30 PM	Computational Infrastructure upgrade to smartgears
1501	D4Science Infrastructure	Task	Closed	Normal	Reinstall the 'old' smartexecutors from the provisioning	_InfraScience Systems Engineer	Dec 21, 2015 06:56 PM	100		Dec 21, 2015 06:56 PM	UnSprintable
1450	D4Science Infrastructure	Task	Closed	Urgent	nagios monitoring for the new mongodb production cluster	_InfraScience Systems Engineer	Feb 11, 2016 05:45 PM	100		Feb 11, 2016 05:45 PM	upgrade mongodb cluster to version 2.6
1449	D4Science Infrastructure	Task	Closed	High	Monitor the production mongodb cluster with ganglia	_InfraScience Systems Engineer	Nov 23, 2015 08:24 PM	100		Nov 23, 2015 08:24 PM	Metrics monitoring
1448	D4Science Infrastructure	Task	Closed	Normal	Ganglia plugin for mongodb	_InfraScience Systems Engineer	Nov 23, 2015 08:24 PM	100		Nov 23, 2015 08:24 PM	Metrics monitoring
1447	D4Science Infrastructure	Task	Closed	Normal	Ganglia plugin for couchdb	_InfraScience Systems Engineer	Nov 25, 2015 04:35 PM	100		Nov 25, 2015 04:35 PM	Metrics monitoring
1427	D4Science Infrastructure	Task	Closed	Normal	New VM to run a mongodb service needed by the Eagle project	Andrea Dell'Amico	Dec 11, 2015 05:18 PM	100		Dec 11, 2015 05:18 PM	UnSprintable
1347	D4Science Infrastructure	Task	Closed	Normal	Modify the gcube-system wiki configuration to give write access to the bluebridge group	_InfraScience Systems Engineer	Jan 27, 2016 06:11 PM	100		Jan 27, 2016 06:11 PM	UnSprintable
1346	D4Science Infrastructure	Task	Closed	Normal	Create a BlueBridge group on the ldap-redmine ldap server	_InfraScience Systems Engineer	Dec 03, 2015 06:25 PM	100		Dec 03, 2015 06:25 PM	UnSprintable
1343	D4Science Infrastructure	Task	Closed	High	Permit connections to the mongodb servers from the EGI cloud networks	Andrea Dell'Amico	Jan 18, 2016 02:58 PM	100		Dec 21, 2015 04:56 PM	UnSprintable
1285	D4Science Infrastructure	Task	Closed	Normal	Explore Zulip as a free alternative to Slack for team collaboration	_InfraScience Systems Engineer	Apr 19, 2017 07:37 PM	100		Apr 19, 2017 07:37 PM	Internal Communication tools
1275	D4Science Infrastructure	Task	Closed	Normal	Nagios check for our smtp relay server	Andrea Dell'Amico	Sep 09, 2016 02:46 PM	100		Sep 09, 2016 02:46 PM	Nagios monitoring
1262	D4Science Infrastructure	Task	Closed	High	Upgrade the SAN servers Linux distribution	_InfraScience Systems Engineer	Nov 20, 2015 03:32 PM	100		Nov 20, 2015 03:32 PM	A new storage system
1219	D4Science Infrastructure	Task	Closed	Normal	Configure couchdb on the production nodes	Andrea Dell'Amico	Oct 29, 2015 02:50 PM	100	Oct 30, 2015	Oct 29, 2015 02:50 PM	CouchDB Deployment

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
1218	D4Science Infrastructure	Task	Closed	Normal	Ganglia monitoring for the couchdb cluster	Andrea Dell'Amico	Nov 19, 2015 12:34 PM	100		Oct 27, 2015 03:26 PM	CouchDB Deployment
1127	D4Science Infrastructure	Task	Closed	Normal	Add cotrix.d4science.org to the nagios monitoring	_InfraScience Systems Engineer	Jan 20, 2016 08:59 AM	100		Jan 20, 2016 08:59 AM	Nagios monitoring
938	D4Science Infrastructure	Incident	Closed	High	Investigate the nagios alerts that come from the Greek d4science nodes and the social-isti ones	_InfraScience Systems Engineer	Nov 20, 2015 05:33 PM	100		Nov 20, 2015 05:33 PM	UnSprintable
937	D4Science Infrastructure	Task	Closed	Normal	Add the d4science and openaire redmine instances to ganglia	_InfraScience Systems Engineer	Oct 08, 2015 08:57 PM	100		Oct 08, 2015 08:57 PM	Redmine management
936	D4Science Infrastructure	Task	Closed	Normal	Add the d4science and openaire redmine instances to nagios	_InfraScience Systems Engineer	Aug 11, 2016 11:44 AM	100		Aug 11, 2016 11:44 AM	Redmine management
935	D4Science Infrastructure	Task	Closed	Normal	monitor the d4science and openaire redmine instances	_InfraScience Systems Engineer	Aug 11, 2016 11:45 AM	100		Aug 11, 2016 11:45 AM	Redmine management
932	D4Science Infrastructure	Task	Closed	Normal	Setup a logrotate entry to manage the main redmine log file	_InfraScience Systems Engineer	Oct 12, 2015 12:12 PM	100		Oct 12, 2015 12:12 PM	Redmine management
899	D4Science Infrastructure	Task	Closed	High	New VM for the couchdb dev cluster haproxy frontend	Andrea Dell'Amico	Oct 29, 2015 02:42 PM	100	Oct 16, 2015	Oct 29, 2015 02:42 PM	CouchDB Deployment
898	D4Science Infrastructure	Task	Closed	High	Dedicate two hosts to the dev/preprod cluster	Andrea Dell'Amico	Oct 29, 2015 02:43 PM	100	Oct 16, 2015	Oct 29, 2015 02:43 PM	CouchDB Deployment
897	D4Science Infrastructure	Task	Closed	High	Install and configure a couchdb cluster	_InfraScience Systems Engineer	Jul 26, 2016 07:39 PM	100	Oct 30, 2015	Jul 26, 2016 07:39 PM	CouchDB Deployment
890	D4Science Infrastructure	Task	Closed	Normal	We need a playbook that creates system users to assign to services that do not have one	Andrea Dell'Amico	Nov 20, 2015 03:36 PM	100		Nov 20, 2015 03:36 PM	UnSprintable
823	D4Science Infrastructure	Support	Closed	Normal	Synchronize more often redmine with the ldap servers	_InfraScience Systems Engineer	Oct 01, 2015 06:28 PM	100		Oct 01, 2015 06:28 PM	UnSprintable
822	D4Science Infrastructure	Task	Closed	Urgent	Setup a test redmine VM to experiment with the ldap authentication	Andrea Dell'Amico	Oct 20, 2015 11:07 AM	100	Oct 09, 2015	Oct 20, 2015 11:07 AM	UnSprintable
501	D4Science Infrastructure	Task	Closed	Normal	Put some virtuoso directories under backup	Tommaso Piccioli	Sep 07, 2015 11:13 AM	100		Sep 07, 2015 11:13 AM	UnSprintable
488	D4Science Infrastructure	Task	Closed	Normal	Increment the message broker heap space	_InfraScience Systems Engineer	Oct 01, 2015 05:55 PM	100		Oct 01, 2015 05:55 PM	UnSprintable
487	D4Science Infrastructure	Task	Closed	Normal	Nagios monitoring of the ganeti services	Andrea Dell'Amico	Oct 26, 2015 05:37 PM	100		Oct 26, 2015 05:37 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
486	D4Science Infrastructure	Task	Closed	Normal	Provision the new machines and add them to the cluster	Andrea Dell'Amico	Aug 12, 2015 06:22 PM	100		Aug 12, 2015 06:22 PM	Consolidate VMs to make place for OpenStack
485	D4Science Infrastructure	Task	Closed	Normal	Reinstall dlib12x and dlib13x	Tommaso Piccioli	Aug 12, 2015 06:21 PM	100		Aug 12, 2015 06:21 PM	Consolidate VMs to make place for OpenStack
484	D4Science Infrastructure	Task	Closed	Normal	Add new hypervisors to the ganeti cluster	_InfraScience Systems Engineer	Aug 12, 2015 06:22 PM	100		Aug 12, 2015 06:22 PM	Consolidate VMs to make place for OpenStack
483	D4Science Infrastructure	Task	Rejected	Normal	Add iptables rules to the backup server	_InfraScience Systems Engineer	Jun 30, 2017 12:03 PM	100		Jun 30, 2017 12:03 PM	A new backup infrastructure
482	D4Science Infrastructure	Incident	Closed	Immediate	GARR-CERT-16H1208 Unrestricted elasticsearch server access on node13.p.d4science.research-infrastructures.eu	_InfraScience Systems Engineer	Aug 13, 2015 03:45 PM	100		Aug 13, 2015 03:45 PM	UnSprintable
472	D4Science Infrastructure	Task	Closed	Urgent	Move the VMs from the 'OpenStack servers' to the new hypervisor	Tommaso Piccioli	Jul 15, 2016 03:44 PM	100		Jul 15, 2016 03:44 PM	Consolidate VMs to make place for OpenStack
471	D4Science Infrastructure	Task	Closed	Urgent	Locate the hypervisors to dedicate to OpenStack	Tommaso Piccioli	Jul 15, 2016 03:44 PM	100		Jul 15, 2016 03:44 PM	Consolidate VMs to make place for OpenStack
470	D4Science Infrastructure	Task	Closed	Normal	Install the new hypervisor server	Tommaso Piccioli	Oct 14, 2015 05:49 PM	100		Oct 14, 2015 05:49 PM	Consolidate VMs to make place for OpenStack
469	D4Science Infrastructure	Task	Closed	Urgent	Move some VMs to the new hypervisor to set some servers free and usable to experiment with OpenStack	_InfraScience Systems Engineer	Jul 15, 2016 03:46 PM	100		Jul 15, 2016 03:46 PM	Consolidate VMs to make place for OpenStack
462	D4Science Infrastructure	Task	Closed	Normal	X.509 certificates for the two backup servers	Tommaso Piccioli	Oct 26, 2015 11:24 PM	100		Aug 13, 2015 03:13 PM	A new backup infrastructure
461	D4Science Infrastructure	Task	Closed	High	Nagios and ganglia monitoring for the backup servers	Andrea Dell'Amico	Jun 30, 2017 01:58 PM	100		Jun 30, 2017 01:58 PM	A new backup infrastructure
460	D4Science Infrastructure	Task	Closed	High	Upgrade the old backup server	Tommaso Piccioli	Dec 21, 2015 06:15 PM	100		Dec 21, 2015 06:15 PM	A new backup infrastructure
459	D4Science Infrastructure	Task	Closed	Urgent	Install and configure backuppc	Tommaso Piccioli	Aug 13, 2015 03:25 PM	100		Aug 13, 2015 03:25 PM	A new backup infrastructure
458	D4Science Infrastructure	Task	Closed	Urgent	Reinstall dlibsan1 as the new backup server	Tommaso Piccioli	Aug 13, 2015 03:18 PM	100		Aug 13, 2015 03:18 PM	A new backup infrastructure
457	D4Science Infrastructure	Task	Closed	Urgent	A new backup server	_InfraScience Systems Engineer	Jul 04, 2017 12:55 PM	100		Jul 04, 2017 12:55 PM	A new backup infrastructure
405	D4Science Infrastructure	Task	Closed	Normal	Replace workspace-repository-dev.research-infrastructures.eu with ws-repo-test.d4science.org?	_InfraScience Systems Engineer	Feb 23, 2017 06:39 PM	100		Feb 23, 2017 06:39 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
404	D4Science Infrastructure	Task	Closed	Normal	Configure JackRabbit with a reverse proxy over ssl	Valentina Marioli	Jul 24, 2015 01:43 PM	100		Jul 24, 2015 01:43 PM	System Configuration
386	D4Science Infrastructure	Task	Closed	Normal	ssl certificate for ldap-liferay.d4science.org	Tommaso Piccioli	Jun 14, 2016 01:30 PM	100		Jun 14, 2016 01:30 PM	LiferayRedmineIntegration
373	D4Science Infrastructure	Task	Closed	High	New VM for the Mincyt project	Andrea Dell'Amico	Jul 13, 2015 05:48 PM	100		Jul 13, 2015 05:48 PM	UnSprintable
364	D4Science Infrastructure	Task	Closed	Normal	Nagios: create a new hostgroup and assign all the CNR monitored hosts to it	Andrea Dell'Amico	Jul 26, 2016 07:07 PM	100		Jul 26, 2016 07:07 PM	Nagios monitoring
325	D4Science Infrastructure	Task	Closed	High	Nagios monitoring for couchdb	Andrea Dell'Amico	Jul 26, 2016 07:39 PM	100	Oct 16, 2015	Jul 26, 2016 07:39 PM	Nagios monitoring
324	D4Science Infrastructure	Task	Closed	High	Install haproxy as couchdb frontend	Andrea Dell'Amico	Oct 29, 2015 02:44 PM	100	Oct 16, 2015	Oct 29, 2015 02:44 PM	CouchDB Deployment
323	D4Science Infrastructure	Task	Closed	Normal	Install couchdb 2.0 with fauxton	Andrea Dell'Amico	Oct 28, 2016 11:50 AM	100		Oct 28, 2016 11:50 AM	UnSprintable
317	D4Science Infrastructure	Task	Rejected	Normal	manage.research-infrastructures.eu needs some love	Sandro La Bruzzo	Mar 01, 2017 09:11 AM	100		Mar 01, 2017 09:11 AM	UnSprintable
315	D4Science Infrastructure	Task	Closed	Normal	Expand the R ansible role to let it install R plugins from sources	Andrea Dell'Amico	Jun 26, 2015 01:41 PM	100		Jun 26, 2015 01:41 PM	UnSprintable
308	D4Science Infrastructure	Task	Closed	Normal	SSL certificates needed for nexus.d4science.org and ci.d4science.org	Tommaso Piccioli	Jul 06, 2015 04:19 PM	100		Jul 06, 2015 04:19 PM	System Configuration
307	D4Science Infrastructure	Task	Closed	Immediate	New SSL certificates for manage.research-infrastructures.eu and issue.openaire.research-infrastructures.eu	Tommaso Piccioli	Mar 14, 2016 04:30 PM	100		Mar 14, 2016 04:30 PM	UnSprintable
301	D4Science Infrastructure	Task	Closed	Normal	New servername for node0.d.dli.research-infrastructures.eu	Andrea Dell'Amico	Jun 25, 2015 05:32 PM	100		Jun 25, 2015 05:32 PM	UnSprintable
300	D4Science Infrastructure	Support	Closed	Normal	Add the D-Net people to the d4science project	Luca Frosini	Jun 24, 2015 10:03 PM	100		Jun 24, 2015 10:03 PM	UnSprintable
299	D4Science Infrastructure	Task	Closed	Normal	New VM to host a Virtuoso instance	Andrea Dell'Amico	Sep 07, 2015 11:13 AM	100		Jul 14, 2015 03:10 PM	UnSprintable
297	D4Science Infrastructure	Task	Closed	Immediate	New ldap instance	Tommaso Piccioli	Jul 20, 2015 08:18 PM	100	Jul 13, 2015	Jul 20, 2015 08:17 PM	LiferayRedmineIntegration
294	D4Science Infrastructure	Task	Closed	Normal	SSL certificates for the couchdb cluster	Tommaso Piccioli	Oct 06, 2015 05:20 PM	100		Jun 30, 2015 12:18 PM	
279	D4Science Infrastructure	Task	Closed	Normal	Install the Fauxton couchdb interface	Andrea Dell'Amico	Oct 06, 2015 05:20 PM	100		Jun 24, 2015 04:47 PM	
248	D4Science Infrastructure	Task	Closed	Normal	No mongodb server rotates its logs	Roberto Cirillo	Jun 15, 2015 12:36 PM	100		Jun 15, 2015 12:36 PM	System Configuration
238	D4Science Infrastructure	Support	Rejected	Normal	The nagios check 'gcube search' goes often in critical state	Andrea Dell'Amico	Jun 10, 2015 04:35 PM	100		Jun 10, 2015 04:35 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
232	D4Science Infrastructure	Incident	Closed	Urgent	node51.p.d4science.research-infrastructure.eu webapp unresponsive. The ajp port is open with connections from China	Roberto Cirillo	Jun 09, 2015 01:16 PM	100		Jun 09, 2015 01:16 PM	UnSprintable
217	D4Science Infrastructure	Task	Closed	Normal	Automate the installation and configuration of the statistical-manager nodes	Andrea Dell'Amico	Dec 02, 2015 12:12 PM	100		Dec 02, 2015 12:12 PM	UnSprintable
213	D4Science Infrastructure	Task	Closed	Urgent	Create a new machine to host the mongodb server used by the accounting service	Andrea Dell'Amico	Jun 08, 2015 06:19 PM	100		Jun 08, 2015 06:19 PM	UnSprintable
207	D4Science Infrastructure	Task	Closed	Normal	Document the R installation on the statistical-manager nodes.	Gianpaolo Coro	Nov 27, 2015 08:15 PM	100		Jun 24, 2015 12:07 PM	UnSprintable
206	D4Science Infrastructure	Task	Closed	Normal	Automate the installation of wps.statistical.d4science.org	Andrea Dell'Amico	Jan 19, 2016 03:03 PM	100		Jan 19, 2016 03:03 PM	UnSprintable
205	D4Science Infrastructure	Task	Closed	Normal	Automate the installation and configuration of the geonetwork servers	Andrea Dell'Amico	Feb 23, 2017 06:39 PM	100		Feb 23, 2017 06:39 PM	UnSprintable
169	D4Science Infrastructure	Task	Closed	Normal	Verification of the smartgears nodes list	Roberto Cirillo	Aug 04, 2015 04:26 PM	100		Aug 04, 2015 04:26 PM	System Configuration
142	D4Science Infrastructure	Task	Closed	Normal	New internal repository to distribute package backports on Ubuntu precise.	Andrea Dell'Amico	May 23, 2015 02:54 PM	100		May 23, 2015 02:54 PM	System Configuration
141	D4Science Infrastructure	Task	Closed	Normal	We need a newer tomcat package for the Ubuntu precise VMs	Andrea Dell'Amico	May 23, 2015 02:52 PM	100		May 23, 2015 02:52 PM	System Configuration
140	D4Science Infrastructure	Task	Closed	High	36 new smartgears VMs are needed	Andrea Dell'Amico	May 29, 2015 12:35 PM	100		May 29, 2015 12:35 PM	System Configuration
139	D4Science Infrastructure	Task	Closed	High	Automate the smartgears installation and configuration	Andrea Dell'Amico	May 23, 2015 02:19 PM	100		May 23, 2015 02:19 PM	System Configuration
138	D4Science Infrastructure	Task	Closed	High	Automate the installation of the R suite and its packages	Andrea Dell'Amico	May 25, 2015 03:03 PM	100		May 25, 2015 03:03 PM	System Configuration