## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
25341	ISTI Open Access	Feature	Completed	Normal	JSON record lack the splash page URL	Michele Artini	Jul 06, 2023 09:34 AM	0		Jul 06, 2023 09:34 AM	ISTI Open Portal Tasks
25200	ISTI Open Access	Incident	Closed	High	Several facilities are no longer working on OpenPortal	Michele Artini	May 31, 2023 05:40 PM	100		May 31, 2023 05:40 PM	ISTI Open Portal Issues
25086	ISTI Open Access	Incident	Closed	Normal	A strange author appeared	Michele Artini	May 11, 2023 10:55 AM	100		May 11, 2023 10:41 AM	ISTI Open Portal Issues
25005	ISTI Open Access	Support	Closed	High	Avoid OpenPortal Beta being indexed by search engines	Michele Artini	Apr 21, 2023 11:27 AM	0		Apr 21, 2023 11:16 AM	
24732	ISTI Open Access	Incident	Closed	High	Dimensions pages are not displayed	Michele Artini	Mar 09, 2023 03:19 PM	100		Mar 09, 2023 03:19 PM	ISTI Open Portal Issues
24579	ISTI Open Access	Feature	Completed	Normal	Develop ToU and Access Policy for ISTI Open Portal	Leonardo Candela	Mar 09, 2023 09:54 AM	100		Mar 09, 2023 09:54 AM	ISTI Open Portal Issues
24391	ISTI Open Access	Feature	Closed	Normal	ISPC Open Portal: configure usage counts	Leonardo Candela	Jul 01, 2023 10:56 AM	100		Jul 01, 2023 10:56 AM	OpenPortal Instances
23964	ISTI Open Access	Feature	Completed	Normal	ISTI Open Portal: Revise the splash page	Michele Artini	Oct 14, 2022 05:51 PM	100		Oct 14, 2022 05:51 PM	ISTI Open Portal Tasks
23109	ISTI Open Access	Support	Closed	Normal	Integrate PlumX Widget	Michele Artini	Oct 13, 2022 04:44 PM	100		Oct 13, 2022 04:44 PM	
22438	ISTI Open Access	Incident	Closed	Normal	FTP for ISPC Open Portal is not reachable from outside	_InfraScience Systems Engineer	Nov 25, 2021 07:41 PM	100		Nov 25, 2021 07:41 PM	OpenPortal Instances
22267	ISTI Open Access	Feature	Closed	High	Reconsider the indicators and querie on OpenPortal home page	Michele Artini	Oct 22, 2021 12:53 PM	0		Oct 22, 2021 12:53 PM	ISTI Open Portal Tasks
22010	ISTI Open Access	Support	Closed	Normal	openportal.ispc.cnr.it: create the aggregative workflow	Michele Artini	Sep 15, 2021 03:20 PM	100		Sep 15, 2021 11:56 AM	OpenPortal Instances
22009	ISTI Open Access	Support	Closed	Urgent	openportal.ispc.cnr.it: create the Joomla instance	Tommaso Piccioli	Nov 17, 2021 04:51 PM	100		Nov 17, 2021 04:51 PM	OpenPortal Instances
22008	ISTI Open Access	Support	Closed	Normal	Cater for OpenPortal for ISPC	Leonardo Candela	Nov 17, 2021 07:07 PM	100		Nov 17, 2021 07:07 PM	OpenPortal Instances
21982	ISTI Open Access	Feature	Completed	Normal	Reconsider the tables of the statistics pages	Michele Artini	Sep 10, 2021 12:51 PM	0		Sep 10, 2021 12:51 PM	ISTI Open Portal Tasks
21960	ISTI Open Access	Incident	Closed	Normal	People: missing encoding for projects containing "/" in their name	Leonardo Candela	Sep 08, 2021 07:08 PM	100		Sep 08, 2021 07:08 PM	ISTI Open Portal Issues
21952	ISTI Open Access	Feature	Closed	Normal	Do not duplicate DOIs in case of differences between upper and lower case characters	Michele Artini	Sep 10, 2021 10:01 AM	0		Sep 10, 2021 10:01 AM	ISTI Open Portal Tasks
20928	ISTI Open Access	Feature	Completed	Normal	Integrate scite badge	Michele Artini	Oct 13, 2022 04:48 PM	100		Oct 12, 2022 11:53 AM	ISTI Open Portal Tasks

Jun 15, 2025 1/8

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
20675	ISTI Open Access	Feature	Closed	Normal	Reconsider the URLs for accessing the payloads	Michele Artini	Feb 09, 2021 08:26 PM	100		Feb 09, 2021 08:26 PM	ISTI Open Portal Issues
20420	ISTI Open Access	Incident	Closed	High	About page: broken links	Michele Artini	Jan 12, 2021 01:34 PM	100		Jan 12, 2021 01:34 PM	
20405	ISTI Open Access	Incident	Closed	High	IOP: Broken link	Michele Artini	Jan 11, 2021 09:25 AM	100		Jan 11, 2021 09:25 AM	
20382	ISTI Open Access	Feature	Closed	High	Reinforce the BibTeX export	Michele Artini	Jan 07, 2021 08:34 PM	100		Jan 07, 2021 08:34 PM	ISTI Open Portal Tasks
20240	ISTI Open Access	Bug	Rejected	High	Reconsider search by author	Michele Artini	Dec 03, 2020 10:02 AM	100		Dec 03, 2020 09:43 AM	ISTI Open Portal Issues
20103	ISTI Open Access	Feature	Completed	Normal	Configure ISTI Open Portal to expose usage statistics for OpenAIRE	Andrea Dell'Amico	Apr 16, 2021 07:15 PM	100		Apr 16, 2021 07:15 PM	ISTI Open Portal Tasks
20097	ISTI Open Access	Feature	Completed	High	Reconsider the link to use for referring to People object	Michele Artini	Nov 10, 2020 02:52 PM	100		Nov 10, 2020 02:52 PM	ISTI Open Portal Issues
20053	ISTI Open Access	Feature	Completed	Normal	Register ISTI Open Portal in OpenAIRE	Leonardo Candela	Dec 08, 2020 08:06 PM	100		Dec 08, 2020 08:06 PM	ISTI Open Portal Tasks
20033	ISTI Open Access	Feature	Completed	High	Reconsider ISTI OpenPortal OAI-PMH responses	Michele Artini	Oct 29, 2020 07:22 PM	100		Oct 29, 2020 11:09 AM	ISTI Open Portal Tasks
19951	ISTI Open Access	Support	Closed	High	Complement and revise authors affiliation (including the need to deal with 2021 and new labs)	Michele Artini	Jan 12, 2021 11:47 AM	100		Jan 12, 2021 11:47 AM	
19950	ISTI Open Access	Feature	Completed	Urgent	Reconsider the harvesting pipeline to benefit from "possibly richer" metadata records	Michele Artini	Jul 03, 2021 11:26 AM	100		Jul 03, 2021 11:26 AM	ISTI Open Portal Issues
19414	ISTI Open Access	Feature	Closed	Normal	Develop a method exposing figures on the "latest" 15 years publications	Federico Volpini	Oct 07, 2020 05:58 PM	100		Oct 07, 2020 05:58 PM	ISTI Open Portal Tasks
19156	ISTI Open Access	Support	Closed	Normal	Create a Joomla instance for the CNR alpha version of OpenPortal	_InfraScience Systems Engineer	Nov 12, 2020 10:43 AM	100		Nov 12, 2020 10:43 AM	
18689	ISTI Open Access	Bug	Closed	Normal	Empty list of CNR Authors	Michele Artini	Mar 02, 2020 02:38 PM	100		Mar 02, 2020 02:38 PM	ISTI Open Portal Issues
17168	ISTI Open Access	Support	Closed	Normal	Fix People records lacking "Strutture CNR"	silvia giannini	Jul 10, 2019 05:44 PM	100		Jul 10, 2019 05:44 PM	People Metadata
17090	ISTI Open Access	Incident	Closed	Immediate	OpenPortal is down	Michele Artini	Jul 02, 2019 10:43 AM	100		Jul 02, 2019 10:43 AM	ISTI Open Portal Issues
16921	ISTI Open Access	Support	Closed	Normal	Merge Ter Beek publications	Michele Artini	Jun 12, 2019 12:52 PM	100		Jun 12, 2019 12:52 PM	ISTI Open Portal Tasks
16920	ISTI Open Access	Support	Closed	Normal	Merge Spano profiles	Michele Artini	Jun 12, 2019 12:53 PM	100		Jun 12, 2019 12:53 PM	ISTI Open Portal Tasks

Jun 15, 2025 2/8

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
16919	ISTI Open Access	Support	Closed	High	Discuss and define the set of publications that must appear in ISTI Open Portal (before 2002)	Leonardo Candela	Jun 01, 2020 12:21 PM	100		Jun 01, 2020 12:21 PM	ISTI Open Portal Issues
16918	ISTI Open Access	Support	Closed	Normal	Merge Locuratolo publications	Michele Artini	Jun 12, 2019 02:36 PM	100		Jun 12, 2019 02:36 PM	ISTI Open Portal Tasks
16854	ISTI Open Access	Feature	Completed	High	Reconsider authors alphabetic order	Michele Artini	Mar 17, 2021 06:53 PM	100		Mar 17, 2021 04:00 PM	ISTI Open Portal Issues
16809	ISTI Open Access	Feature	Completed	Normal	Integrate Dimensions badge	Michele Artini	Oct 13, 2022 04:43 PM	100		Oct 13, 2022 01:55 PM	ISTI Open Portal Tasks
16797	ISTI Open Access	Support	Closed	High	Merge the Moreo Fernandez entries	Michele Artini	May 30, 2019 09:26 AM	100		May 30, 2019 09:26 AM	ISTI Open Portal Issues
16791	ISTI Open Access	Bug	Closed	Normal	Vadicamo's paper not appearing in OpenPortal	silvia giannini	May 29, 2019 11:01 AM	100		May 28, 2019 05:40 PM	People Metadata
16786	ISTI Open Access	Bug	Closed	Normal	Fix Robol's Papers	silvia giannini	May 28, 2019 02:13 PM	100		May 28, 2019 01:58 PM	People Metadata
16785	ISTI Open Access	Bug	Closed	Normal	Fix this very long keywork	Michele Artini	May 31, 2019 09:17 AM	100		May 31, 2019 09:17 AM	ISTI Open Portal Issues
16783	ISTI Open Access	Bug	Closed	Normal	Correct Manghi's Paper	silvia giannini	May 28, 2019 11:27 AM	100		May 28, 2019 10:48 AM	People Metadata
16782	ISTI Open Access	Bug	Closed	High	Correct Carrara papers	silvia giannini	May 28, 2019 12:26 PM	100		May 28, 2019 12:10 PM	People Metadata
16772	ISTI Open Access	Feature	Completed	Urgent	Reconsider what OpenPortal shows under the typologies	Michele Artini	Jul 05, 2021 09:33 AM	80		Jul 05, 2021 09:33 AM	ISTI Open Portal Issues
16722	ISTI Open Access	Support	Closed	Normal	Remove the box in the homepage	Michele Artini	May 22, 2019 12:02 PM	100		May 22, 2019 12:02 PM	ISTI Open Portal Issues
16721	ISTI Open Access	Support	Closed	High	Reconsider Authors management	Michele Artini	Mar 17, 2021 06:54 PM	100		Mar 17, 2021 06:54 PM	ISTI Open Portal Issues
16702	ISTI Open Access	Support	Closed	High	Cater for lubenda integration	Michele Artini	Jan 12, 2021 02:42 PM	100		Jan 12, 2021 12:56 PM	ISTI Open Portal Tasks
16676	ISTI Open Access	Feature	Closed	High	Create and use an email for openportal	Tommaso Piccioli	May 27, 2019 02:32 PM	100		May 27, 2019 02:32 PM	ISTI Open Portal Tasks
16674	ISTI Open Access	Feature	Closed	High	Reconsider the website footer and menu	Leonardo Candela	Jan 12, 2021 02:43 PM	100		Jan 12, 2021 02:43 PM	ISTI Open Portal Tasks
16672	ISTI Open Access	Support	Closed	High	Fix F. M. Nardini publications	Leonardo Candela	May 16, 2019 03:40 PM	100		May 16, 2019 03:40 PM	People Metadata
16660	ISTI Open Access	Feature	Closed	High	Do not display the "Query" and "Filter Query" in the results page	Michele Artini	May 16, 2019 03:42 PM	100		May 16, 2019 03:42 PM	ISTI Open Portal Tasks
16653	ISTI Open Access	Bug	Closed	High	Problematic entries with a strange "source"	Michele Artini	Nov 02, 2021 01:49 PM	100		Nov 02, 2021 01:49 PM	ISTI Open Portal Issues

Jun 15, 2025 3/8

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
16651	ISTI Open Access	Support	Closed	Normal	Reconsider the "Contacts & Info" page to add a link to the ticketing system	Michele Artini	May 16, 2019 03:44 PM	100		May 16, 2019 03:44 PM	ISTI Open Portal Tasks
16645	ISTI Open Access	Feature	Closed	High	Remove Google+ item sharing option	Michele Artini	May 08, 2019 10:26 AM	100		May 08, 2019 10:26 AM	ISTI Open Portal Tasks
16386	ISTI Open Access	Feature	Closed	High	Create a Statistics page for Open Portal	Michele Artini	May 10, 2019 10:31 AM	100	Apr 05, 2019	May 10, 2019 10:31 AM	ISTI Open Portal Tasks
12721	ISTI Open Access	Feature	Closed	Normal	Beautify the object identifiers	Michele Artini	May 10, 2019 10:49 AM	100		May 10, 2019 10:49 AM	ISTI Open Portal Tasks
12719	D4Science Infrastructure	Task	Closed	Normal	Equip FIT4RRI with VRE with Wiki facilities	Leonardo Candela	Oct 16, 2018 07:12 PM	100	Oct 16, 2018	Oct 16, 2018 07:12 PM	UnSprintable
12682	D4Science Infrastructure	Task	Closed	Normal	Add the CKAN Catalogue to the French Tropical Tuna Atlas VRE	Francesco Mangiacrapa	Nov 13, 2018 12:11 PM	100		Nov 13, 2018 12:11 PM	UnSprintable
12662	ISTI Open Access	Feature	Closed	High	Cater for hosting publications on ISTI premises and maching them available	Michele Artini	Mar 29, 2019 08:45 AM	100		Mar 29, 2019 08:45 AM	ISTI Open Portal Tasks
12636	D4Science Infrastructure	Support	Closed	Normal	Redmine: preventing email addresses to be shown in public projects	_InfraScience Systems Engineer	Nov 28, 2018 01:18 PM	100		Nov 28, 2018 01:18 PM	Redmine management
12171	D4Science Infrastructure	VRE	Released	Normal	Create a VRE for ICDI	Leonardo Candela	Jul 19, 2018 04:52 PM	100	Jul 18, 2018	Jul 19, 2018 04:52 PM	UnSprintable
12115	D4Science Infrastructure	Support	Closed	Normal	User Management and wrong Acceptance Manager details	Massimiliano Assante	Jul 12, 2018 02:22 PM	100		Jul 12, 2018 02:22 PM	UnSprintable
12069	ISTI Open Access	Feature	Closed	Normal	Envisage the possibility to select many faceted search in one shot	Michele Artini	May 09, 2019 10:33 AM	100		May 09, 2019 10:33 AM	ISTI Open Portal Tasks
12066	ISTI Open Access	Feature	Rejected	Normal	Reharvest People content once the new format is implemented	Michele Artini	Jun 24, 2019 04:56 PM	100		Jun 24, 2019 04:56 PM	ISTI Open Portal Tasks
11637	ISTI Open Access	Feature	Completed	High	Register ISTI Open Portal in OA directories	Leonardo Candela	Nov 06, 2020 11:50 AM	100		Nov 06, 2020 11:50 AM	ISTI Open Portal Tasks
11636	ISTI Open Access	Feature	Completed	High	Make Open Portal OpenAIRE compliant	Michele Artini	Dec 08, 2020 08:08 PM	100		Dec 08, 2020 08:08 PM	ISTI Open Portal Tasks
11530	ISTI Open Access	Feature	Closed	Normal	Configure ISTI Open Access	Michele Artini	Mar 27, 2018 10:06 AM	100		Mar 27, 2018 10:06 AM	ISTI Open Portal Tasks
11509	D4Science Infrastructure	VM Creation	Closed	High	Create a VM for hosting VocBench	_InfraScience Systems Engineer	Jun 06, 2018 06:35 PM	100		Jun 06, 2018 06:35 PM	UnSprintable
10095	D4Science Infrastructure	Incident	Closed	Normal	Workspace: a .dms strange file is returned when uploading files by Safari	Francesco Mangiacrapa	Nov 12, 2018 05:54 PM	100	Nov 30, 2018	Nov 12, 2018 05:54 PM	No Sprint
9971	D4Science Infrastructure	Task	Closed	Normal	On Share updates portlet and "notification" drop down menu vs radio button	Massimiliano Assante	Dec 07, 2017 03:27 PM	100		Dec 07, 2017 03:27 PM	UnSprintable
9911	D4Science Infrastructure	VRE	Released	Normal	Create a VRE for 1st OpenAIRE Datathon	Leonardo Candela	Nov 09, 2017 02:40 PM	100	Oct 09, 2017	Nov 09, 2017 02:40 PM	UnSprintable

Jun 15, 2025 4/8

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
9577	D4Science Infrastructure	Incident	Closed	Low	Social networking: mentions to group and hashtags clashing may cause some malfunctions	Massimiliano Assante	Sep 13, 2017 03:37 PM	100		Sep 13, 2017 03:37 PM	SocialNetworkingImproveme nts
9404	D4Science Infrastructure	Task	Closed	Normal	Configure the CKAN instance serving the EOSC Service Portfolio with a resource typology compliant with eInfraCentral template	Leonardo Candela	Aug 03, 2017 09:03 AM	100		Aug 03, 2017 09:03 AM	UnSprintable
9403	D4Science Infrastructure	VRE	Released	Immediate	Create a VRE for EOSC Service Portfolio	Leonardo Candela	Dec 11, 2017 02:49 PM	100		Dec 11, 2017 02:49 PM	UnSprintable
9268	D4Science Infrastructure	Task	Closed	High	Add GateCloud algorithms to the TextCrowd VRE	Massimiliano Assante	Jul 18, 2017 11:01 AM	100	Jul 14, 2017	Jul 18, 2017 11:01 AM	UnSprintable
9240	D4Science Infrastructure	Incident	Closed	High	Errors in accessing files in a DEMETER VRE folder	Valentina Marioli	Jul 12, 2017 10:17 AM	100		Jul 12, 2017 10:17 AM	UnSprintable
9232	D4Science Infrastructure	VRE	Released	High	Create a VRE for EOSCpilot TextCrowd use case	Leonardo Candela	Jul 19, 2018 03:58 PM	100	Jul 14, 2017	Jul 19, 2018 03:58 PM	
9199	D4Science Infrastructure	Incident	Closed	High	Problems with Redmine SSO from the AGINFRA+ VRE	_InfraScience Systems Engineer	Jul 07, 2017 09:35 AM	100		Jul 07, 2017 09:35 AM	Redmine management
8967	D4Science Infrastructure	Incident	Closed	Normal	AGINFRA+: forbidden message for a VRE user in accessing a file from a notification email	Massimiliano Assante	Jun 19, 2017 02:51 PM	100		Jun 19, 2017 02:51 PM	UnSprintable
8963	D4Science Infrastructure	Incident	Closed	High	AGINFRA+ workspace: issues in uploading a file	Valentina Marioli	Jun 15, 2017 05:30 PM	100		Jun 15, 2017 05:30 PM	UnSprintable
8872	D4Science Infrastructure	VRE	Released	Normal	Create a VRE for E-RIHS	Leonardo Candela	Apr 06, 2020 04:37 PM	100		Jun 07, 2017 02:38 PM	
8062	D4Science Infrastructure	Incident	Closed	Normal	Social Networking and Broken links	Costantino Perciante	Apr 11, 2017 12:00 PM	100		Apr 11, 2017 12:00 PM	UnSprintable
8046	D4Science Infrastructure	Incident	Closed	High	Catalogue Widget: Tag is mandatory yet we miss the *	Costantino Perciante	Apr 11, 2017 06:23 PM	100		Apr 11, 2017 06:23 PM	UnSprintable
8045	D4Science Infrastructure	Incident	Closed	High	EcoEvo VRE: Published Product is not accessible	Francesco Mangiacrapa	Apr 10, 2017 09:51 AM	100		Apr 10, 2017 09:51 AM	UnSprintable
8042	D4Science Infrastructure	Task	Closed	Urgent	EvoEvo VRE: blank page when accessing the catalogue	_InfraScience Systems Engineer	Apr 11, 2017 02:41 PM	100		Apr 11, 2017 02:41 PM	UnSprintable
8041	D4Science Infrastructure	Task	Closed	Urgent	EcoEvo VRE: check data publishing	Costantino Perciante	Apr 08, 2017 08:31 AM	100		Apr 08, 2017 08:31 AM	UnSprintable
7920	D4Science Infrastructure	VRE	Released	Normal	Create a VRE for DEMETER project	Leonardo Candela	Apr 06, 2020 05:02 PM	100	Apr 11, 2017	Mar 31, 2017 07:10 PM	UnSprintable
7919	D4Science Infrastructure	Incident	Closed	Urgent	VRE Manager in D4Research is not working properly	Roberto Cirillo	Mar 31, 2017 11:02 AM	100		Mar 31, 2017 11:02 AM	UnSprintable

Jun 15, 2025 5/8

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
7902	D4Science Infrastructure	VM Creation	Closed	Immediate	Create a CKAN instance for EcoEvo VRE	_InfraScience Systems Engineer	Apr 08, 2017 08:46 AM	100	Mar 31, 2017	Apr 08, 2017 08:46 AM	Data Catalogue
7899	D4Science Infrastructure	Task	Closed	Normal	Create a catalogue profile for EcoEvo VRE	Miriam Baglioni	Apr 21, 2017 02:49 PM	100		Apr 21, 2017 02:49 PM	Data Publishing
7873	D4Science Infrastructure	Task	Closed	Normal	Add RStudio to AGINFRA+	Roberto Cirillo	Mar 30, 2017 10:59 AM	100		Mar 30, 2017 10:59 AM	Data Processing
7452	D4Science Infrastructure	VRE	Released	Normal	Deploy H2020 green.eu	Leonardo Candela	Apr 06, 2020 04:59 PM	100	Mar 13, 2017	Mar 31, 2017 07:10 PM	UnSprintable
7147	D4Science Infrastructure	Incident	Closed	Normal	Error in accessing the AGINFRAplus VRE Wiki	Massimiliano Assante	Feb 20, 2017 12:21 PM	100		Feb 20, 2017 12:21 PM	UnSprintable
6676	D4Science Infrastructure	Task	Closed	High	Reconcile VRE Folder roles with VRE Manager Roles	Leonardo Candela	Apr 11, 2019 05:57 PM	100		Apr 11, 2019 05:57 PM	SocialNetworkingImproveme nts
6675	D4Science Infrastructure	VRE	Released	Normal	CReate a VRE for FOSTER+	Leonardo Candela	Jan 26, 2017 06:18 PM	100		Jan 26, 2017 06:18 PM	
6487	D4Science Infrastructure	Task	Closed	High	Cater for AGINFRA+ Gateway	Massimiliano Assante	Jan 26, 2017 06:20 PM	100	Jan 27, 2017	Jan 26, 2017 06:20 PM	AGINFRA+ Gateway creation
6326	D4Science Infrastructure	Incident	Closed	Normal	Error when accessing Messages	Massimiliano Assante	Jan 19, 2017 05:16 PM	100		Jan 11, 2017 06:53 PM	UnSprintable
6289	D4Science Infrastructure	Task	Closed	Urgent	Explore VRE: confusing message	Massimiliano Assante	Jan 02, 2017 04:07 PM	100		Jan 02, 2017 04:07 PM	UnSprintable
6227	D4Science Infrastructure	Incident	Closed	Normal	Catalogue products publishing notification seems a bit "buggy"	Costantino Perciante	Feb 15, 2017 07:04 PM	100		Dec 16, 2016 11:46 AM	Data Catalogue
6176	D4Science Infrastructure	VRE	Released	High	Request for AgInfra+ VRE	Leonardo Candela	Apr 06, 2020 05:00 PM	100	Dec 16, 2016	Jan 30, 2017 11:59 AM	
5809	D4Science Infrastructure	Incident	Closed	High	SoBigData Resource Catalogue VRE: Accounting is not configured	Leonardo Candela	Nov 18, 2016 06:16 PM	100		Nov 18, 2016 06:16 PM	UnSprintable
5757	D4Science Infrastructure	Task	Closed	Normal	Configure GeoNetwork OAI-PMH	Fabio Sinibaldi	Feb 18, 2019 03:39 PM	100		Feb 18, 2019 03:39 PM	Data Publishing
4961	D4Science Infrastructure	Task	Closed	Low	Change the favicon of sobigdata.d4science.org	Massimiliano Assante	Sep 16, 2016 11:24 AM	100		Sep 16, 2016 11:24 AM	UnSprintable
4871	D4Science Infrastructure	Support	Closed	Normal	Making public some selected pages of Redmine Wiki	_InfraScience Systems Engineer	Sep 20, 2016 03:54 PM	100		Sep 20, 2016 03:54 PM	UnSprintable
4861	D4Science Infrastructure	Incident	Closed	Low	https://services.d4science.org home page has a broken link	Massimiliano Assante	Aug 22, 2016 02:39 PM	100		Aug 22, 2016 02:39 PM	UnSprintable
4859	D4Science Infrastructure	Incident	Closed	Urgent	Workspace is not working!	Valentina Marioli	Aug 22, 2016 11:56 AM	100		Aug 22, 2016 11:56 AM	UnSprintable
4857	D4Science Infrastructure	Incident	Closed	High	Workspace: if a session expires the user becomes Francesco	Francesco Mangiacrapa	Aug 29, 2016 06:24 PM	100		Aug 29, 2016 06:24 PM	UnSprintable

Jun 15, 2025 6/8

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
4218	D4Science Infrastructure	Incident	Closed	Normal	Error when accessing ENVRIplus Statistical Manager Data Space	Roberto Cirillo	Jun 10, 2016 04:30 PM	100		Jun 10, 2016 04:30 PM	UnSprintable
3821	D4Science Infrastructure	Task	Closed	Urgent	Install SAI on D4Science portal	Massimiliano Assante	May 02, 2016 05:12 PM	100		May 02, 2016 05:12 PM	UnSprintable
3235	D4Science Infrastructure	Incident	Closed	Normal	Upload archive does not expand the archive	Valentina Marioli	Apr 14, 2016 06:29 PM	100		Apr 14, 2016 06:29 PM	UnSprintable
2892	D4Science Infrastructure	Task	Closed	Normal	Provide SoBigData colleagues with details for interfacing with LDAP	Andrea Dell'Amico	Apr 15, 2016 08:40 PM	100		Apr 15, 2016 08:40 PM	UnSprintable
2679	D4Science Infrastructure	Task	Closed	Normal	Reinforce Redmine "forgot password" facility	Massimiliano Assante	Feb 18, 2019 03:43 PM	100		Feb 18, 2019 03:43 PM	Redmine management
2666	D4Science Infrastructure	Support	Closed	High	Redmine: request to improve "Forgot Password" procedure	Luca Frosini	Mar 15, 2016 06:44 PM	100		Mar 15, 2016 06:44 PM	Redmine management
2306	D4Science Infrastructure	Task	Closed	Normal	Customize http://dataminer.d4science.org/wps/	Leonardo Candela	Apr 11, 2019 06:40 PM	100		Apr 11, 2019 06:40 PM	Data Processing
1985	D4Science Infrastructure	Task	Closed	Normal	services.d4science: iMarine is missing	Massimiliano Assante	Jan 15, 2016 05:43 PM	100		Jan 15, 2016 05:43 PM	UnSprintable
1984	D4Science Infrastructure	Task	Rejected	Normal	Reconsider the Experiencing page on the D4Science website	Pasquale Pagano	Feb 18, 2019 12:49 PM	100		Feb 18, 2019 12:49 PM	UnSprintable
1848	D4Science Infrastructure	Task	Closed	High	Update VREModelerResource.FunctionalityRe source	Lucio Lelii	Apr 30, 2019 05:34 PM	100		Apr 30, 2019 05:34 PM	UnSprintable
1842	D4Science Infrastructure	Incident	Closed	High	Users Management / Redline / LDAP	Andrea Dell'Amico	Dec 17, 2015 02:14 PM	100		Dec 17, 2015 02:14 PM	UnSprintable
1743	D4Science Infrastructure	Task	Closed	Urgent	Create iMarine board / community mailing list	Tommaso Piccioli	Mar 14, 2016 11:28 AM	100		Mar 14, 2016 11:28 AM	UnSprintable
1579	D4Science Infrastructure	Support	Closed	High	Request for a QAO Mailing List	Tommaso Piccioli	Nov 30, 2015 03:32 PM	100		Nov 30, 2015 03:32 PM	UnSprintable
1361	D4Science Infrastructure	Support	Closed	Immediate	VRE Manager portlet lacks the VRE Creation Date	Lucio Lelii	Mar 10, 2016 05:17 PM	100		Mar 10, 2016 05:17 PM	UnSprintable
1348	D4Science Infrastructure	Incident	Closed	Normal	Workspace: Uploading file and errors	Francesco Mangiacrapa	Dec 14, 2015 10:22 AM	100		Dec 14, 2015 10:22 AM	UnSprintable
1341	D4Science Infrastructure	Incident	Closed	Normal	VRE Definition does not work	Roberto Cirillo	Nov 20, 2015 11:31 AM	100		Nov 20, 2015 11:31 AM	UnSprintable
1338	D4Science Infrastructure	Incident	Closed	Normal	Workspace and ownership something is wrong	Francesco Mangiacrapa	Dec 01, 2015 02:05 PM	100		Dec 01, 2015 02:05 PM	UnSprintable
1330	D4Science Infrastructure	Support	Closed	Normal	Graphical glitch in News feed (home)	Massimiliano Assante	Dec 04, 2015 05:52 PM	100		Dec 04, 2015 05:52 PM	UnSprintable
1291	D4Science Infrastructure	Incident	Closed	High	Notification with null sender	Massimiliano Assante	Nov 04, 2015 05:18 PM	100		Nov 04, 2015 12:14 PM	UnSprintable

Jun 15, 2025 7/8

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
368	D4Science Infrastructure	Incident	Closed	Low	LifeRay instance supporting D4Science and gCube website enable to browse gCube content only	Massimiliano Assante	Jul 13, 2015 04:34 PM	100		Jul 13, 2015 03:49 PM	UnSprintable
295	D4Science Infrastructure	Incident	Closed	Urgent	D4Science site down	Massimiliano Assante	Jun 24, 2015 08:47 AM	100		Jun 24, 2015 08:47 AM	UnSprintable
246	D4Science Infrastructure	Support	Closed	Normal	Comment editing changes comment "metadata" namely data	Costantino Perciante	Dec 11, 2015 02:31 PM	100	Jun 11, 2015	Dec 11, 2015 02:31 PM	UnSprintable
135	D4Science Infrastructure	Support	Closed	Normal	Add a Favicon to Redmine Service	Andrea Dell'Amico	Jun 03, 2015 11:16 AM	100		Jun 03, 2015 11:16 AM	System Configuration

Jun 15, 2025 8/8