

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
13326	D4Science Infrastructure	Incident	Closed	High	Shared Folder OceanographyCourse not accessible from Workspace portlet	Lucio Lelii	Jun 28, 2019 05:40 PM	100		Jun 28, 2019 05:40 PM	No
13312	D4Science Infrastructure	VRE	Released	Normal	ARIADNEplus_Mappings VRE	Massimiliano Assante	Feb 08, 2019 05:20 PM	100	Feb 08, 2019	Feb 08, 2019 05:20 PM	ARIADNE Gateway
13281	D4Science Infrastructure	VRE	Released	Urgent	ARIADNEplus_Project VRE	Massimiliano Assante	Feb 08, 2019 12:47 PM	100	Feb 08, 2019	Feb 08, 2019 12:47 PM	ARIADNE Gateway
13266	D4Science Infrastructure	Incident	Closed	High	storage hub not published on D4Research/PerformFish context?	Massimiliano Assante	Feb 04, 2019 06:19 PM	100		Feb 04, 2019 06:19 PM	No
13256	D4Science Infrastructure	Upgrade	Completed	Normal	Infra-gateways second update to gCube 4.13.1	Massimiliano Assante	Feb 01, 2019 07:42 PM	100		Feb 01, 2019 07:42 PM	D4Science Infrastructure upgrade to gCube 4.13.1
13249	D4Science Infrastructure	Task	Closed	Urgent	Add vhost ariadne.d4science.org the infra-gateway cluster	_InfraScience Systems Engineer	Feb 03, 2019 02:29 PM	100	Feb 01, 2019	Feb 03, 2019 02:29 PM	ARIADNE Gateway
13248	D4Science Infrastructure	Task	Closed	Urgent	Ariadne Gateway Site creation and Theme	Massimiliano Assante	Feb 08, 2019 10:56 AM	100	Feb 01, 2019	Feb 08, 2019 10:56 AM	ARIADNE Gateway
13246	D4Science Infrastructure	Task	Closed	Urgent	Setup New D4Science Gateway ariadne.d4science.org	Massimiliano Assante	Feb 08, 2019 12:48 PM	100	Feb 08, 2019	Feb 08, 2019 12:48 PM	ARIADNE Gateway
13245	D4Science Infrastructure	Task	Closed	Low	Remove test resources from production	Roberto Cirillo	Mar 15, 2019 11:07 AM	100	Mar 15, 2019	Mar 15, 2019 11:07 AM	No
13193	D4Science Infrastructure	Task	Rejected	Normal	Dismiss SmartArea VO and related VREs (SmartCamera etc.)	Roberto Cirillo	Jan 28, 2019 04:43 PM	100		Jan 28, 2019 04:43 PM	SmartArea VO Removal
13192	D4Science Infrastructure	Incident	Closed	Urgent	VRE Modeler service on ParthenosVO not responding	Lucio Lelii	Jan 21, 2019 03:55 PM	100	Jan 21, 2019	Jan 21, 2019 03:55 PM	No Sprint
13162	D4Science Infrastructure	Incident	Closed	High	Bad Request message from the server if I try to access the VRE using the EOSC AAI service.	_InfraScience Systems Engineer	Jan 21, 2019 04:54 PM	100		Jan 21, 2019 04:54 PM	UnSprintable
13153	D4Science Infrastructure	Upgrade	Completed	Normal	Infra-gateways first update to gCube 4.13.1	Massimiliano Assante	Jan 16, 2019 10:43 AM	100	Jan 16, 2019	Jan 16, 2019 10:43 AM	D4Science Infrastructure upgrade to gCube 4.13.1
13096	D4Science Infrastructure	Incident	Closed	High	Share Updates mentioning in some VRE may not work	Massimiliano Assante	Jan 16, 2019 10:47 AM	100		Jan 16, 2019 10:47 AM	No Sprint
13066	D4Science Infrastructure	Incident	Closed	Urgent	DataMiner algorithm on FARM/PerformFISH-KPIs not working	Gianpaolo Coro	Dec 19, 2018 02:51 PM	100		Dec 19, 2018 02:51 PM	UnSprintable
13039	D4Science Infrastructure	Upgrade	Completed	Normal	Infra-gateways fourth update to gCube 4.13.0	Massimiliano Assante	Dec 19, 2018 11:56 AM	100	Dec 19, 2018	Dec 13, 2018 04:31 PM	D4Science Infrastructure upgrade to gCube 4.13
13029	D4Science Infrastructure	Incident	Closed	Urgent	Private algorithm disappeared in SoBigDataLab VRE	Giancarlo Panichi	Dec 20, 2018 03:32 PM	100	Dec 19, 2018	Dec 19, 2018 11:09 AM	UnSprintable
13010	D4Science Infrastructure	Upgrade	Completed	Normal	Infra-gateways third update to gCube 4.13.0	Massimiliano Assante	Dec 07, 2018 06:25 PM	100	Dec 07, 2018	Dec 07, 2018 06:25 PM	D4Science Infrastructure upgrade to gCube 4.13

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
12959	D4Science Infrastructure	VRE	Released	Normal	EOSC Pilot VisualMedia VRE	Massimiliano Assante	Feb 28, 2019 05:05 PM	100	Nov 29, 2018	Feb 28, 2019 05:05 PM	No
12956	D4Science Infrastructure	Incident	Rejected	High	Workspace move operation, workspace explorer lists folders as empty while browsing	Francesco Mangiacrapa	Nov 29, 2018 12:51 PM	100	Dec 07, 2018	Nov 29, 2018 12:51 PM	D4Science Infrastructure upgrade to gCube 4.13
12946	D4Science Infrastructure	VRE	Removed	Normal	D4Research/FAIR_DM VRE Removal	Massimiliano Assante	Jan 10, 2019 12:46 PM	100	Nov 27, 2018	Jan 10, 2019 12:46 PM	No Sprint
12944	D4Science Infrastructure	Incident	Closed	High	Error Connecting on rstudio2.d4science.org	Roberto Cirillo	Nov 27, 2018 03:59 PM	100	Nov 27, 2018	Nov 27, 2018 03:59 PM	UnSprintable
12936	D4Science Infrastructure	Upgrade	Completed	Normal	Infra-gateways second update to gCube 4.13.0	Massimiliano Assante	Nov 27, 2018 04:53 PM	100	Nov 26, 2018	Nov 26, 2018 10:37 AM	D4Science Infrastructure upgrade to gCube 4.13
12926	D4Science Infrastructure	Incident	Closed	High	<a href="https://tunaatlas.d4science.org/">https://tunaatlas.d4science.org/</a> is broken (503 Service Unavailable)	_InfraScience Systems Engineer	Nov 21, 2018 03:41 PM	100		Nov 21, 2018 03:41 PM	UnSprintable
12923	D4Science Infrastructure	Incident	Closed	Urgent	Workspace public folders are shown as regular shared folders	Francesco Mangiacrapa	Dec 03, 2018 12:32 PM	100	Nov 22, 2018	Dec 03, 2018 12:32 PM	No Sprint
12922	D4Science Infrastructure	Incident	Closed	Urgent	Workspace get link not working	Francesco Mangiacrapa	Dec 03, 2018 12:32 PM	100	Nov 21, 2018	Dec 03, 2018 12:32 PM	No Sprint
12913	D4Science Infrastructure	VRE	Removed	Normal	gCubeApps/ICOS_ETC VRE Removal	Massimiliano Assante	Nov 27, 2018 02:36 PM	100	Nov 16, 2018	Nov 27, 2018 02:36 PM	No Sprint
12848	D4Science Infrastructure	VRE	Removed	Normal	D4Research/BOBLME_HilsaAWG Removal	Massimiliano Assante	Nov 27, 2018 02:48 PM	100	Nov 09, 2018	Nov 27, 2018 02:27 PM	No Sprint
12773	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Gateway upgrade to gCube 4.13.0	Massimiliano Assante	Nov 22, 2018 10:30 AM	100	Nov 14, 2018	Nov 22, 2018 10:30 AM	D4Science Infrastructure upgrade to gCube 4.13
12772	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Preprod Gateway upgrade to gCube 4.13.0	Massimiliano Assante	Nov 22, 2018 10:33 AM	100	Nov 09, 2018	Nov 22, 2018 10:33 AM	D4Science Infrastructure upgrade to gCube 4.13
12574	D4Science Infrastructure	Upgrade	Completed	Normal	Infra-gateways third update to gCube 4.12.1	Massimiliano Assante	Oct 18, 2018 12:25 PM	100	Oct 01, 2018	Oct 01, 2018 06:17 PM	D4Science Infrastructure upgrade to 4.12.1
12527	D4Science Infrastructure	Task	In Progress	Normal	Undeploy FARM/AquaMaps VRE	Lucio Lelii	Dec 13, 2018 05:48 PM	10	Oct 22, 2018		D4Science Infrastructure upgrade to gCube 4.13
12516	D4Science Infrastructure	Task	Closed	Urgent	PF-KPIs VRE: new PostgreSQL database is needed	_InfraScience Systems Engineer	Oct 17, 2018 08:22 PM	100	Sep 21, 2018	Oct 17, 2018 08:22 PM	UnSprintable
12498	D4Science Infrastructure	Upgrade	Completed	Normal	Infra-gateways second update to gCube 4.12.1	Massimiliano Assante	Oct 18, 2018 12:25 PM	100	Sep 17, 2018	Sep 17, 2018 06:05 PM	D4Science Infrastructure upgrade to 4.12.1
12477	D4Science Infrastructure	Upgrade	Completed	High	Infra-gateway PerformFISH-KPIs Form Submission Portlets rollout	Massimiliano Assante	Oct 18, 2018 12:38 PM	100	Sep 14, 2018	Sep 14, 2018 12:34 PM	D4Science Infrastructure upgrade to 4.12.1
12379	D4Science Infrastructure	Incident	Closed	Normal	StorageHub not working on all VREs under D4Research VO	Lucio Lelii	Sep 04, 2018 03:02 PM	100	Sep 03, 2018	Sep 04, 2018 03:02 PM	UnSprintable
12378	D4Science Infrastructure	Upgrade	Completed	Normal	Upgrade infra gateway to support new VO D4OS	Massimiliano Assante	Sep 04, 2018 11:36 AM	100	Sep 04, 2018	Sep 04, 2018 11:36 AM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
12360	D4Science Infrastructure	Incident	Closed	High	VRE Modeler Service of SoBigData VO not responding	Massimiliano Assante	Sep 03, 2018 03:09 PM	100	Aug 31, 2018	Sep 03, 2018 03:09 PM	UnSprintable
12354	D4Science Infrastructure	Task	Closed	High	Rewrite of performfish.d4science.net to performfish.d4science.org on infra gateways	_InfraScience Systems Engineer	Aug 30, 2018 07:32 PM	100	Aug 31, 2018	Aug 30, 2018 07:32 PM	UnSprintable
12353	D4Science Infrastructure	Upgrade	Completed	Normal	Deploy patch for Incident #12351 (Email Parser stuck on AGINFRA Gateway)	Massimiliano Assante	Aug 30, 2018 11:51 AM	100	Aug 30, 2018	Aug 30, 2018 11:51 AM	UnSprintable
12351	D4Science Infrastructure	Incident	Closed	Urgent	Email Parser stuck on AGINFRA Gateway	Massimiliano Assante	Aug 30, 2018 11:46 AM	100	Aug 30, 2018	Aug 30, 2018 11:45 AM	TextCrowd - the new prototyping environment
12344	D4Science Infrastructure	VRE	Released	Normal	AlienAndInvasiveSpecies VRE	Massimiliano Assante	Nov 20, 2018 12:09 PM	100	Aug 31, 2018	Nov 20, 2018 12:09 PM	AlienSpecies Use Case VRE
12252	D4Science Infrastructure	Task	Closed	Normal	VRE Modeler FARM VO reports only 12 VREs whereas they are circa 28	Massimiliano Assante	Dec 12, 2018 04:28 PM	100	Nov 16, 2018	Dec 12, 2018 04:28 PM	VREModeler issues
12251	D4Science Infrastructure	VRE	Released	Normal	FIT4RRI VRE	Massimiliano Assante	Oct 16, 2018 07:12 PM	100	Oct 16, 2018	Jul 26, 2018 06:00 PM	
12241	D4Science Infrastructure	Task	Rejected	Normal	Setup New gateway open-science.it	Massimiliano Assante	Oct 10, 2019 10:26 AM	100	Aug 31, 2018	Oct 10, 2019 10:26 AM	OpenScience.it Gateway
12235	D4Science Infrastructure	Task	Closed	Urgent	New support.d4science.org static html page	_InfraScience Systems Engineer	Jul 25, 2018 08:08 PM	100	Jul 27, 2018	Jul 25, 2018 08:04 PM	UnSprintable
12222	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Gateway 2nd upgrade to gCube 4.12.0	Massimiliano Assante	Jul 23, 2018 04:20 PM	100	Jul 23, 2018	Jul 23, 2018 04:20 PM	D4Science Infrastructure upgrade to gCube 4.12
12203	D4Science Infrastructure	Incident	Closed	High	News Feed search function returns result up to mid June 2018	Luca Frosini	Jul 24, 2018 11:02 AM	100	Jul 20, 2018	Jul 24, 2018 10:32 AM	SocialNetworkingImprove ments
12183	D4Science Infrastructure	Task	Closed	High	Please add nagios check to monitor the correct functioning of social networking service	_InfraScience Systems Engineer	Jul 23, 2018 04:37 PM	100	Jul 20, 2018	Jul 23, 2018 04:37 PM	D4Science Infrastructure upgrade to gCube 4.12
12182	D4Science Infrastructure	Incident	Closed	Urgent	Social Networking service not working	Roberto Cirillo	Jul 18, 2018 03:14 PM	100		Jul 18, 2018 03:14 PM	D4Science Infrastructure upgrade to gCube 4.12
12178	D4Science Infrastructure	Incident	Closed	Normal	MongoOperationManager - primary db not discovered. Backend will be instantiated with default value	Massimiliano Assante	Jul 24, 2018 09:47 AM	100		Jul 24, 2018 09:47 AM	D4Science Infrastructure upgrade to gCube 4.12
12134	D4Science Infrastructure	Incident	Closed	Urgent	Missing SVN user "svn.d4science" in D4Science LDAP causes block of automatic DataMiner algorithms deployment on production	_InfraScience Systems Engineer	Jul 17, 2018 06:53 PM	100	Jul 09, 2018	Jul 10, 2018 12:23 PM	Dismiss the old ldap server
12124	D4Science Infrastructure	Incident	Closed	Normal	Sth wrong with user leonardo.candela and AGINFRA+ Gateway VREs	Massimiliano Assante	Jul 13, 2018 04:50 PM	100	Jul 10, 2018	Jul 13, 2018 04:50 PM	No
12121	D4Science Infrastructure	Task	Closed	Normal	Enable Google and LinkedIn SSO on PerformFISH Gateway PerformFISH	Massimiliano Assante	Jul 06, 2018 03:39 PM	100	Jul 06, 2018	Jul 06, 2018 03:39 PM	PerformFish
12113	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Gateway upgrade to gCube 4.12.0	Massimiliano Assante	Jul 17, 2018 09:03 PM	100	Jul 17, 2018	Jul 17, 2018 09:03 PM	D4Science Infrastructure upgrade to gCube 4.12

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
12112	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Preprod Gateway upgrade to gCube 4.12.0	Massimiliano Assante	Jul 09, 2018 10:31 AM	100	Jul 06, 2018	Jul 09, 2018 10:31 AM	D4Science Infrastructure upgrade to gCube 4.12
12098	D4Science Infrastructure	Task	Closed	Normal	Production Gateways PerformFISH Site creation and Theme	Massimiliano Assante	Jul 06, 2018 03:33 PM	100	Jul 05, 2018	Jul 06, 2018 03:33 PM	PerformFISH Gateway
12063	D4Science Infrastructure	Incident	Closed	Urgent	Storage Hub Recent Documents do not get updated in SoBigData.eu VRE	Lucio Lelii	Jul 24, 2018 11:00 AM	100	Jun 29, 2018	Jul 24, 2018 11:00 AM	UnSprintable
12035	D4Science Infrastructure	Docker Image	Closed	Urgent	Please deploy a Docker container with the "out of the box" LimeSurvey community version	_InfraScience Systems Engineer	Jul 05, 2018 01:33 PM	100	Jun 29, 2018	Jul 05, 2018 01:33 PM	No
12015	D4Science Infrastructure	Incident	Closed	Urgent	News Feed search function returns result up to mid April 2018	Luca Frosini	Jun 25, 2018 03:54 PM	100	Jun 26, 2018	Jun 25, 2018 03:54 PM	UnSprintable
11999	D4Science Infrastructure	Upgrade	Completed	Normal	Deploy Home Library patch on Infra Gateways for fixing Incident 11988	Massimiliano Assante	Jun 20, 2018 02:56 PM	100	Jun 20, 2018	Jun 20, 2018 02:56 PM	D4Science Infrastructure upgrade to gCube 4.11.1
11952	D4Science Infrastructure	Upgrade	Completed	Normal	Deployment of Data Analytics Visualization Portlets in Food Security VRE (Infra Gateways)	Massimiliano Assante	Jun 13, 2018 05:51 PM	100	Jun 14, 2018	Jun 13, 2018 05:51 PM	D4Science Infrastructure upgrade to gCube 4.11.1
11882	D4Science Infrastructure	Upgrade	Completed	Normal	Infra Gateways Patch for fixing Incident #11878	Massimiliano Assante	Jun 06, 2018 07:48 PM	100	Jun 07, 2018	Jun 06, 2018 07:48 PM	D4Science Infrastructure upgrade to gCube 4.11.1
11878	D4Science Infrastructure	Incident	Closed	Urgent	Import profile from LinkedIn error	Massimiliano Assante	Jun 08, 2018 12:10 PM	100	Jun 06, 2018	Jun 06, 2018 06:56 PM	No
11872	D4Science Infrastructure	Task	Closed	Normal	Dismissal of EGIP Gateway (Not EGIP VRE)	Massimiliano Assante	Jun 05, 2018 06:02 PM	100	Jun 08, 2018	Jun 05, 2018 05:59 PM	No
11864	D4Science Infrastructure	Task	Closed	Normal	Remove gCube portlets and VO Site from EDISON Portal	Massimiliano Assante	May 31, 2018 11:42 AM	100	Jun 01, 2018	May 31, 2018 11:42 AM	EDISON goodbye
11862	D4Science Infrastructure	Task	Closed	Normal	Dismiss EDISON Virtual Organisation and related enabling services	Roberto Cirillo	Sep 04, 2018 06:19 PM	100	Jun 01, 2018	Sep 04, 2018 06:19 PM	EDISON goodbye
11861	D4Science Infrastructure	Task	Closed	Urgent	EDISON Portal instance IP auth to be removed on Production Infrastructure	_InfraScience Systems Engineer	Jun 01, 2018 11:58 AM	100	Jun 01, 2018	Jun 01, 2018 11:58 AM	EDISON goodbye
11860	D4Science Infrastructure	Task	Closed	High	Disable D4Science ElasticSearch cluster to be contacted by EDISON Portal instance	_InfraScience Systems Engineer	Jun 01, 2018 11:56 AM	100	Jun 01, 2018	Jun 01, 2018 11:56 AM	EDISON goodbye
11859	D4Science Infrastructure	Task	Closed	High	Disable D4Science Cassandra cluster to be contacted by EDISON Portal instance	_InfraScience Systems Engineer	Jun 01, 2018 11:57 AM	100	Jun 01, 2018	Jun 01, 2018 11:57 AM	EDISON goodbye
11858	D4Science Infrastructure	Task	Closed	High	please deny authorization for EDISON Portal production instance on ldap-liferay.d4science.org	_InfraScience Systems Engineer	May 31, 2018 03:38 PM	100	May 31, 2018	May 31, 2018 03:38 PM	EDISON goodbye
11825	D4Science Infrastructure	Task	Closed	High	Setup New gateway performfish.d4science.net	_InfraScience Systems Engineer	Jul 11, 2018 11:14 AM	100	Jul 06, 2018	Jul 11, 2018 11:14 AM	No
11814	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Gateways upgrade to gCube 4.11.1	Massimiliano Assante	May 29, 2018 05:34 PM	100	May 29, 2018	May 29, 2018 05:34 PM	D4Science Infrastructure upgrade to gCube 4.11.1

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
11813	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Preprod Gateway upgrade to gCube 4.11.1	Massimiliano Assante	Jun 05, 2018 10:45 AM	100	May 22, 2018	May 29, 2018 05:06 PM	D4Science Infrastructure upgrade to gCube 4.11.1
11812	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Infrastructure Upgrade to gCube 4.11.1	Roberto Cirillo	Oct 18, 2018 12:16 PM	100	May 29, 2018	Jun 05, 2018 10:45 AM	D4Science Infrastructure upgrade to gCube 4.11.1
11800	D4Science Infrastructure	Incident	Closed	High	BlueBRIDGE catalogue is not responding well	Francesco Mangiacrapa	May 18, 2018 04:35 PM	100	May 18, 2018	May 18, 2018 04:35 PM	UnSprintable
11737	D4Science Infrastructure	Task	Closed	Normal	Please setup a Nextcloud instance on D4Science	_InfraScience Systems Engineer	Jul 03, 2018 02:29 PM	100	May 11, 2018	Jul 03, 2018 02:29 PM	EUDAT-D4Science
11718	D4Science Infrastructure	Task	Closed	High	please enable context "sports-analytics" to exploratories.d4science.org	_InfraScience Systems Engineer	May 10, 2018 11:29 AM	100	May 04, 2018	May 10, 2018 11:29 AM	UnSprintable
11717	D4Science Infrastructure	Task	Closed	High	please enable context "well-being" to exploratories.d4science.org	_InfraScience Systems Engineer	May 03, 2018 05:45 PM	100	May 04, 2018	May 03, 2018 05:45 PM	UnSprintable
11660	D4Science Infrastructure	Incident	Closed	Urgent	Workspace is extremely slow, it keeps loading indefinitely.	Roberto Cirillo	Apr 16, 2018 04:52 PM	100	Apr 16, 2018	Apr 16, 2018 04:52 PM	UnSprintable
11659	D4Science Infrastructure	Task	Closed	High	Please add nodes of workspace-repository on System Monitoring	_InfraScience Systems Engineer	Apr 16, 2018 04:19 PM	100	Apr 27, 2018	Apr 16, 2018 04:19 PM	UnSprintable
11613	D4Science Infrastructure	Task	Closed	High	Disable network access of socialnetworking1.d4science.org (146.48.123.21) to Cassandra Dev Cluster	_InfraScience Systems Engineer	Apr 11, 2018 12:20 PM	100	Apr 13, 2018	Apr 11, 2018 12:20 PM	UnSprintable
11597	D4Science Infrastructure	Incident	Closed	Urgent	SocialNetworking service returns empty list of posts for any VRE	Lucio Lelii	Apr 10, 2018 11:04 AM	100	Apr 11, 2018	Apr 10, 2018 11:04 AM	UnSprintable
11564	D4Science Infrastructure	Incident	Closed	Urgent	mpa-web.catalina.grida.no not reachable	Massimiliano Assante	Apr 04, 2018 04:42 PM	100	Apr 04, 2018	Apr 04, 2018 04:42 PM	UnSprintable
11551	D4Science Infrastructure	Upgrade	Completed	Urgent	Regional-data-collection-portlet patch on production Gateways	Massimiliano Assante	Mar 29, 2018 05:17 PM	100	Mar 28, 2018	Mar 29, 2018 05:17 PM	UnSprintable
11492	D4Science Infrastructure	VM Creation	Closed	Urgent	Please create new VM for hosting Natural Language Processing (NLP) web applications: nlp.d4science.org	_InfraScience Systems Engineer	May 15, 2018 06:12 PM	100	Apr 10, 2018	May 15, 2018 06:12 PM	Parthenos
11472	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Gateways upgrade to gCube 4.11.0	Massimiliano Assante	Apr 04, 2018 05:29 PM	100	Apr 04, 2018	Apr 04, 2018 05:29 PM	D4Science infrastructure upgrade to 4.11.0
11471	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Preprod Gateway upgrade to gCube 4.11.0	Massimiliano Assante	Apr 04, 2018 10:05 AM	100	Mar 21, 2018	Apr 04, 2018 10:05 AM	D4Science infrastructure upgrade to 4.11.0
11460	D4Science Infrastructure	Incident	Closed	Urgent	News Feed search function returns result up to mid February 2018	Roberto Cirillo	Mar 15, 2018 06:41 PM	100	Mar 15, 2018	Mar 15, 2018 06:38 PM	UnSprintable
11447	D4Science Infrastructure	Upgrade	Completed	Normal	Deployment of patch for fixing Bug #11432 (Google and LinkedIn SSO)	Massimiliano Assante	Mar 13, 2018 07:34 PM	100	Mar 13, 2018	Mar 13, 2018 07:27 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
11365	D4Science Infrastructure	Incident	Closed	Immediate	Workspace is not working!	_InfraScience Systems Engineer	Mar 06, 2018 12:23 PM	100	Mar 06, 2018	Mar 06, 2018 12:23 PM	UnSprintable
11351	D4Science Infrastructure	Upgrade	Completed	Normal	User export to LDAP on join/leave VRE	Massimiliano Assante	Mar 02, 2018 05:36 PM	100	Mar 02, 2018	Mar 02, 2018 05:36 PM	UnSprintable
11343	D4Science Infrastructure	Incident	Closed	Urgent	Preprod workspace of user "andrea.rossi" is not working, it is necessary for testing	Lucio Lelii	Mar 08, 2018 12:20 PM	100	Mar 02, 2018	Mar 08, 2018 12:20 PM	UnSprintable
11319	D4Science Infrastructure	VRE	Released	Normal	Create "dnet" VRE for D-Net Developers	Massimiliano Assante	Feb 28, 2018 04:29 PM	100	Mar 02, 2018	Feb 28, 2018 04:29 PM	UnSprintable
11207	D4Science Infrastructure	Task	Closed	High	Training Application IS Resource on gCubeApps VO	Roberto Cirillo	Feb 19, 2018 03:19 PM	100	Feb 15, 2018	Feb 19, 2018 03:19 PM	UnSprintable
11191	D4Science Infrastructure	Task	Closed	High	Training Application Database & IS Resource	Massimiliano Assante	Feb 15, 2018 05:27 PM	100	Feb 15, 2018	Feb 15, 2018 05:27 PM	UnSprintable
11162	D4Science Infrastructure	Task	Closed	Urgent	both d4science portal cluster nodes accessible directly via http	_InfraScience Systems Engineer	Nov 29, 2018 01:22 PM	100	Feb 12, 2018	Nov 29, 2018 01:22 PM	infrastructure core services
11113	D4Science Infrastructure	Incident	Closed	Urgent	Workspace copy / paste function not working	Francesco Mangiacrapa	Feb 06, 2018 03:46 PM	100	Feb 06, 2018	Feb 06, 2018 03:46 PM	No Sprint
11093	D4Science Infrastructure	VRE	Released	Normal	DOPA spatial planning VRE	Massimiliano Assante	Apr 24, 2018 03:13 PM	100	Feb 09, 2018	Apr 24, 2018 03:13 PM	DOPA JRC
10952	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Gateways upgrade to gCube 4.10.0	Massimiliano Assante	Feb 15, 2018 06:18 PM	100	Feb 12, 2018	Feb 15, 2018 06:18 PM	D4Science infrastructure upgrade to 4.10.0
10951	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Preprod Gateway upgrade to gCube 4.10.0	Massimiliano Assante	Feb 15, 2018 06:28 PM	100	Jan 18, 2018	Feb 12, 2018 01:51 PM	D4Science infrastructure upgrade to 4.10.0
10823	D4Science Infrastructure	Incident	Closed	High	social.isti.cnr.it TLS error with latest Firefox version	_InfraScience Systems Engineer	Jan 04, 2018 02:49 PM	100	Jan 08, 2018	Jan 04, 2018 02:49 PM	UnSprintable
10716	D4Science Infrastructure	Incident	Closed	Urgent	gCube Releases portlet showing Release has been archived and is not accessible anymore	Massimiliano Assante	Dec 19, 2017 04:06 PM	100		Dec 19, 2017 04:06 PM	UnSprintable
10588	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Preprod Gateway upgrade to gCube 4.9.0	Massimiliano Assante	Dec 19, 2017 02:59 PM	100		Dec 19, 2017 02:59 PM	D4Science infrastructure upgrade to gCube 4.9.0
10587	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Gateways upgrade to gCube 4.9.0	Massimiliano Assante	Dec 19, 2017 04:18 PM	100	Dec 19, 2017	Dec 19, 2017 04:18 PM	D4Science infrastructure upgrade to gCube 4.9.0
10585	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Infrastructure Upgrade to gCube 4.9.0	Roberto Cirillo	Oct 18, 2018 12:14 PM	100	Dec 19, 2017	Dec 21, 2017 12:18 PM	D4Science infrastructure upgrade to gCube 4.9.0
10373	D4Science Infrastructure	Incident	Closed	Urgent	Authorisation service dev and preprod is broken	_InfraScience Systems Engineer	Nov 21, 2017 03:14 PM	100	Nov 21, 2017	Nov 21, 2017 03:14 PM	D4Science infrastructure upgrade to gCube 4.8.0
10278	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Gateways upgrade to gCube 4.8.0	Massimiliano Assante	Nov 29, 2017 02:40 PM	100	Nov 21, 2017	Nov 29, 2017 02:40 PM	D4Science infrastructure upgrade to gCube 4.8.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
10277	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Preprod Gateway upgrade to gCube 4.8.0	Massimiliano Assante	Nov 29, 2017 03:07 PM	100	Nov 16, 2017	Nov 29, 2017 03:07 PM	D4Science infrastructure upgrade to gCube 4.8.0
10263	D4Science Infrastructure	Task	Closed	Low	Chrome non-passive event listener issue on liked posts of VRE Parthenos	Massimiliano Assante	Nov 13, 2017 03:22 PM	100	Nov 17, 2017	Nov 13, 2017 03:22 PM	D4Science infrastructure upgrade to gCube 4.8.0
10261	D4Science Infrastructure	Task	Closed	Urgent	Move to /data nginx temporary files for all Workspace repository nodes	_InfraScience Systems Engineer	Nov 10, 2017 06:44 PM	100	Nov 08, 2017	Nov 10, 2017 06:44 PM	No Sprint
10237	D4Science Infrastructure	Task	Closed	High	Please raise the timeout-limit of virtuoso.parthenos.d4science.org	Matej Durco	Aug 24, 2018 04:43 PM	100		Aug 24, 2018 04:43 PM	UnSprintable
10203	D4Science Infrastructure	Incident	Closed	High	Something wrong in communication between EDISON Portal production instance and MongoDB Production	Roberto Cirillo	Nov 03, 2017 03:48 PM	100	Nov 03, 2017	Nov 03, 2017 03:39 PM	EDISON Migration outside CNR
10200	D4Science Infrastructure	Task	Closed	Normal	please authorize EDISON Portal production instance on ldap-liferay.d4science.org	_InfraScience Systems Engineer	Nov 03, 2017 12:47 PM	100	Nov 03, 2017	Nov 03, 2017 12:47 PM	EDISON Migration outside CNR
10125	D4Science Infrastructure	Task	Closed	High	Deploy the VRE Modeler service on EDISON Virtual Organisation	Roberto Cirillo	Oct 31, 2017 02:47 PM	100	Oct 31, 2017	Oct 31, 2017 02:47 PM	EDISON Migration outside CNR
10121	D4Science Infrastructure	Task	Closed	High	Deploy DataMiner service on PARTHENOS/PARTHENOS_LAB VRE	Paolo Scarponi	Dec 06, 2017 03:16 PM	100	Nov 03, 2017	Dec 06, 2017 03:16 PM	Algorithms Integration
10078	D4Science Infrastructure	Task	Closed	High	Request certificate for <a href="https://textcrowd.d4science.org">https://textcrowd.d4science.org</a>	_InfraScience Systems Engineer	Oct 27, 2017 01:05 PM	100	Nov 03, 2017	Oct 27, 2017 01:05 PM	No Sprint
10006	D4Science Infrastructure	Incident	Closed	Urgent	Infrastructure gateways TLS error with latest Firefox version	_InfraScience Systems Engineer	Oct 23, 2017 12:23 PM	100	Oct 23, 2017	Oct 23, 2017 12:17 PM	infrastructure core services
9931	D4Science Infrastructure	Incident	Closed	Urgent	UsersManagement portlet: assigning users to a group make them disappearing from previous groups.	Panagiota Koltsida	Oct 18, 2017 01:54 AM	100	Oct 12, 2017	Oct 18, 2017 01:54 AM	UnSprintable
9930	D4Science Infrastructure	Incident	Closed	High	Emails sent from UsersManagement portlet not formatted correctly in case of users to group adding/removal	Panagiota Koltsida	Oct 16, 2017 04:18 PM	100	Oct 13, 2017	Oct 16, 2017 12:47 PM	D4Science Infrastructure Upgrade to 4.7.0
9908	D4Science Infrastructure	Incident	Closed	Normal	geoanalytics-administration portlet not working	Vassilis Floros	Oct 16, 2017 02:47 PM	100	Oct 09, 2017	Oct 16, 2017 02:47 PM	D4Science Infrastructure Upgrade to 4.7.0
9792	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Preprod Gateway upgrade to gCube 4.7.0	Massimiliano Assante	Oct 06, 2017 03:13 PM	100	Oct 05, 2017	Oct 06, 2017 03:13 PM	D4Science Infrastructure Upgrade to 4.7.0
9791	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Gateways upgrade to gCube 4.7.0	Massimiliano Assante	Oct 06, 2017 04:01 PM	100	Oct 05, 2017	Oct 06, 2017 04:01 PM	D4Science Infrastructure Upgrade to 4.7.0
9790	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Infrastructure Upgrade to gCube 4.7.0	Roberto Cirillo	Oct 18, 2018 12:13 PM	100	Oct 05, 2017	Oct 26, 2017 04:33 PM	D4Science Infrastructure Upgrade to 4.7.0
9771	D4Science Infrastructure	Task	Closed	Urgent	Please create read-only user account on D4Science Development LDAP server	_InfraScience Systems Engineer	Oct 09, 2017 07:50 PM	100	Sep 26, 2017	Oct 09, 2017 07:50 PM	EDISON Migration outside CNR

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
9676	D4Science Infrastructure	Incident	Closed	Normal	Workspace get folder link not recognising Admin role in VRE Folders	Francesco Mangiacrapa	Sep 13, 2017 04:16 PM	100	Sep 22, 2017	Sep 13, 2017 04:16 PM	UnSprintable
9666	D4Science Infrastructure	Task	Closed	Normal	Delete resumed double VRE Folders	Valentina Marioli	Sep 14, 2017 03:50 PM	100	Sep 15, 2017	Sep 14, 2017 03:50 PM	UnSprintable
9602	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Preprod Gateway upgrade to gCube 4.6.1	Massimiliano Assante	Sep 20, 2017 10:33 AM	100	Sep 05, 2017	Sep 19, 2017 12:19 PM	D4Science infrastructure upgrade to gCube 4.6.1
9531	D4Science Infrastructure	Incident	Closed	Urgent	Shared disk between Portal cluster nodes not responding - file system problem?	_InfraScience Systems Engineer	Aug 22, 2017 04:05 PM	100		Aug 22, 2017 04:05 PM	UnSprintable
9526	D4Science Infrastructure	Task	Closed	Normal	Enable Postgres DB "survey-db" on postgresql-srv.d4science.org to be contacted by EDISON Portal instance	_InfraScience Systems Engineer	Aug 21, 2017 05:34 PM	100	Aug 25, 2017	Aug 21, 2017 05:34 PM	EDISON Migration outside CNR
9525	D4Science Infrastructure	Task	Closed	Normal	Enable D4Science ElasticSearch cluster to be contacted by EDISON Portal instance	_InfraScience Systems Engineer	Aug 21, 2017 03:38 PM	100	Aug 25, 2017	Aug 21, 2017 03:38 PM	EDISON Migration outside CNR
9524	D4Science Infrastructure	Task	Closed	Normal	Enable D4Science Cassandra cluster to be contacted by EDISON Portal instance	_InfraScience Systems Engineer	Aug 21, 2017 03:29 PM	100	Aug 25, 2017	Aug 21, 2017 03:29 PM	EDISON Migration outside CNR
9523	D4Science Infrastructure	Task	Closed	Normal	EDISON Portal instance IP to be authorised on Production Infrastructure	_InfraScience Systems Engineer	Aug 21, 2017 03:24 PM	100	Aug 25, 2017	Aug 21, 2017 03:24 PM	EDISON Migration outside CNR
9522	D4Science Infrastructure	Incident	Closed	Urgent	Authorisation service not working in DEV	_InfraScience Systems Engineer	Sep 01, 2017 03:33 PM	100	Aug 21, 2017	Aug 21, 2017 01:20 PM	UnSprintable
9396	D4Science Infrastructure	Incident	Closed	Urgent	WP6 AquaFarm VREs: Error during new site setup	Roberto Cirillo	Jul 25, 2017 05:26 PM	100	Jul 25, 2017	Jul 25, 2017 05:26 PM	UnSprintable
9368	D4Science Infrastructure	Task	Closed	High	JackRabbit Repo cluster over Postgres for development infra	_InfraScience Systems Engineer	Nov 20, 2017 05:57 PM	100	Aug 04, 2017	Nov 20, 2017 05:57 PM	Moving of Dev and preprod DB to shared Postgres
9367	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Gateways upgrade to gCube 4.6.1	Massimiliano Assante	Sep 19, 2017 07:11 PM	100	Sep 05, 2017	Sep 19, 2017 07:11 PM	D4Science infrastructure upgrade to gCube 4.6.1
9366	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Infrastructure Upgrade to gCube 4.6.1	Roberto Cirillo	Oct 18, 2018 12:12 PM	100	Sep 05, 2017	Sep 20, 2017 10:34 AM	D4Science infrastructure upgrade to gCube 4.6.1
9347	D4Science Infrastructure	Incident	Closed	Immediate	Impossible to upload on any VRE Folder for regular users	Valentina Marioli	Jul 24, 2017 02:09 PM	100	Jul 21, 2017	Jul 24, 2017 02:09 PM	UnSprintable
9310	D4Science Infrastructure	Task	Closed	Normal	Dismiss the 2 VMs dedicated to MongoDB Jackrabbit OAK	_InfraScience Systems Engineer	Jul 19, 2017 03:29 PM	100		Jul 19, 2017 03:29 PM	UnSprintable
9246	D4Science Infrastructure	Support	Closed	Urgent	D4Research VO Collector is extremely slow	_InfraScience Systems Engineer	Jul 11, 2017 03:56 PM	100	Jul 11, 2017	Jul 11, 2017 03:56 PM	UnSprintable



#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
9238	D4Science Infrastructure	Task	Closed	High	Make RStudio available in D4Research/ICES_IntroToREnv VRE	Roberto Cirillo	Jul 11, 2017 03:14 PM	100	Jul 12, 2017	Jul 11, 2017 03:14 PM	UnSprintable
9213	D4Science Infrastructure	Task	Rejected	High	enable calDAV authentication on D4Science Gateways	_InfraScience Systems Engineer	Jul 03, 2018 03:14 PM	100	Nov 30, 2017	Jul 03, 2018 03:14 PM	UnSprintable
9156	D4Science Infrastructure	Task	Closed	High	Removal of "Moved" VREs Folder	Valentina Marioli	Jul 10, 2017 05:14 PM	100	Jul 07, 2017	Jul 10, 2017 05:14 PM	UnSprintable
9153	D4Science Infrastructure	Upgrade	Completed	Normal	Preprod Gateway upgrade to gCube 4.6 (Common Apps)	Massimiliano Assante	Jul 24, 2017 11:38 AM	100	Jul 13, 2017	Jul 24, 2017 11:38 AM	Release 4.6.0
9152	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Gateways upgrade to gCube 4.6	Massimiliano Assante	Jul 24, 2017 11:38 AM	100	Jul 20, 2017	Jul 24, 2017 11:38 AM	Release 4.6.0
9151	D4Science Infrastructure	Upgrade	Completed	High	/gcube/preprod upgrade to gCube 4.6.0 (Common Apps)	Roberto Cirillo	Jul 20, 2017 06:08 PM	100	Jul 07, 2017	Jul 18, 2017 09:42 AM	D4Science Infrastructure Upgrade to 4.6
9150	D4Science Infrastructure	Upgrade	Completed	High	D4Science Infrastructure Upgrade to gCube 4.6	Roberto Cirillo	Oct 18, 2018 12:11 PM	100	Jul 20, 2017	Jul 28, 2017 03:31 PM	D4Science Infrastructure Upgrade to 4.6
9149	D4Science Infrastructure	Task	Closed	Normal	Move D4Research/RubRlcA VRE under ParthenosVO	Massimiliano Assante	Jul 04, 2017 06:43 PM	100	Jul 04, 2017	Jul 04, 2017 06:43 PM	UnSprintable
9143	D4Science Infrastructure	VM Creation	Closed	Urgent	VM for Parthenos standardization survival kit application	_InfraScience Systems Engineer	Jul 18, 2017 02:33 PM	100	Jul 07, 2017	Jul 18, 2017 02:33 PM	UnSprintable
9128	D4Science Infrastructure	Incident	Closed	Urgent	Recent Documents Portet takes ages to show the files in any VRE	Valentina Marioli	Jul 03, 2017 12:44 PM	100	Jul 03, 2017	Jul 03, 2017 12:44 PM	UnSprintable
9121	D4Science Infrastructure	Task	Closed	High	VREs deployed on FARM have disappeared from VRE-Modeler	Lucio Lelii	Apr 30, 2019 05:36 PM	100		Apr 30, 2019 05:36 PM	UnSprintable
9115	D4Science Infrastructure	Task	Closed	Low	VRE Modeler fails to undeploy VREs under gCubeApps	Roberto Cirillo	Dec 12, 2018 05:52 PM	100		Dec 12, 2018 05:52 PM	VREModeler issues
9093	D4Science Infrastructure	Task	Closed	Normal	Dismiss edison.d4science.org alias dev3.d4science.org VM	_InfraScience Systems Engineer	Jun 28, 2017 04:30 PM	100	Jun 30, 2017	Jun 28, 2017 04:30 PM	EDISON Migration outside CNR
9017	D4Science Infrastructure	Task	Rejected	Urgent	New MongoDB Cluster for preprod	Roberto Cirillo	Jun 29, 2017 10:14 AM	100	Jun 30, 2017	Jun 29, 2017 10:14 AM	infrastructure core services
9013	D4Science Infrastructure	VRE	Released	Normal	devEDISON VRE for EDISON Project Developments on Preproduction	Massimiliano Assante	Jun 23, 2017 03:18 PM	100	Jun 23, 2017	Jun 23, 2017 03:18 PM	EDISON Migration outside CNR
8935	D4Science Infrastructure	Task	Closed	Normal	Delete Statistical Service from the VRE Modeler resource in all VOs	Roberto Cirillo	Nov 22, 2018 05:03 PM	100	Jun 16, 2017	Nov 22, 2018 05:03 PM	UnSprintable
8934	D4Science Infrastructure	Task	Closed	Immediate	Enable Data Miner service in the (preproduction) preECO VRE	Paolo Scarponi	Jun 22, 2017 01:58 PM	100	Jun 13, 2017	Jun 22, 2017 01:58 PM	preECO VRE
8933	D4Science Infrastructure	VRE	Released	Immediate	Deploy preECO VRE for BlueEconomy Developments	Massimiliano Assante	Jun 23, 2017 02:14 PM	100	Jun 13, 2017	Jun 23, 2017 02:14 PM	preECO VRE
8932	D4Science Infrastructure	Task	Closed	Urgent	Deploy VRE Modeler service on /gcube/preprod Virtual Organisation	Roberto Cirillo	Jun 13, 2017 05:08 PM	100	Jun 14, 2017	Jun 13, 2017 05:08 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
8903	D4Science Infrastructure	Incident	Closed	High	Cannot move shared folder into private folder	Valentina Marioli	Jun 30, 2017 12:40 PM	100	Jun 16, 2017	Jun 30, 2017 12:40 PM	D4Science Infrastructure Upgrade to gCube 4.5
8901	D4Science Infrastructure	Support	Closed	Urgent	Run a script removing white spaces at the end of folder names (if any)	Valentina Marioli	Jun 14, 2017 05:43 PM	100	Jun 16, 2017	Jun 14, 2017 05:43 PM	D4Science Infrastructure Upgrade to gCube 4.5
8900	D4Science Infrastructure	Incident	Closed	Urgent	Not possible to open a Folder in BlueBridgeProject VRE Folder because of the white space at the end	Valentina Marioli	Jun 14, 2017 05:43 PM	100	Jun 16, 2017	Jun 14, 2017 05:41 PM	D4Science Infrastructure Upgrade to gCube 4.5
8893	D4Science Infrastructure	Task	Closed	Normal	Please Install Java 8 Oracle on datasciencepro instances to	Boro Jakimovski	Jun 14, 2017 11:22 AM	100		Jun 14, 2017 11:22 AM	EDISON Migration outside CNR
8892	D4Science Infrastructure	Task	Closed	Urgent	Authorize dev.datasciencepro.eu (194.149.136.225) on /gcube	Massimiliano Assante	Jun 19, 2017 05:00 PM	100	Jun 09, 2017	Jun 19, 2017 05:00 PM	EDISON Migration outside CNR
8891	D4Science Infrastructure	Task	Closed	Urgent	Setup dev.datasciencepro.eu to work on D4Science preprod infrastructure	Massimiliano Assante	Jun 28, 2017 12:43 PM	100	Jun 09, 2017	Jun 23, 2017 03:05 PM	EDISON Migration outside CNR
8887	D4Science Infrastructure	Incident	Closed	Urgent	Not possible to open a Folder in Blue-Datathon VRE Folder (Datasets > Aqua-Alert)	Valentina Marioli	Jun 09, 2017 11:57 AM	100	Jun 09, 2017	Jun 09, 2017 11:57 AM	D4Science Infrastructure Upgrade to gCube 4.5
8886	D4Science Infrastructure	Incident	Closed	Urgent	Private folder (not mine) in my workspace	Valentina Marioli	Jun 09, 2017 05:35 PM	100		Jun 09, 2017 05:35 PM	D4Science Infrastructure Upgrade to gCube 4.5
8883	D4Science Infrastructure	Incident	Closed	Normal	Nginx portal cluster change for supporting large file upload must be reviewed as nginx would not start	_InfraScience Systems Engineer	Jun 09, 2017 07:46 PM	100		Jun 09, 2017 07:46 PM	D4Science Infrastructure Upgrade to gCube 4.5
8878	D4Science Infrastructure	Task	Closed	Urgent	Migrate portal cluster nodes to Java 8	_InfraScience Systems Engineer	Jun 08, 2017 04:40 PM	100	Jun 08, 2017	Jun 08, 2017 04:40 PM	D4Science Infrastructure Upgrade to gCube 4.5
8875	D4Science Infrastructure	Task	Closed	Normal	Enable VPN for external gCube Liferay Portal instance (EDISON)	_InfraScience Systems Engineer	Jul 05, 2017 08:13 PM	100	Jun 16, 2017	Jul 05, 2017 08:13 PM	EDISON Migration outside CNR
8860	D4Science Infrastructure	Incident	Closed	Urgent	Sharing of post does not handle eventual consistency properly	Costantino Perciante	Jun 07, 2017 09:27 AM	100		Jun 07, 2017 09:27 AM	UnSprintable
8849	D4Science Infrastructure	Task	Closed	Normal	Please produce release notes for gCube 4.5.0	Nikolas Laskaris	Jun 09, 2017 12:21 PM	100	Jun 08, 2017	Jun 09, 2017 12:21 PM	D4Science Infrastructure Upgrade to gCube 4.5
8848	D4Science Infrastructure	Upgrade	Completed	Normal	Preprod Gateway upgrade to gCube 4.5 (Community Apps)	Massimiliano Assante	Jun 05, 2017 05:58 PM	100		Jun 05, 2017 05:58 PM	D4Science Infrastructure Upgrade to gCube 4.5
8806	D4Science Infrastructure	Incident	Closed	Urgent	Dev (and Preprod) MongoDB Cluster is broken	Roberto Cirillo	May 31, 2017 03:34 PM	100		May 31, 2017 03:34 PM	D4Science Infrastructure Upgrade to gCube 4.5
8790	D4Science Infrastructure	Incident	Rejected	Normal	Links to BlueBRIDGE Data catalogue takes ages (more than 15 seconds) to display	Francesco Mangiacrapa	May 30, 2017 02:13 PM	100	May 31, 2017	May 30, 2017 02:13 PM	Data Catalogue
8789	D4Science Infrastructure	Task	Closed	Normal	Please create new email account for the BlueBRIDGE Datathon	_InfraScience Systems Engineer	May 30, 2017 12:52 PM	100	May 30, 2017	May 30, 2017 12:52 PM	UnSprintable
8709	D4Science Infrastructure	Upgrade	Completed	Normal	Preprod Gateway upgrade to gCube 4.5 (Common Apps)	Massimiliano Assante	Jun 05, 2017 05:52 PM	100		Jun 05, 2017 05:52 PM	D4Science Infrastructure Upgrade to gCube 4.5

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
8692	D4Science Infrastructure	Task	Closed	Immediate	Provide root access to workspace-repository-prod and workspace-repository-prod1	_InfraScience Systems Engineer	May 23, 2017 01:50 PM	100	May 18, 2017	May 23, 2017 01:50 PM	UnSprintable
8654	D4Science Infrastructure	Task	Rejected	Normal	Remove VRE Folder D4Research-OpenIt from JCR Repo and storage	Valentina Marioli	Feb 18, 2019 12:54 PM	100	May 26, 2017	Feb 18, 2019 12:54 PM	UnSprintable
8650	D4Science Infrastructure	Upgrade	Completed	Urgent	D4Science Gateways upgrade to gCube 4.5	Massimiliano Assante	Jun 08, 2017 05:18 PM	100	Jun 08, 2017	Jun 08, 2017 05:18 PM	D4Science Infrastructure Upgrade to gCube 4.5
8648	D4Science Infrastructure	Upgrade	Completed	Urgent	D4Science Infrastructure Upgrade to gCube 4.5	Roberto Cirillo	Oct 18, 2018 12:10 PM	100	Jun 08, 2017	Jun 29, 2017 04:54 PM	D4Science Infrastructure Upgrade to gCube 4.5
8645	D4Science Infrastructure	Task	Closed	Normal	Please provide Access to gCube SVN to CLS	_InfraScience Systems Engineer	Jun 14, 2017 11:36 AM	100	May 19, 2017	Jun 14, 2017 11:36 AM	UnSprintable
8591	D4Science Infrastructure	Task	Closed	Urgent	Create Virtual Organisation for the PARTHENOS Project: ParthenosVO	Roberto Cirillo	Jun 28, 2017 12:45 PM	100	May 23, 2017	Jun 28, 2017 12:45 PM	UnSprintable
8566	D4Science Infrastructure	Task	Closed	Immediate	"Rehearsal" of Production Jackrabbit Migration from Derby to PostgreSQL	Massimiliano Assante	Jun 27, 2017 06:27 PM	100	May 18, 2017	Jun 27, 2017 06:23 PM	Production Jackrabbit Migration from Derby to PostgreSQL
8327	D4Science Infrastructure	Task	Closed	Normal	Upgrade JAVA Version on preprod1.d4science.org and preprod2d4science.org nodes	_InfraScience Systems Engineer	May 03, 2017 04:07 PM	100	May 05, 2017	May 03, 2017 04:07 PM	Migrating to Java 8
8297	D4Science Infrastructure	Support	Closed	Normal	PGFA-UFMT VRE Removal	Massimiliano Assante	May 16, 2017 07:04 PM	100	May 15, 2017	May 16, 2017 07:04 PM	UnSprintable
8296	D4Science Infrastructure	Task	Closed	Normal	OpenIt VRE and Redmine Project removal	Massimiliano Assante	May 17, 2017 02:46 PM	100	May 15, 2017	May 17, 2017 02:46 PM	UnSprintable
8264	D4Science Infrastructure	Task	Closed	High	please create email address for SoBigData Officer	_InfraScience Systems Engineer	Apr 26, 2017 11:03 AM	100	Apr 26, 2017	Apr 26, 2017 11:03 AM	UnSprintable
8181	D4Science Infrastructure	Upgrade	Completed	Normal	Preprod Gateway upgrade to gCube 4.4 (Community Apps)	Massimiliano Assante	Apr 28, 2017 05:14 PM	100		Apr 28, 2017 05:14 PM	D4Science Infrastructure Upgrade to gCube 4.4.0
8180	D4Science Infrastructure	Upgrade	Completed	Normal	Preprod Gateway upgrade to gCube 4.4 (Common Apps)	Massimiliano Assante	Apr 28, 2017 05:17 PM	100	Apr 21, 2017	Apr 28, 2017 05:17 PM	D4Science Infrastructure Upgrade to gCube 4.4.0
8128	D4Science Infrastructure	Task	Closed	Normal	Please create empty postgres-db for Survey application	_InfraScience Systems Engineer	Apr 18, 2017 04:55 PM	100	Apr 18, 2017	Apr 18, 2017 04:55 PM	UnSprintable
8096	D4Science Infrastructure	Incident	Closed	Immediate	Several service endpoint disappeared from about 20-30 production scopes	Lucio Lelii	Apr 12, 2017 03:27 PM	100	Apr 12, 2017	Apr 12, 2017 03:27 PM	UnSprintable
8095	D4Science Infrastructure	Incident	Closed	Immediate	the uri resolver resource is not present on IS in scope: /d4science.research-infrastructures.eu/FARM/G RSF_Admin	Massimiliano Assante	Apr 12, 2017 02:46 PM	100	Apr 12, 2017	Apr 12, 2017 02:46 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
7984	D4Science Infrastructure	Incident	Closed	Urgent	None of the infra-gateway nodes send emails	_InfraScience Systems Engineer	Apr 05, 2017 05:27 PM	100	Apr 04, 2017	Apr 05, 2017 05:24 PM	UnSprintable
7926	D4Science Infrastructure	Incident	Closed	Urgent	Users Management portlet: List of pending request is empty	Panagiota Koltsida	Apr 06, 2017 09:51 AM	100	Apr 03, 2017	Apr 06, 2017 09:51 AM	UnSprintable
7853	D4Science Infrastructure	Task	Closed	Normal	Remove scope D4Research/InfrastructureTraining from Production	Roberto Cirillo	Apr 05, 2017 05:02 PM	100	Mar 31, 2017	Apr 05, 2017 05:02 PM	UnSprintable
7845	D4Science Infrastructure	Task	Closed	Urgent	Deploy VRE Modeler service on OpenAIRE Virtual Organisation	Roberto Cirillo	Apr 11, 2017 02:29 PM	100	Mar 31, 2017	Apr 11, 2017 02:29 PM	OpenAIRE-Connect Project VREs
7843	D4Science Infrastructure	Incident	Closed	High	VRE Modeler fails to deploy VRE on D4Research	Lucio Lelii	Apr 05, 2017 11:37 AM	100	Mar 28, 2017	Apr 05, 2017 11:37 AM	UnSprintable
7842	D4Science Infrastructure	Task	Closed	Normal	Temporary production portal VM	Tommaso Piccioli	Mar 27, 2017 04:11 PM	100	Mar 27, 2017	Mar 27, 2017 04:11 PM	UnSprintable
7819	D4Science Infrastructure	Task	Closed	Normal	Setup a Nagios alert for disk full of Workspace repo VM	_InfraScience Systems Engineer	Mar 27, 2017 08:03 PM	100	Mar 27, 2017	Mar 27, 2017 08:03 PM	UnSprintable
7805	D4Science Infrastructure	Incident	Closed	Immediate	Workspace is down on production	Massimiliano Assante	Mar 27, 2017 12:19 PM	100	Mar 27, 2017	Mar 27, 2017 10:02 AM	UnSprintable
7804	D4Science Infrastructure	Support	Closed	Urgent	Recent Documents portlet not working on D4Research/OpenAIRE-Connect_Coordination VRE	Roberto Cirillo	Mar 27, 2017 10:08 AM	100	Mar 27, 2017	Mar 27, 2017 10:08 AM	UnSprintable
7801	D4Science Infrastructure	Incident	Closed	Urgent	Cannot access services at d4science.org email address anymore	_InfraScience Systems Engineer	Mar 24, 2017 06:40 PM	100	Mar 24, 2017	Mar 24, 2017 06:40 PM	UnSprintable
7708	D4Science Infrastructure	Task	Closed	Normal	Please move Databases of dev2.d4science.org and preprod1.d4science.org to postgresql-srv-dev.d4science.org	_InfraScience Systems Engineer	May 06, 2017 01:56 PM	100		May 06, 2017 01:56 PM	Moving of Dev and preprod DB to shared Postgres
7691	D4Science Infrastructure	Task	Closed	Normal	Destroy VM dev.d4science.org and move the hostname to infra-gateway production ha proxy	_InfraScience Systems Engineer	Mar 24, 2017 02:56 PM	100	Mar 29, 2017	Mar 23, 2017 09:30 PM	UnSprintable
7670	D4Science Infrastructure	Incident	Closed	High	Workspace File Download takes 10 seconds to download first time, then 1 second each time	Valentina Marioli	Mar 29, 2017 07:35 PM	100	Mar 23, 2017	Mar 29, 2017 07:35 PM	D4Science Infrastructure Upgrade to gCube 4.3.0
7647	D4Science Infrastructure	Incident	Closed	Normal	Cannot edit Service endpoint on /gcube	Roberto Cirillo	Mar 23, 2017 04:13 PM	100	Mar 23, 2017	Mar 23, 2017 04:13 PM	System Configuration
7610	D4Science Infrastructure	Incident	Closed	Urgent	UsersManagement Portlet, scroll bar vertical not working anymore	Panagiota Koltsida	Mar 22, 2017 06:08 PM	100	Mar 23, 2017	Mar 22, 2017 06:08 PM	D4Science Infrastructure Upgrade to gCube 4.3.0
7565	D4Science Infrastructure	Incident	Closed	High	Species Discovery portlet filling up server logs with ERROR stack traces	Francesco Mangiacrapa	Mar 17, 2017 03:33 PM	100	Mar 17, 2017	Mar 17, 2017 03:33 PM	UnSprintable
7560	D4Science Infrastructure	Incident	Closed	Urgent	ETICS Build System Webservice not available	Gabriele Giammatteo	Mar 17, 2017 10:00 AM	100	Mar 17, 2017	Mar 17, 2017 10:00 AM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
7559	D4Science Infrastructure	Incident	Closed	Urgent	Workspace: NullPointerException while downloading any folder	Massimiliano Assante	Mar 17, 2017 05:21 PM	100	Mar 17, 2017	Mar 17, 2017 05:21 PM	D4Science Infrastructure Upgrade to gCube 4.3.0
7553	D4Science Infrastructure	Incident	Closed	Immediate	Sharing of posts in any VRE does not generate any notification	Massimiliano Assante	Mar 16, 2017 03:53 PM	100	Mar 16, 2017	Mar 16, 2017 03:35 PM	D4Science Infrastructure Upgrade to gCube 4.3.0
7552	D4Science Infrastructure	Task	Closed	Urgent	request https certificate for registry.d4science.org	_InfraScience Systems Engineer	Mar 16, 2017 06:56 PM	100	Mar 23, 2017	Mar 16, 2017 06:56 PM	D4Science Infrastructure Upgrade to gCube 4.3.0
7539	D4Science Infrastructure	Task	Closed	High	Please produce release notes for gCube 4.3.0	Nikolas Laskaris	Mar 23, 2017 02:10 PM	100	Mar 17, 2017	Mar 23, 2017 02:10 PM	D4Science Infrastructure Upgrade to gCube 4.3.0
7481	D4Science Infrastructure	Task	Closed	High	request https certificate for openaire-connect.d4science.org	Andrea Dell'Amico	Mar 13, 2017 05:28 PM	100	Mar 17, 2017	Mar 13, 2017 05:28 PM	OpenAIRE-Connect Project VREs
7476	D4Science Infrastructure	Task	Closed	Urgent	Change hostname of IC proxy service from node79 to "registry.d4science.org" and move it over https	_InfraScience Systems Engineer	Mar 01, 2018 09:51 PM	100	Mar 23, 2017	Mar 01, 2018 09:51 PM	D4Science infrastructure upgrade to 4.10.0
7409	D4Science Infrastructure	Incident	Closed	Urgent	Workspace VRE folders can be copied into other VRE Folders	Valentina Marioli	Mar 03, 2017 06:57 PM	100		Mar 03, 2017 06:57 PM	D4Science Infrastructure Upgrade to gCube 4.3.0
7356	D4Science Infrastructure	Task	Closed	Low	Please check HA Load Balancer on preprod	Andrea Dell'Amico	Jan 04, 2018 04:05 PM	100	Mar 31, 2017	Jan 04, 2018 04:05 PM	UnSprintable
7344	D4Science Infrastructure	Incident	Closed	High	Gateways Email Parser thread crashes after some days	Massimiliano Assante	Mar 01, 2017 02:28 PM	100		Mar 01, 2017 02:28 PM	UnSprintable
7252	D4Science Infrastructure	Task	Closed	Normal	Enable EDISON Gateway on EDISON Virtual Organisation on D4Science Production	Massimiliano Assante	Feb 27, 2017 04:15 PM	100	Feb 27, 2017	Feb 27, 2017 04:15 PM	UnSprintable
7141	D4Science Infrastructure	Task	Closed	High	Please enable Pierpaolo from ENG/Naples to gCube SVN	Pierpaolo Petriccione	Feb 17, 2017 03:53 PM	100	Feb 17, 2017	Feb 17, 2017 03:53 PM	UnSprintable
7072	D4Science Infrastructure	Support	Rejected	Urgent	RConnector gCoreEndpoint remove from scope not effective	Roberto Cirillo	Feb 13, 2017 11:41 AM	100		Feb 13, 2017 11:41 AM	UnSprintable
6988	D4Science Infrastructure	Task	Closed	Normal	Workspace portlet: VRE Folder function "Edit administrator" does not always show up	Francesco Mangiacrapa	Feb 28, 2017 11:54 AM	100	Feb 10, 2017	Feb 28, 2017 11:54 AM	D4Science Infrastructure Upgrade to gCube 4.3.0
6982	D4Science Infrastructure	Incident	Closed	Urgent	Additional email addresses portlet: Problem connecting Google email account	Panagiota Koltsida	Feb 13, 2017 09:58 AM	100	Feb 08, 2017	Feb 13, 2017 09:58 AM	UnSprintable
6972	D4Science Infrastructure	Task	Closed	Urgent	Create website for D4Science Developers	Massimiliano Assante	Apr 18, 2017 12:52 PM	100	Mar 31, 2017	Mar 29, 2017 05:12 PM	UnSprintable
6966	D4Science Infrastructure	Upgrade	Completed	High	Upgrade CKAN Connectors and GRSF Publisher Webservice	Andrea Dell'Amico	Feb 08, 2017 02:55 PM	100	Feb 08, 2017	Feb 08, 2017 02:55 PM	D4Science Infrastructure Upgrade to gCube 4.2.1
6965	D4Science Infrastructure	Upgrade	Completed	High	D4Science Gateways upgrade to gCube 4.2.1	Massimiliano Assante	Feb 11, 2017 04:26 PM	100	Feb 08, 2017	Feb 08, 2017 02:53 PM	D4Science Infrastructure Upgrade to gCube 4.2.1
6964	D4Science Infrastructure	Upgrade	Completed	High	upgrade ICPProxy service to org.gcube.information-system.ic-proxy.1.1.1	Roberto Cirillo	Feb 08, 2017 03:01 PM	100	Feb 08, 2017	Feb 08, 2017 03:01 PM	D4Science Infrastructure Upgrade to gCube 4.2.1
6963	D4Science Infrastructure	Upgrade	Completed	High	D4Science Infrastructure Upgrade to gCube 4.2.1	Massimiliano Assante	Feb 08, 2017 03:05 PM	100	Feb 08, 2017	Feb 08, 2017 03:05 PM	D4Science Infrastructure Upgrade to gCube 4.2.1

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
6933	D4Science Infrastructure	Task	Closed	Normal	Problem adding GCoreEndpoint to devsec VREs	Roberto Cirillo	Apr 05, 2017 04:12 PM	100		Apr 05, 2017 04:12 PM	UnSprintable
6895	D4Science Infrastructure	Task	Closed	Normal	Please add new tracker type for managing 3rd party Applications needed to connect via OAuth2	Luca Frosini	Feb 04, 2017 02:49 PM	100		Feb 04, 2017 02:49 PM	UnSprintable
6752	D4Science Infrastructure	Task	Closed	Normal	Add openaire-connect.d4science.org vhost to Liferay Production and customise Liferay Theme	Massimiliano Assante	Mar 24, 2017 05:59 PM	100	Feb 17, 2017	Mar 24, 2017 05:59 PM	OpenAIRE-Connect Project VREs
6751	D4Science Infrastructure	Task	Closed	High	Cater for OpenAIRE-Connect Gateway	Massimiliano Assante	Mar 24, 2017 06:01 PM	100	Mar 17, 2017	Mar 24, 2017 06:01 PM	OpenAIRE-Connect Project VREs
6750	D4Science Infrastructure	Task	Closed	Urgent	Create new VO "OpenAIRE" in production environment	Roberto Cirillo	Feb 14, 2017 10:54 AM	100		Feb 14, 2017 10:54 AM	OpenAIRE-Connect Project VREs
6746	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Gateways upgrade to gCube 4.3	Massimiliano Assante	Mar 16, 2017 12:18 PM	100	Feb 06, 2017	Mar 16, 2017 12:18 PM	D4Science Infrastructure Upgrade to gCube 4.3.0
6745	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Root VO upgrade to gCube 4.3	Roberto Cirillo	Mar 22, 2017 05:06 PM	100	Mar 14, 2017	Mar 22, 2017 05:06 PM	D4Science Infrastructure Upgrade to gCube 4.3.0
6743	D4Science Infrastructure	Upgrade	Completed	Normal	Preprod Gateway upgrade to gCube 4.3 (PILLARS)	Costantino Perciante	Mar 16, 2017 02:18 PM	100	Feb 06, 2017	Mar 16, 2017 02:18 PM	D4Science Infrastructure Upgrade to gCube 4.3.0
6742	D4Science Infrastructure	Upgrade	Completed	Normal	Preprod Gateway upgrade to gCube 4.3 (ENABLING)	Massimiliano Assante	Mar 16, 2017 10:24 AM	100	Feb 24, 2017	Mar 16, 2017 10:24 AM	D4Science Infrastructure Upgrade to gCube 4.3.0
6741	D4Science Infrastructure	Upgrade	Completed	Normal	/gcube/preprod upgrade to gCube 4.3.0 (PILLARS)	Roberto Cirillo	Mar 09, 2017 06:21 PM	100	Mar 07, 2017	Mar 09, 2017 02:30 PM	D4Science Infrastructure Upgrade to gCube 4.3.0
6740	D4Science Infrastructure	Upgrade	Completed	Normal	/gcube/preprod upgrade to gCube 4.3.0 (ENABLING)	Roberto Cirillo	Mar 09, 2017 06:21 PM	100	Feb 27, 2017	Mar 09, 2017 02:29 PM	D4Science Infrastructure Upgrade to gCube 4.3.0
6739	D4Science Infrastructure	Upgrade	Completed	High	D4Science Infrastructure Upgrade to gCube 4.3	Roberto Cirillo	Oct 18, 2018 12:09 PM	100	Mar 17, 2017	Apr 19, 2017 11:39 AM	D4Science Infrastructure Upgrade to gCube 4.3.0
6598	D4Science Infrastructure	Task	Closed	Urgent	Add infra-gateway and infra-gateway1 nodes on Munin	Tommaso Piccioli	Jan 25, 2017 02:33 PM	100	Jan 25, 2017	Jan 25, 2017 02:33 PM	External Tools
6597	D4Science Infrastructure	Task	Closed	Urgent	Add infra-gateway and infra-gateway1 nodes on Ganglia D4Science portals Cluster	Andrea Dell'Amico	Jan 26, 2017 10:32 AM	100	Jan 26, 2017	Jan 26, 2017 10:32 AM	Metrics monitoring
6577	D4Science Infrastructure	Incident	Closed	Normal	Workspace portlet tries to retrieve information about a JackRabbit Role and receives an error	Massimiliano Assante	Jan 25, 2017 02:13 PM	100	Jan 27, 2017	Jan 25, 2017 02:13 PM	UnSprintable
6575	D4Science Infrastructure	Incident	Closed	Urgent	Infra Gateway-1 node Garbage Collection (GC) process out of memory	Massimiliano Assante	Jan 25, 2017 04:30 PM	100	Jan 25, 2017	Jan 25, 2017 04:30 PM	UnSprintable
6536	D4Science Infrastructure	Incident	Closed	High	Workspace portlet: changing shared folder permissions reset the Shared Folder administrators	Valentina Marioli	Jan 23, 2017 06:31 PM	100	Jan 27, 2017	Jan 23, 2017 06:31 PM	UnSprintable
6535	D4Science Infrastructure	Task	Closed	High	Increase memory of redmine.d4science.org of 1GB and restart the VM	_InfraScience Systems Engineer	Jan 25, 2017 07:13 PM	100	Jan 25, 2017	Jan 25, 2017 07:13 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
6510	D4Science Infrastructure	Incident	Closed	Immediate	Workspace download servlet still not resilient to session expiration	Francesco Mangiacrapa	Feb 09, 2017 06:03 PM	100	Jan 23, 2017	Feb 09, 2017 06:03 PM	UnSprintable
6496	D4Science Infrastructure	Task	Closed	High	Add aginfra.d4science.org vhost to Liferay Production and create Liferay Theme	Massimiliano Assante	Jan 26, 2017 06:20 PM	100	Jan 27, 2017	Jan 26, 2017 06:20 PM	AGINFRA+ Gateway creation
6494	D4Science Infrastructure	Task	Closed	High	Add aginfra.d4science.org to production HA Proxy (infra gateways)	Andrea Dell'Amico	Jan 20, 2017 12:10 PM	100	Jan 25, 2017	Jan 20, 2017 12:10 PM	AGINFRA+ Gateway creation
6493	D4Science Infrastructure	Task	Closed	High	https certificate for aginfra.d4science.org	Andrea Dell'Amico	Jan 20, 2017 12:08 PM	100	Jan 25, 2017	Jan 20, 2017 12:08 PM	AGINFRA+ Gateway creation
6484	D4Science Infrastructure	Incident	Closed	High	Undeploy of gCubeApps/PGFA-UFMT VRE failed but looks OK in the VRE Modeler status	Roberto Cirillo	Jan 19, 2017 10:46 AM	100	Jan 19, 2017	Jan 19, 2017 10:46 AM	Moving some VRE of gCubeApps under D4Research VO
6475	D4Science Infrastructure	Task	Closed	Normal	Undeploy gCubeApps/PGFA-UFMT VRE and deploy under D4Research VO	Valentina Marioli	Jan 19, 2017 06:37 PM	100	Jan 18, 2017	Jan 19, 2017 06:37 PM	Moving some VRE of gCubeApps under D4Research VO
6473	D4Science Infrastructure	Task	Closed	Normal	Undeploy gCubeApps/OpenIt VRE and deploy under D4Research VO	Massimiliano Assante	Jan 19, 2017 03:55 PM	100	Jan 18, 2017	Jan 19, 2017 03:55 PM	Moving some VRE of gCubeApps under D4Research VO
6470	D4Science Infrastructure	Task	Closed	Normal	Undeploy gCubeApps/ENVRI VRE and deploy under D4Research VO	Massimiliano Assante	Jan 19, 2017 03:08 PM	100	Jan 18, 2017	Jan 19, 2017 03:08 PM	Moving some VRE of gCubeApps under D4Research VO
6469	D4Science Infrastructure	Task	Closed	Normal	Undeploy gCubeApps//BOBLME_HilsaAWG VRE and deploy under D4Research VO	Massimiliano Assante	Jan 18, 2017 05:50 PM	100	Jan 18, 2017	Jan 18, 2017 05:50 PM	Moving some VRE of gCubeApps under D4Research VO
6451	D4Science Infrastructure	Task	Closed	Normal	Undeploy gCubeApps/EuBrazilOpenBio VRE and deploy under D4Research VO	Massimiliano Assante	Jan 18, 2017 04:51 PM	100	Jan 18, 2017	Jan 18, 2017 04:51 PM	Moving some VRE of gCubeApps under D4Research VO
6450	D4Science Infrastructure	Task	Closed	Normal	Moving some VRE of gCubeApps under D4Research VO	Massimiliano Assante	Jan 19, 2017 06:38 PM	100	Jan 18, 2017	Jan 19, 2017 06:38 PM	Moving some VRE of gCubeApps under D4Research VO
6349	D4Science Infrastructure	Task	Closed	High	Please create new Project on Redmine to serve the OpenAIRE-Connect Project	Luca Frosini	Jan 17, 2017 12:17 PM	100	Jan 17, 2017	Jan 17, 2017 12:17 PM	OpenAIRE-Connect Project VREs
6345	D4Science Infrastructure	Task	Closed	High	Create new VM for hosting SocialNetworking service	Andrea Dell'Amico	Jan 21, 2017 12:23 AM	100	Jan 18, 2017	Jan 21, 2017 12:23 AM	UnSprintable
6330	D4Science Infrastructure	Task	Closed	Normal	Enable RStudio service in D4Research/ICES_MSJ	Massimiliano Assante	Jan 12, 2017 05:11 PM	100	Jan 18, 2017	Jan 12, 2017 05:11 PM	UnSprintable
6316	D4Science Infrastructure	Incident	Closed	High	gCube WIKI (wiki.gcube-system.org) seems not indexed by Google	_InfraScience Systems Engineer	Feb 07, 2017 06:44 PM	100	Jan 13, 2017	Feb 07, 2017 06:44 PM	UnSprintable
6312	D4Science Infrastructure	Task	Closed	Normal	Java 8 unexpected behaviours should be communicated by the gCube VRE Social Facility	Maria Di Girolamo	Nov 26, 2018 10:02 AM	100	Jan 20, 2017	Nov 26, 2018 10:02 AM	Migrating to Java 8

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
6309	D4Science Infrastructure	Task	Closed	Normal	D4Science Infrastructure migration to Java 8	Gabriele Giammatteo	Nov 26, 2018 10:03 AM	100	Feb 24, 2017	Nov 26, 2018 10:03 AM	Migrating to Java 8
6308	D4Science Infrastructure	Task	Closed	Normal	Migrate production infrastructure nodes to Java 8	_InfraScience Systems Engineer	Apr 12, 2018 02:33 PM	100	Feb 24, 2017	Apr 12, 2018 02:33 PM	Migrating to Java 8
6307	D4Science Infrastructure	Task	Closed	Normal	Migrate preproduction infrastructure nodes to Java 8	Roberto Cirillo	Jun 05, 2018 10:56 AM	100	Jan 27, 2017	Jun 05, 2018 10:56 AM	Migrating to Java 8
6306	D4Science Infrastructure	Task	Closed	Normal	Migrate development infrastructure nodes to Java 8	_InfraScience Systems Engineer	Oct 10, 2017 02:07 PM	100		Oct 10, 2017 02:07 PM	Migrating to Java 8
6291	D4Science Infrastructure	Incident	Closed	Urgent	ETICS Build System Webservice not available	Paolo Fabriani	Jan 03, 2017 12:43 PM	100	Dec 30, 2016	Jan 03, 2017 12:43 PM	UnSprintable
6258	D4Science Infrastructure	Incident	Closed	Urgent	Workspace download file popup error on short url link redirect	Francesco Mangiacrapa	Dec 21, 2016 07:10 PM	100	Dec 20, 2016	Dec 21, 2016 07:10 PM	UnSprintable
6249	D4Science Infrastructure	Incident	Closed	Urgent	VRE Deploy problem with D4Research VO, the related and necessary resources are not added automatically (HL, Storage, URI Resolver etc..)	Roberto Cirillo	Dec 16, 2016 07:01 PM	100	Dec 16, 2016	Dec 16, 2016 07:01 PM	UnSprintable
6245	D4Science Infrastructure	Incident	Closed	High	NewsFeed: Posts of Tagme, SMAPH and Resource Catalogue are no longer shown in SoBigdata Gateway social home	Massimiliano Assante	Dec 17, 2016 03:06 PM	100	Dec 19, 2016	Dec 17, 2016 03:06 PM	D4Science Infrastructure Upgrade to gCube 4.2.0
6242	D4Science Infrastructure	Task	Closed	High	Enable D4Science "Geo services" on D4Research VO to support Data Miner geo algorithms	Roberto Cirillo	Jun 29, 2017 10:39 AM	100	Dec 16, 2016	Jun 29, 2017 10:39 AM	UnSprintable
6241	D4Science Infrastructure	Task	Closed	Urgent	Enable Data Miner service in the D4Research VO	Roberto Cirillo	Dec 16, 2016 04:40 PM	100	Dec 16, 2016	Dec 16, 2016 04:40 PM	UnSprintable
6232	D4Science Infrastructure	Task	Closed	Normal	Enable Infrastructure Gateway cluster communication behind firewall	Andrea Dell'Amico	Nov 29, 2018 01:20 PM	100		Nov 29, 2018 01:20 PM	UnSprintable
6215	D4Science Infrastructure	Incident	Closed	Urgent	VRE Modeler service fails to return selected functionalities on SoBigData VO	Lucio Lelii	Dec 14, 2016 06:31 PM	100	Dec 14, 2016	Dec 14, 2016 06:31 PM	UnSprintable
6214	D4Science Infrastructure	Incident	Closed	High	Workspace: Payload of Test Accounts 4 Portlet Testing Plans.txt in gCube VRE Folder not downloadable	Valentina Marioli	Dec 14, 2016 06:14 PM	100	Dec 15, 2016	Dec 14, 2016 06:14 PM	UnSprintable
6205	D4Science Infrastructure	Incident	Closed	Normal	Messages portlet: missing users in portal causes exception	Massimiliano Assante	Jan 17, 2017 11:45 AM	100	Dec 14, 2016	Dec 14, 2016 10:08 AM	D4Science Infrastructure Upgrade to gCube 4.2.0
6179	D4Science Infrastructure	Incident	Closed	High	Infrastructure Gateway cluster communication not working properly	Andrea Dell'Amico	Dec 15, 2016 04:28 PM	100	Dec 14, 2016	Dec 15, 2016 04:28 PM	UnSprintable
6170	D4Science Infrastructure	Task	Closed	Urgent	Add DataMiner service to SoBigData VO	Roberto Cirillo	Dec 15, 2016 10:19 AM	100	Dec 14, 2016	Dec 15, 2016 10:19 AM	UnSprintable
6168	D4Science Infrastructure	Incident	Closed	Urgent	Workspace portlet: search any term always return empty results	Valentina Marioli	Dec 12, 2016 05:04 PM	100	Dec 17, 2016	Dec 12, 2016 05:04 PM	D4Science Infrastructure Upgrade to gCube 4.2.0
6130	D4Science Infrastructure	Incident	Closed	Immediate	Workspace is broken in production	Valentina Marioli	Dec 05, 2016 12:53 PM	100	Dec 05, 2016	Dec 05, 2016 12:53 PM	UnSprintable



#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
6128	D4Science Infrastructure	Incident	Closed	Urgent	UsersManagement portlet: VRE Groups (Teams) members disappear mysteriously	Panagiota Koltsida	Dec 05, 2016 04:56 PM	100	Dec 06, 2016	Dec 05, 2016 04:56 PM	D4Science Infrastructure Upgrade to gCube 4.2.0
6114	D4Science Infrastructure	Incident	Closed	High	Add existing users to VRE cache problem is missing sometimes	Massimiliano Assante	Dec 02, 2016 12:04 PM	100	Dec 02, 2016	Dec 02, 2016 12:04 PM	UnSprintable
6059	D4Science Infrastructure	Upgrade	Completed	Normal	Edison VO upgrade to gCube 4.2	Roberto Cirillo	Dec 14, 2016 04:56 PM	100	Dec 12, 2016	Dec 14, 2016 04:56 PM	D4Science Infrastructure Upgrade to gCube 4.2.0
6058	D4Science Infrastructure	Upgrade	Completed	Normal	Preprod Gateway upgrade to gCube 4.2	Massimiliano Assante	Dec 07, 2016 05:46 PM	100	Nov 30, 2016	Dec 07, 2016 05:46 PM	D4Science Infrastructure Upgrade to gCube 4.2.0
6056	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Gateways upgrade to gCube 4.2	Massimiliano Assante	Dec 13, 2016 05:02 PM	100	Nov 30, 2016	Dec 13, 2016 05:02 PM	D4Science Infrastructure Upgrade to gCube 4.2.0
6055	D4Science Infrastructure	Task	Closed	Normal	Produce Release Notes for gCube 4.2.0	Gabriele Giammatteo	Jan 20, 2017 02:59 PM	100	Dec 09, 2016	Jan 20, 2017 02:59 PM	D4Science Infrastructure Upgrade to gCube 4.2.0
6054	D4Science Infrastructure	Upgrade	Completed	Normal	SmartArea VO upgrade to gCube 4.2	Roberto Cirillo	Dec 14, 2016 04:56 PM	100	Dec 12, 2016	Dec 14, 2016 04:56 PM	D4Science Infrastructure Upgrade to gCube 4.2.0
6053	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Root VO upgrade to gCube 4.2	Roberto Cirillo	Dec 20, 2016 10:27 AM	100	Dec 12, 2016	Dec 20, 2016 10:27 AM	D4Science Infrastructure Upgrade to gCube 4.2.0
6052	D4Science Infrastructure	Upgrade	Completed	Normal	D4Research VO upgrade to gCube 4.2	Roberto Cirillo	Dec 14, 2016 04:51 PM	100	Dec 12, 2016	Dec 14, 2016 04:51 PM	D4Science Infrastructure Upgrade to gCube 4.2.0
6051	D4Science Infrastructure	Upgrade	Completed	Normal	SoBigData VO upgrade to gCube 4.2	Roberto Cirillo	Dec 14, 2016 04:49 PM	100	Dec 12, 2016	Dec 14, 2016 04:49 PM	D4Science Infrastructure Upgrade to gCube 4.2.0
6050	D4Science Infrastructure	Upgrade	Completed	Normal	gCubeApps VO upgrade to gCube 4.2	Roberto Cirillo	Dec 15, 2016 05:41 PM	100	Dec 12, 2016	Dec 15, 2016 05:41 PM	D4Science Infrastructure Upgrade to gCube 4.2.0
6049	D4Science Infrastructure	Upgrade	Completed	Normal	FARM VO upgrade to gCube 4.2	Roberto Cirillo	Dec 14, 2016 04:47 PM	100	Dec 12, 2016	Dec 14, 2016 04:46 PM	D4Science Infrastructure Upgrade to gCube 4.2.0
6047	D4Science Infrastructure	Upgrade	Completed	Normal	/gcube/preprod upgrade to gCube 4.2.0	Roberto Cirillo	Dec 05, 2016 05:45 PM	100	Dec 12, 2016	Dec 05, 2016 05:44 PM	D4Science Infrastructure Upgrade to gCube 4.2.0
6046	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Infrastructure Upgrade to gCube 4.2	Roberto Cirillo	Oct 18, 2018 12:08 PM	100	Dec 12, 2016	Jan 23, 2017 12:14 PM	D4Science Infrastructure Upgrade to gCube 4.2.0
5796	D4Science Infrastructure	Task	Closed	Normal	prepare new alias for infrastructure gateway: bluebridge.d4science.org	_InfraScience Systems Engineer	Nov 17, 2016 04:18 PM	100	Nov 25, 2016	Nov 17, 2016 04:18 PM	UnSprintable
5743	D4Science Infrastructure	Support	Closed	Urgent	HTTP-URI-Resolver Service endpoint is missing in several scopes under gCubeApps VO	Roberto Cirillo	Nov 11, 2016 07:18 PM	100	Nov 11, 2016	Nov 11, 2016 07:18 PM	UnSprintable
5696	D4Science Infrastructure	Task	Closed	High	Enable accounting Portlet tab service on I2S VREs	Massimiliano Assante	Nov 09, 2016 03:57 PM	100	Nov 09, 2016	Nov 09, 2016 03:57 PM	UnSprintable
5690	D4Science Infrastructure	Incident	Closed	Normal	Workspace VRE Folder owner is "weird" for BiodiversityLab and TabularDataLab	Valentina Marioli	Nov 10, 2016 12:53 PM	100	Nov 09, 2016	Nov 10, 2016 12:53 PM	UnSprintable
5689	D4Science Infrastructure	Task	Closed	Normal	Create GEMex Redmine Project	Luca Frosini	Nov 09, 2016 11:47 AM	100	Nov 09, 2016	Nov 09, 2016 11:47 AM	GEMex Project over D4Science Infrastructure

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
5684	D4Science Infrastructure	Task	Closed	Normal	Please fix graphical glitch for index search portlet	Massimiliano Assante	Jan 31, 2017 12:58 PM	100	Nov 11, 2016	Jan 31, 2017 12:58 PM	UnSprintable
5677	D4Science Infrastructure	Task	Closed	High	Add RConnector context/scope to gCubeApps/ICES_StockAssessmentAdvanced to Ansible playbook	Roberto Cirillo	Jan 13, 2017 11:31 AM	100	Nov 08, 2016	Jan 13, 2017 11:31 AM	UnSprintable
5652	D4Science Infrastructure	Task	Closed	Urgent	VRE FunctionalityResource to be updated in every VO	Roberto Cirillo	Nov 18, 2016 05:03 PM	100	Nov 11, 2016	Nov 18, 2016 05:03 PM	UnSprintable
5637	D4Science Infrastructure	Task	Closed	Urgent	request https certificate for exploratories.d4science.org	Andrea Dell'Amico	Nov 10, 2016 10:49 AM	100	Nov 10, 2016	Nov 10, 2016 10:49 AM	UnSprintable
5636	D4Science Infrastructure	Task	Closed	Urgent	Create New VM exploratories.d4science.org	Andrea Dell'Amico	Nov 16, 2016 04:06 PM	100	Nov 10, 2016	Nov 16, 2016 04:06 PM	UnSprintable
5635	D4Science Infrastructure	Support	Closed	Urgent	gCube Releases portlet does not display	Francesco Mangiacrapa	Nov 04, 2016 11:27 AM	100	Nov 03, 2016	Nov 04, 2016 11:27 AM	D4Science Infrastructure Upgrade to gCube 4.1.0
5619	D4Science Infrastructure	Task	Closed	Normal	Production Gateways GEMex Site creation and Theme	Massimiliano Assante	Nov 08, 2016 07:45 PM	100	Nov 09, 2016	Nov 08, 2016 07:45 PM	GEMex Project over D4Science Infrastructure
5618	D4Science Infrastructure	Task	Closed	Normal	Add gemex.d4science.org to production HA Proxy (infra gateways)	Andrea Dell'Amico	Nov 02, 2016 04:20 PM	100	Nov 09, 2016	Nov 02, 2016 04:20 PM	GEMex Project over D4Science Infrastructure
5616	D4Science Infrastructure	Task	Closed	Urgent	https certificate for gemex.d4science.org	Andrea Dell'Amico	Nov 02, 2016 04:21 PM	100	Nov 08, 2016	Nov 02, 2016 04:21 PM	GEMex Project over D4Science Infrastructure
5588	D4Science Infrastructure	Task	Closed	Low	VM smartforms.d4science.org can be dismissed	_InfraScience Systems Engineer	Oct 27, 2016 06:29 PM	100		Oct 27, 2016 06:29 PM	UnSprintable
5552	D4Science Infrastructure	Support	Closed	Immediate	BlueBRIDGE VRE: recent documents error	Valentina Marioli	Oct 25, 2016 11:59 AM	100	Oct 24, 2016	Oct 25, 2016 11:59 AM	UnSprintable
5551	D4Science Infrastructure	Task	Closed	Urgent	Produce Release Notes for gCube 4.1.0	Gabriele Giammatteo	Nov 04, 2016 11:44 AM	100	Oct 27, 2016	Nov 04, 2016 11:44 AM	D4Science Infrastructure Upgrade to gCube 4.1.0
5531	D4Science Infrastructure	Task	Closed	Urgent	mount /tmp folder of infra-gateway1.d4science.org to SAN as infra-gateway.d4science.org	_InfraScience Systems Engineer	Oct 27, 2016 12:34 PM	100	Oct 18, 2016	Oct 27, 2016 12:34 PM	D4Science Infrastructure Upgrade to gCube 4.1.0
5504	D4Science Infrastructure	Task	Rejected	Normal	Provide the Infrastructure with a (shared) RDBMS node	_InfraScience Systems Engineer	Oct 12, 2016 12:25 PM	100	Oct 28, 2016	Oct 12, 2016 12:25 PM	UnSprintable
5441	D4Science Infrastructure	Incident	Closed	Urgent	org.gcube.portlets-admin.fhn-manager-portlet org.gcube.portlets-admin.fhn-manager-portlet.1 -1-0 gwt-user jar in portlet context	Fabio Sinibaldi	Oct 06, 2016 05:23 PM	100	Oct 06, 2016	Oct 06, 2016 05:23 PM	UnSprintable
5439	D4Science Infrastructure	Incident	Closed	Urgent	ETICS remote builds fail do tue status not found	Gabriele Giammatteo	Oct 06, 2016 04:40 PM	100	Oct 06, 2016	Oct 06, 2016 04:40 PM	UnSprintable
5342	D4Science Infrastructure	Support	Closed	Urgent	Enable user dkatris (at cite.gr) on gCube SVN	Tommaso Piccioli	Oct 03, 2016 02:46 PM	100	Oct 03, 2016	Oct 03, 2016 02:46 PM	UnSprintable
5292	D4Science Infrastructure	Task	Closed	Normal	Destroy VM dev.d4science.org (not destroyed anymore)	_InfraScience Systems Engineer	Nov 02, 2016 02:06 PM	100	Oct 07, 2016	Oct 08, 2016 12:52 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
5178	D4Science Infrastructure	Task	Closed	Normal	Enable caching of static content (images) on gateway production cluster	Andrea Dell'Amico	Oct 07, 2016 06:07 PM	100		Oct 07, 2016 06:07 PM	UnSprintable
5123	D4Science Infrastructure	Task	Closed	Normal	deploy patch fixing short URLs issue for data-miner and stat. alg importer portlets on production gateways	Massimiliano Assante	Sep 23, 2016 06:15 PM	100	Sep 23, 2016	Sep 23, 2016 06:15 PM	UnSprintable
5118	D4Science Infrastructure	Incident	Closed	Normal	VRE Logo not updated when VRE_Manager or Administrator changes it	Massimiliano Assante	Sep 22, 2016 05:23 PM	100	Sep 22, 2016	Sep 22, 2016 05:23 PM	UnSprintable
5105	D4Science Infrastructure	Task	Closed	High	Enable WebSocket support on nginx for infrastructure gateway	Andrea Dell'Amico	Oct 11, 2016 03:05 PM	100	Sep 30, 2016	Oct 11, 2016 03:05 PM	UnSprintable
5083	D4Science Infrastructure	Upgrade	Completed	Normal	Preprod Gateway upgrade to gCube 4.1	Massimiliano Assante	Oct 27, 2016 04:16 PM	100		Oct 27, 2016 04:16 PM	D4Science Infrastructure Upgrade to gCube 4.1.0
5082	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Gateways upgrade to gCube 4.1	Massimiliano Assante	Oct 27, 2016 04:17 PM	100		Oct 27, 2016 04:17 PM	D4Science Infrastructure Upgrade to gCube 4.1.0
5081	D4Science Infrastructure	Upgrade	Completed	Normal	SmartArea VO upgrade to gCube 4.1	Roberto Cirillo	Nov 03, 2016 10:07 AM	100		Nov 03, 2016 10:04 AM	D4Science Infrastructure Upgrade to gCube 4.1.0
5080	D4Science Infrastructure	Upgrade	Completed	Normal	SoBigData VO upgrade to gCube 4.1	Roberto Cirillo	Nov 03, 2016 10:07 AM	100		Nov 03, 2016 10:03 AM	D4Science Infrastructure Upgrade to gCube 4.1.0
5079	D4Science Infrastructure	Upgrade	Completed	Normal	/gcube/preprod upgrade to gCube 4.1.0	Roberto Cirillo	Oct 27, 2016 09:33 AM	100		Oct 27, 2016 09:33 AM	D4Science Infrastructure Upgrade to gCube 4.1.0
5078	D4Science Infrastructure	Upgrade	Completed	Normal	gCubeApps VO upgrade to gCube 4.1	Roberto Cirillo	Nov 16, 2016 10:07 AM	100		Nov 16, 2016 10:07 AM	D4Science Infrastructure Upgrade to gCube 4.1.0
5077	D4Science Infrastructure	Upgrade	Completed	Normal	FARM VO upgrade to gCube 4.1	Roberto Cirillo	Nov 03, 2016 10:07 AM	100		Nov 03, 2016 09:57 AM	D4Science Infrastructure Upgrade to gCube 4.1.0
5076	D4Science Infrastructure	Upgrade	Completed	Urgent	D4Science Infrastructure Upgrade to gCube 4.1	Roberto Cirillo	Oct 18, 2016 12:07 PM	100	Oct 27, 2016	Nov 21, 2016 11:11 AM	D4Science Infrastructure Upgrade to gCube 4.1.0
5036	D4Science Infrastructure	Incident	Closed	Normal	Users Management portlet: exception during user removal	Panagiota Koltsida	Sep 17, 2016 11:27 AM	100	Sep 23, 2016	Sep 17, 2016 11:27 AM	UnSprintable
5034	D4Science Infrastructure	Task	Closed	Normal	Deploy Register VRE Users portlet on production gateways	Massimiliano Assante	Nov 24, 2016 03:38 PM	100	Sep 15, 2016	Sep 20, 2016 08:04 PM	
5022	D4Science Infrastructure	Task	Closed	Urgent	Clustering Liferay's Documents and Media Library in Production gateways	Andrea Dell'Amico	Sep 14, 2016 06:00 PM	100	Sep 16, 2016	Sep 14, 2016 06:00 PM	UnSprintable
5013	D4Science Infrastructure	Incident	Closed	Immediate	Zip files not compatible with Windows	Valentina Marioli	Sep 13, 2016 11:05 PM	100	Sep 13, 2016	Sep 13, 2016 11:05 PM	UnSprintable
5008	D4Science Infrastructure	Task	Closed	Urgent	Enable Infrastructure Gateway cluster on Production	Massimiliano Assante	Sep 19, 2016 07:18 PM	100	Sep 16, 2016	Sep 19, 2016 07:18 PM	UnSprintable
4926	D4Science Infrastructure	Incident	Closed	Urgent	Auth service not working on newly created VREs (end of august)	Roberto Cirillo	Sep 05, 2016 11:38 AM	100		Sep 05, 2016 11:38 AM	UnSprintable
4914	D4Science Infrastructure	Incident	Closed	Immediate	Infrastructure Gateway VM not reachable!	_InfraScience Systems Engineer	Sep 01, 2016 01:01 PM	100		Sep 01, 2016 01:01 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
4909	D4Science Infrastructure	Task	Closed	Normal	Enable Gateway email parser to connect every minute to pop.isti.cnr.it, 995	_InfraScience Systems Engineer	Sep 12, 2016 04:41 PM	100	Sep 16, 2016	Sep 12, 2016 04:41 PM	UnSprintable
4891	D4Science Infrastructure	Task	Closed	High	Create new dev portal based on liferay 6.2 dev2.d4science.org	Andrea Dell'Amico	Sep 12, 2016 04:40 PM	100	Sep 05, 2016	Sep 12, 2016 04:40 PM	UnSprintable
4889	D4Science Infrastructure	Task	Closed	Normal	Deploy DataMiner service on new VRE gCubeApps/ICCAT_BFT-E	Roberto Cirillo	Sep 09, 2016 10:24 AM	100	Sep 09, 2016	Sep 09, 2016 10:24 AM	UnSprintable
4888	D4Science Infrastructure	Task	Closed	High	Upgrade VRE Modeler Functionality Resource to include Data Miner and RStudio	Roberto Cirillo	Sep 20, 2016 08:02 PM	100	Sep 16, 2016	Sep 20, 2016 04:15 PM	
4876	D4Science Infrastructure	Incident	Closed	Normal	Email Notification to VRE-Managers sent twice (three times) sometimes	Massimiliano Assante	Aug 25, 2016 01:11 PM	100	Aug 26, 2016	Aug 25, 2016 01:11 PM	UnSprintable
4862	D4Science Infrastructure	Incident	Closed	Urgent	Gateway email parser cannot connect to pop.isti.cnr.it, 995 due to ConnectException	_InfraScience Systems Engineer	Aug 31, 2016 06:20 PM	100		Aug 31, 2016 06:20 PM	UnSprintable
4860	D4Science Infrastructure	Incident	Closed	Urgent	Workspace down	Massimiliano Assante	Aug 22, 2016 11:56 AM	100	Aug 22, 2016	Aug 22, 2016 11:56 AM	UnSprintable
4824	D4Science Infrastructure	Task	Closed	Normal	Please delete user frippe12573 from LDAP	_InfraScience Systems Engineer	Sep 20, 2016 08:02 PM	100	Aug 26, 2016	Jul 29, 2016 11:35 AM	
4815	D4Science Infrastructure	Task	Closed	Normal	Enable dev2.d4science to reach postgresSQL instance on preprod1.d4science and viceversa	_InfraScience Systems Engineer	Jul 29, 2016 03:39 PM	100	Aug 26, 2016	Jul 29, 2016 03:39 PM	UnSprintable
4813	D4Science Infrastructure	Task	Closed	Normal	Deploy Google Analytics tool for each Gateway	Massimiliano Assante	Jul 27, 2016 04:57 PM	100	Jul 28, 2016	Jul 27, 2016 04:57 PM	UnSprintable
4812	D4Science Infrastructure	Task	Closed	Normal	Update Cookies Policy page for each Gateway	Massimiliano Assante	Jul 27, 2016 04:28 PM	100	Jul 27, 2016	Jul 27, 2016 04:28 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4811	D4Science Infrastructure	Task	Closed	Normal	Update Terms of Use page for each Gateway	Massimiliano Assante	Jul 27, 2016 07:18 PM	100	Jul 27, 2016	Jul 27, 2016 07:18 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4809	D4Science Infrastructure	Incident	Closed	High	Auth service down in SmartArea/SmartBuilding VRE	Lucio Lelii	Jul 27, 2016 11:12 AM	100		Jul 27, 2016 11:12 AM	UnSprintable
4783	D4Science Infrastructure	Task	Closed	Urgent	Please create new email account for sobigdata gateway	Tommaso Piccioli	Jul 22, 2016 02:04 PM	100	Jul 25, 2016	Jul 22, 2016 02:04 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4730	D4Science Infrastructure	Upgrade	Completed	Normal	Upgrade JackRabbit Repository	Valentina Marioli	Jul 25, 2016 06:35 PM	100		Jul 25, 2016 06:35 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4703	D4Science Infrastructure	Task	Closed	Normal	Create Tomcat startup script at boot	_InfraScience Systems Engineer	Jul 25, 2016 12:07 PM	100	Jul 22, 2016	Jul 25, 2016 12:07 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4667	D4Science Infrastructure	Task	Closed	Normal	Undeploy gCubeApps/DocumentsWorkflow VRE	Massimiliano Assante	Jul 26, 2016 11:21 AM	100	Jul 18, 2016	Jul 26, 2016 11:21 AM	D4Science Infrastructure Upgrade to gCube 4.0.0
4598	D4Science Infrastructure	Task	Closed	Urgent	Deploy Patch for Incident #4246 In some cases notification email resulting from posts are "broken"	Massimiliano Assante	Jun 30, 2016 06:56 PM	100	Jun 30, 2016	Jun 30, 2016 06:56 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
4477	D4Science Infrastructure	Task	Closed	Normal	Create a new VM for tomcat production cluster	Andrea Dell'Amico	Jul 26, 2016 05:51 PM	100	Jul 05, 2016	Jul 26, 2016 05:51 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4476	D4Science Infrastructure	Task	Closed	High	Please create new VM for production HA Proxy and deploy it	Andrea Dell'Amico	Jul 26, 2016 05:51 PM	100	Jul 05, 2016	Jul 26, 2016 05:51 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4450	D4Science Infrastructure	Task	Closed	Normal	Modify the Email Notification sent over new user registrations	Massimiliano Assante	Jul 22, 2016 04:58 PM	100	Jun 30, 2016	Jul 22, 2016 04:58 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4449	D4Science Infrastructure	Task	Closed	Normal	Authorise OAuth2 Redirect URLs for social logins on all the Production Sites	Massimiliano Assante	Sep 12, 2016 03:25 PM	100	Jun 30, 2016	Sep 12, 2016 03:25 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4448	D4Science Infrastructure	Task	Closed	Normal	Authorize Redirect URLs for LinkedIn Profile import for all the Production Sites	Massimiliano Assante	Jul 25, 2016 06:47 PM	100	Jun 30, 2016	Jul 25, 2016 06:47 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4442	D4Science Infrastructure	Task	Closed	Normal	Create Custom Fields in Liferay DB for Site	Massimiliano Assante	Jul 14, 2016 05:00 PM	100	Jun 30, 2016	Jul 14, 2016 05:00 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4418	D4Science Infrastructure	Task	Closed	Normal	Add RConnector service to gCubeApps/FAO_TunaAtlas	Roberto Cirillo	Jun 27, 2016 04:44 PM	100	Jun 24, 2016	Jun 27, 2016 04:44 PM	UnSprintable
4417	D4Science Infrastructure	Task	Closed	High	Add Sardara database service endpoint to gCubeApps/FAO_TunaAtlas	Roberto Cirillo	Jun 24, 2016 02:43 PM	100	Jun 24, 2016	Jun 24, 2016 02:43 PM	UnSprintable
4416	D4Science Infrastructure	Task	Closed	High	Enable Statistical Manager service and algorithms on gCubeApps/FAO_TunaAtlas	Roberto Cirillo	Jun 27, 2016 04:44 PM	100	Jun 24, 2016	Jun 27, 2016 04:44 PM	UnSprintable
4379	D4Science Infrastructure	Task	Closed	High	Update Tomcat7 servers (server.xml) to add cluster configuration	Andrea Dell'Amico	Sep 12, 2016 04:48 PM	100	Jul 08, 2016	Sep 12, 2016 04:48 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4364	D4Science Infrastructure	Task	Closed	Normal	Update production keyspace definition on Cassandra Cluster to support new notification system	Massimiliano Assante	Jul 25, 2016 05:50 PM	100	Jun 29, 2016	Jul 25, 2016 05:50 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4329	D4Science Infrastructure	Upgrade	Completed	Low	Produce Release Notes for gCube 4.0.0	Nikolas Laskaris	Jul 28, 2016 12:32 PM	100	Jul 18, 2016	Jul 28, 2016 12:32 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4328	D4Science Infrastructure	Upgrade	Completed	Normal	Preprod Gateway upgrade to gCube 4.0	Massimiliano Assante	Jul 12, 2016 12:13 PM	100	Jul 06, 2016	Jul 12, 2016 12:13 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4327	D4Science Infrastructure	Upgrade	Completed	High	D4Science Gateways upgrade to gCube 4.0	Massimiliano Assante	Aug 31, 2016 10:27 AM	100	Jul 28, 2016	Jul 28, 2016 12:32 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4326	D4Science Infrastructure	Upgrade	Completed	Normal	SmartArea VO upgrade to gCube 4.0	Roberto Cirillo	Jul 25, 2016 05:39 PM	100	Jul 18, 2016	Jul 25, 2016 05:39 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4325	D4Science Infrastructure	Upgrade	Completed	Normal	SoBigData VO upgrade to gCube 4.0	Roberto Cirillo	Jul 25, 2016 11:49 AM	100	Jul 18, 2016	Jul 25, 2016 11:49 AM	D4Science Infrastructure Upgrade to gCube 4.0.0
4324	D4Science Infrastructure	Upgrade	Completed	Normal	/gcube/preprod upgrade to gCube 4.0.0	Roberto Cirillo	Jul 15, 2016 11:18 AM	100	Jul 06, 2016	Jul 15, 2016 11:18 AM	D4Science Infrastructure Upgrade to gCube 4.0.0
4323	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Root VO upgrade to gCube 4.0	Roberto Cirillo	Jul 25, 2016 08:28 PM	100	Jul 18, 2016	Jul 25, 2016 05:23 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4322	D4Science Infrastructure	Upgrade	Completed	Normal	gCubeApps VO upgrade to gCube 4.0	Roberto Cirillo	Jul 25, 2016 08:32 PM	100		Jul 25, 2016 07:56 PM	D4Science Infrastructure Upgrade to gCube 4.0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
4320	D4Science Infrastructure	Upgrade	Completed	Normal	FARM VO upgrade to gCube 4.0	Roberto Cirillo	Jul 25, 2016 05:40 PM	100	Jul 18, 2016	Jul 25, 2016 05:40 PM	D4Science Infrastructure Upgrade to gCube 4.0.0
4319	D4Science Infrastructure	Upgrade	Completed	High	D4Science Infrastructure Upgrade to gCube 4.0	Roberto Cirillo	Oct 18, 2018 12:06 PM	100	Jul 28, 2016	Aug 31, 2016 10:26 AM	D4Science Infrastructure Upgrade to gCube 4.0.0
4278	D4Science Infrastructure	Task	Closed	Urgent	Dismiss current VM preprod.d4science.org and create new one like dev2.d4science.org	Andrea Dell'Amico	Jun 23, 2016 07:09 PM	100	Jun 22, 2016	Jun 23, 2016 07:08 PM	UnSprintable
4268	D4Science Infrastructure	Task	Closed	Urgent	Deploy gCube Portal Bundle 4.0 to pre.d4science.org	Massimiliano Assante	Jul 04, 2016 03:12 PM	100	Jun 22, 2016	Jul 04, 2016 03:12 PM	UnSprintable
4252	D4Science Infrastructure	Upgrade	Completed	Normal	Deploy Patch for Bug #4248 (impossible to send private messages from user profile portlet) on Infrastructure gateways	Massimiliano Assante	Jun 22, 2016 11:59 AM	100	Jun 20, 2016	Jun 20, 2016 05:15 PM	UnSprintable
4182	D4Science Infrastructure	Incident	Closed	Urgent	Upload to workspace from Share Updates storage download problem	Valentina Marioli	Jun 07, 2016 07:15 PM	100	Jun 07, 2016	Jun 07, 2016 04:51 PM	UnSprintable
4181	D4Science Infrastructure	Task	Closed	Normal	SmartArea/SmartBuilding VRE Creation	Massimiliano Assante	Jun 07, 2016 03:17 PM	100	Jun 07, 2016	Jun 07, 2016 03:17 PM	UnSprintable
4179	D4Science Infrastructure	Incident	Closed	High	Workspace URL items not working	Valentina Marioli	Jun 07, 2016 07:15 PM	100	Jun 10, 2016	Jun 07, 2016 03:09 PM	UnSprintable
4168	D4Science Infrastructure	Incident	Closed	Normal	Message received email notifications exception	Massimiliano Assante	Jun 06, 2016 10:09 AM	100	Jun 06, 2016	Jun 05, 2016 07:44 PM	UnSprintable
4156	D4Science Infrastructure	Support	Closed	Normal	Possible Problem on Email Notifications	Massimiliano Assante	Jun 10, 2016 04:20 PM	100	Jun 02, 2016	Jun 10, 2016 04:20 PM	UnSprintable
4142	D4Science Infrastructure	Task	Closed	High	Publish Release Notes for gCube 3.11.0	Gabriele Giammatteo	Jun 21, 2016 11:28 AM	100	May 31, 2016	Jun 10, 2016 04:24 PM	UnSprintable
4141	D4Science Infrastructure	Task	Closed	Urgent	Deploy Auth Service on the following scopes	Lucio Lelii	Jun 28, 2016 12:19 PM	100	May 30, 2016	Jun 28, 2016 12:19 PM	UnSprintable
4066	D4Science Infrastructure	Task	Closed	Normal	Rename SmartArea Redmine Project to SmartApps	Massimiliano Assante	May 20, 2016 06:03 PM	100	May 20, 2016	May 20, 2016 05:45 PM	UnSprintable
4065	D4Science Infrastructure	Task	Closed	Normal	Move gCubeApps/SmartArea VRE to SmartArea/SmartApps	Massimiliano Assante	May 20, 2016 05:46 PM	100	May 20, 2016	May 20, 2016 05:46 PM	UnSprintable
4064	D4Science Infrastructure	Task	Closed	High	Dismiss current VM next.d4science.org and create new one making it part of the same cluster of dev2.d4science.org	_InfraScience Systems Engineer	Jun 11, 2016 12:30 PM	100	May 25, 2016	May 26, 2016 05:54 PM	UnSprintable
4050	D4Science Infrastructure	Support	Closed	Normal	Enable Accounting service on SmartArea VO	Roberto Cirillo	Jun 20, 2016 10:15 AM	100	May 20, 2016	Jun 20, 2016 10:15 AM	UnSprintable
4049	D4Science Infrastructure	Task	Closed	Normal	Deploy VRE-Modeler service on SmartArea VO	Roberto Cirillo	Jun 10, 2016 04:32 PM	100	May 27, 2016	Jun 10, 2016 04:32 PM	UnSprintable
4048	D4Science Infrastructure	Task	Closed	High	Deploy Authorisation service on SmartArea VO	Roberto Cirillo	Jun 10, 2016 04:33 PM	100	May 20, 2016	Jun 10, 2016 04:33 PM	UnSprintable
4042	D4Science Infrastructure	Task	Closed	Normal	Enable Accouting service on SoBigData VO (and related VREs)	Lucio Lelii	May 18, 2016 12:02 PM	100	May 18, 2016	May 18, 2016 12:02 PM	SoBigData VO creation

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
4021	D4Science Infrastructure	Task	Closed	Urgent	Deploy Authorisation service on SoBigData VO	Roberto Cirillo	May 17, 2016 05:11 PM	100	May 17, 2016	May 17, 2016 05:11 PM	UnSprintable
4018	D4Science Infrastructure	Incident	Closed	Urgent	UserManagement Portlet, reject of request email problem	Panagiota Koltsida	May 18, 2016 02:12 PM	100	May 18, 2016	May 18, 2016 12:41 PM	UnSprintable
4017	D4Science Infrastructure	Task	Closed	Normal	Create SoBigData Virtual Organisation on Services D4science.org Gateway	Massimiliano Assante	May 17, 2016 12:40 PM	100	May 17, 2016	May 17, 2016 12:40 PM	UnSprintable
3973	D4Science Infrastructure	Task	Closed	High	Deploy VRE-Modeler service on SoBigData VO	Roberto Cirillo	May 17, 2016 03:51 PM	100	May 20, 2016	May 17, 2016 03:51 PM	UnSprintable
3894	D4Science Infrastructure	Task	Closed	High	Create service endpoint resource for SimulFishGrowth DB	Massimiliano Assante	May 13, 2016 10:16 AM	100	May 13, 2016	May 13, 2016 10:16 AM	UnSprintable
3878	D4Science Infrastructure	Task	Closed	High	Please create new VM with Elastic Search of Production	_InfraScience Systems Engineer	May 30, 2016 07:56 PM	100	May 13, 2016	May 30, 2016 07:56 PM	D4Science Infrastructure Upgrade to gCube 3.11.0
3876	D4Science Infrastructure	Task	Closed	Urgent	Prepare Elastic Cluster instance for gCube 3.11.0	Costantino Perciante	May 31, 2016 11:53 AM	100	May 27, 2016	May 31, 2016 11:53 AM	D4Science Infrastructure Upgrade to gCube 3.11.0
3875	D4Science Infrastructure	Upgrade	Completed	Normal	Preprod Gateway upgrade to gCube 3.11.0	Massimiliano Assante	May 23, 2016 01:00 PM	100	May 13, 2016	May 23, 2016 01:00 PM	D4Science Infrastructure Upgrade to gCube 3.11.0
3874	D4Science Infrastructure	Upgrade	Completed	Normal	Produce Release Notes for gCube 3.11.0	Nikolas Laskaris	May 31, 2016 11:54 AM	100	May 20, 2016	May 31, 2016 11:54 AM	D4Science Infrastructure Upgrade to gCube 3.11.0
3873	D4Science Infrastructure	Upgrade	Completed	Urgent	D4Science Gateways upgrade to gCube 3.11.0	Massimiliano Assante	Oct 24, 2016 03:41 PM	100	Jul 23, 2016	May 31, 2016 11:54 AM	D4Science Infrastructure Upgrade to gCube 3.11.0
3872	D4Science Infrastructure	Upgrade	Completed	Normal	/gcube/preprodVO upgrade to gCube 3.11.0	Roberto Cirillo	May 25, 2016 10:31 AM	100	May 20, 2016	May 23, 2016 12:15 PM	D4Science Infrastructure Upgrade to gCube 3.11.0
3871	D4Science Infrastructure	Upgrade	Completed	Normal	D4Science Root VO upgrade to gCube 3.11.0	Roberto Cirillo	May 31, 2016 11:41 AM	100	May 20, 2016	May 31, 2016 11:41 AM	D4Science Infrastructure Upgrade to gCube 3.11.0
3870	D4Science Infrastructure	Upgrade	Completed	Normal	gCubeApps VO upgrade to gCube 3.11.0	Roberto Cirillo	May 31, 2016 11:44 AM	100	May 20, 2016	May 31, 2016 11:44 AM	D4Science Infrastructure Upgrade to gCube 3.11.0
3869	D4Science Infrastructure	Upgrade	Completed	Normal	FARM VO upgrade to gCube 3.11.0	Roberto Cirillo	Jun 21, 2016 11:26 AM	100	May 20, 2016	Jun 21, 2016 11:26 AM	D4Science Infrastructure Upgrade to gCube 3.11.0
3868	D4Science Infrastructure	Upgrade	Completed	Urgent	D4Science Infrastructure Upgrade to gCube 3.11.0	Roberto Cirillo	Oct 18, 2018 12:06 PM	100	Jul 23, 2016	Jun 21, 2016 11:31 AM	D4Science Infrastructure Upgrade to gCube 3.11.0
3840	D4Science Infrastructure	Incident	Closed	Urgent	Cannot login on wiki.gcube-system.org anymore	_InfraScience Systems Engineer	Sep 20, 2016 08:01 PM	100		May 02, 2016 06:27 PM	
3834	D4Science Infrastructure	Task	Closed	High	Please enable Ganglia and Nagios check on JackRabbit, data.d4science.org, and access.d4science.org	_InfraScience Systems Engineer	May 02, 2016 08:19 PM	100	May 06, 2016	May 02, 2016 08:19 PM	UnSprintable
3833	D4Science Infrastructure	Task	Closed	High	Please enable log rotation on jack rabbit's tomcat production (and dev)	_InfraScience Systems Engineer	May 05, 2016 02:16 PM	100		May 05, 2016 02:16 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
3832	D4Science Infrastructure	Incident	Closed	Immediate	Cannot upload file on ANY VRE Folder	Massimiliano Assante	May 02, 2016 03:23 PM	100		May 02, 2016 03:23 PM	UnSprintable
3831	D4Science Infrastructure	Incident	Closed	Urgent	Cannot upload file on VRE Folder	Massimiliano Assante	May 02, 2016 03:20 PM	100	May 02, 2016	May 02, 2016 03:20 PM	UnSprintable
3768	D4Science Infrastructure	Incident	Closed	Normal	Auth service down in /gcube/devNext	Lucio Lelii	Apr 21, 2016 12:53 PM	100	Apr 21, 2016	Apr 21, 2016 12:53 PM	UnSprintable
3755	D4Science Infrastructure	Incident	Closed	High	Auth service down in /gcube/preprod and /gcube/devsec	Roberto Cirillo	Apr 20, 2016 05:27 PM	100	Apr 20, 2016	Apr 20, 2016 05:27 PM	UnSprintable
3712	D4Science Infrastructure	Task	Closed	High	VRE Manager service on /gcube/devNext is missing	Lucio Lelii	Nov 02, 2016 03:24 PM	100	Apr 19, 2016	Nov 02, 2016 03:24 PM	UnSprintable
3569	D4Science Infrastructure	Task	Closed	Normal	create alias for dev.d4science.org and dev3.d4science.org	Tommaso Piccioli	Apr 21, 2016 04:58 PM	100	Apr 22, 2016	Apr 21, 2016 04:58 PM	UnSprintable
3355	D4Science Infrastructure	Task	Closed	Urgent	enable backup for cassandra production cluster	Tommaso Piccioli	Apr 18, 2016 05:13 PM	100	Apr 15, 2016	Apr 18, 2016 05:13 PM	UnSprintable
3254	D4Science Infrastructure	Task	Closed	Normal	Fix Notification added items path on Production	Massimiliano Assante	Apr 18, 2016 05:37 PM	100	Apr 14, 2016	Apr 18, 2016 05:37 PM	UnSprintable
3234	D4Science Infrastructure	Support	Closed	High	Fix Notification added items path	Costantino Perciante	Apr 15, 2016 02:51 PM	100	Apr 15, 2016	Apr 15, 2016 02:51 PM	UnSprintable
3149	D4Science Infrastructure	Incident	Closed	Urgent	Tabular Data Manager: import CSV gets stuck	Giancarlo Panichi	Apr 06, 2016 06:05 PM	100		Apr 06, 2016 06:05 PM	UnSprintable
3144	D4Science Infrastructure	Task	Closed	Normal	please add the required statman algorithms to EUBrazilOpenBio VRE	Gianpaolo Coro	Apr 06, 2016 07:42 PM	100	Apr 29, 2016	Apr 05, 2016 04:50 PM	UnSprintable
3143	D4Science Infrastructure	Task	Closed	Normal	Create alias of <a href="http://eubrazilopenbio.d4science.org">http://eubrazilopenbio.d4science.org</a> pointing to <a href="http://services.d4science.org">http://services.d4science.org</a>	_InfraScience Systems Engineer	May 02, 2016 04:29 PM	100	Apr 22, 2016	May 02, 2016 04:29 PM	UnSprintable
3142	D4Science Infrastructure	Task	Closed	Normal	Dismiss eubrazilopenbio.d4science.org VM	_InfraScience Systems Engineer	May 02, 2016 04:27 PM	100	Apr 15, 2016	May 02, 2016 04:27 PM	UnSprintable
3141	D4Science Infrastructure	Task	Closed	Normal	Dismiss EuBrazilOpenBio VO and SpeciesLab VRE	_InfraScience Systems Engineer	Apr 28, 2016 06:36 PM	100		Apr 28, 2016 06:36 PM	dismiss EUBrazilOpenBio VO
3119	D4Science Infrastructure	Support	Closed	Urgent	HomeLibrary: registering to VRE and VRE Folder problem	Valentina Marioli	Apr 04, 2016 03:53 PM	100		Apr 04, 2016 03:53 PM	UnSprintable
3114	D4Science Infrastructure	Incident	Closed	High	gCube Releases Portlet no longer deployable on Liferay 6.0	Francesco Mangiacrapa	Apr 01, 2016 04:40 PM	100	Apr 08, 2016	Apr 01, 2016 04:40 PM	UnSprintable
3104	D4Science Infrastructure	Task	Closed	Normal	Please install a reverse proxy over dev2.d4science.org	Andrea Dell'Amico	Apr 13, 2016 04:58 PM	100	Apr 06, 2016	Apr 13, 2016 04:58 PM	UnSprintable
2747	D4Science Infrastructure	Incident	Closed	Urgent	Messages Portlet: message status is always unread, for every message	Valentina Marioli	Mar 18, 2016 04:19 PM	100	Mar 18, 2016	Mar 18, 2016 04:19 PM	UnSprintable
2705	D4Science Infrastructure	Task	Closed	Normal	Create new VM for production Infrastructure Gateway (Liferay 6.2)	Andrea Dell'Amico	Jun 28, 2016 12:21 PM	100	Mar 31, 2016	Apr 18, 2016 02:57 PM	UnSprintable



#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
2698	D4Science Infrastructure	Task	Closed	High	enhance dev2.d4science.org VM performance	Tommaso Piccioli	Mar 31, 2016 12:35 PM	100	Mar 18, 2016	Mar 31, 2016 12:35 PM	UnSprintable
2400	D4Science Infrastructure	Incident	Closed	Urgent	TabularDataLab import CSV Error	Lucio Lelii	Feb 26, 2016 11:54 AM	100	Feb 26, 2016	Feb 26, 2016 11:54 AM	UnSprintable
2189	D4Science Infrastructure	Task	Closed	High	Deploy Tabular Data Manager service to gCubeApps/StockAssessmentVRE	Roberto Cirillo	Mar 03, 2016 04:24 PM	100	Feb 09, 2016	Mar 03, 2016 04:24 PM	UnSprintable
2110	D4Science Infrastructure	Task	Closed	High	Please provide new VM with Elastic Search	Andrea Dell'Amico	Feb 29, 2016 06:13 PM	100	Feb 05, 2016	Feb 29, 2016 06:13 PM	Development Environment Enhancements
2045	D4Science Infrastructure	Upgrade	Closed	Normal	D4Science Gateways 2nd upgrade to gCube 3.10.0	Massimiliano Assante	Feb 16, 2016 12:05 PM	100	Feb 15, 2016	Feb 16, 2016 12:05 PM	D4Science Infrastructure Upgrade to gCube 3.10.0
1923	D4Science Infrastructure	Upgrade	Closed	Normal	preprod.d4science.org 2nd upgrade to gCube 3.10.0	Massimiliano Assante	Feb 15, 2016 04:33 PM	100	Feb 03, 2016	Feb 15, 2016 04:33 PM	D4Science Infrastructure Upgrade to gCube 3.10.0
1921	D4Science Infrastructure	Task	Closed	Normal	Copy production keyspace onto new cassandra production cluster	Costantino Perciante	Mar 09, 2016 06:05 PM	100		Mar 09, 2016 06:05 PM	D4Science Infrastructure Upgrade to gCube 3.10.0
1919	D4Science Infrastructure	Task	Closed	Normal	dismiss node1.p.cassandra.research-infrastructures.eu and node2.p.cassandra.research-infrastructures.eu	Tommaso Piccioli	Mar 14, 2016 10:58 AM	100		Mar 14, 2016 10:58 AM	D4Science Infrastructure Upgrade to gCube 3.10.0
1918	D4Science Infrastructure	Task	Closed	Urgent	Create new Apache Cassandra cluster on production (3 VMs)	Costantino Perciante	Feb 08, 2016 02:30 PM	100	Jan 22, 2016	Feb 08, 2016 02:30 PM	D4Science Infrastructure Upgrade to gCube 3.10.0
1917	D4Science Infrastructure	Upgrade	Closed	Normal	D4Science Gateways 1st upgrade to gCube 3.10.0	Massimiliano Assante	Feb 16, 2016 12:06 PM	100		Jan 29, 2016 03:25 PM	D4Science Infrastructure Upgrade to gCube 3.10.0
1916	D4Science Infrastructure	Upgrade	Closed	Normal	Ecosystem VO upgrade to gCube 3.10.0	Roberto Cirillo	Mar 03, 2016 04:34 PM	100	Jan 30, 2016	Mar 03, 2016 04:34 PM	D4Science Infrastructure Upgrade to gCube 3.10.0
1915	D4Science Infrastructure	Upgrade	Closed	Normal	D4Science Root VO upgrade to gCube 3.10.0	Roberto Cirillo	Oct 10, 2018 06:26 PM	100	Jan 30, 2016	Mar 03, 2016 04:01 PM	D4Science Infrastructure Upgrade to gCube 3.10.0
1913	D4Science Infrastructure	Upgrade	Closed	Normal	gCubeApps VO upgrade to gCube 3.10.0	Roberto Cirillo	Mar 02, 2016 10:25 AM	100	Feb 15, 2016	Mar 02, 2016 10:25 AM	D4Science Infrastructure Upgrade to gCube 3.10.0
1912	D4Science Infrastructure	Upgrade	Closed	Normal	FARM VO upgrade to gCube 3.10.0	Roberto Cirillo	Mar 03, 2016 03:59 PM	100	Jan 30, 2016	Mar 03, 2016 03:59 PM	D4Science Infrastructure Upgrade to gCube 3.10.0
1911	D4Science Infrastructure	Upgrade	Closed	Urgent	D4Science Infrastructure Upgrade to gCube 3.10.0	Roberto Cirillo	Oct 18, 2018 12:04 PM	100	Feb 15, 2016	Mar 03, 2016 04:35 PM	D4Science Infrastructure Upgrade to gCube 3.10.0
1897	D4Science Infrastructure	Task	Closed	Normal	replace dev2.d4science.org with this VM	Tommaso Piccioli	Jan 12, 2016 04:56 PM	100	Jan 08, 2016	Jan 12, 2016 04:56 PM	UnSprintable
1893	D4Science Infrastructure	Incident	Closed	Normal	Workspace not working on dev infra	Massimiliano Assante	Jan 07, 2016 11:57 AM	100	Jan 05, 2016	Jan 07, 2016 11:57 AM	UnSprintable
1874	D4Science Infrastructure	Incident	Closed	Urgent	Redmine automatic update reminders spamming	Luca Frosini	Jan 04, 2016 12:46 PM	100	Jan 05, 2016	Jan 04, 2016 12:46 PM	UnSprintable
1852	D4Science Infrastructure	Task	Closed	High	Preparation of PreProduction Gateway for portlet functional testing	Massimiliano Assante	Dec 21, 2015 11:30 AM	100	Dec 18, 2015	Dec 21, 2015 11:30 AM	PreProd Infrastructure

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
1844	D4Science Infrastructure	Incident	Closed	Urgent	ETICS GUI Not Available	Massimiliano Assante	Dec 17, 2015 06:23 PM	100	Dec 17, 2015	Dec 17, 2015 06:23 PM	UnSprintable
1836	D4Science Infrastructure	Support	Closed	High	Please enable costantino.perciante editing role on gcube.wiki	Tommaso Piccioli	Dec 18, 2015 12:51 PM	100	Dec 17, 2015	Dec 18, 2015 12:51 PM	UnSprintable
1828	D4Science Infrastructure	Incident	Closed	Normal	Reports Manager of production contacting the wrong RSG Webservice	Massimiliano Assante	Jan 21, 2016 06:51 PM	100	Dec 16, 2015	Jan 21, 2016 06:51 PM	UnSprintable
1703	D4Science Infrastructure	Incident	Closed	Urgent	portlets-admin.gcube-releases missing service endpoint	Francesco Mangiacrapa	Dec 04, 2015 12:25 PM	100	Dec 04, 2015	Dec 04, 2015 12:25 PM	Release 3.9
1702	D4Science Infrastructure	Task	Closed	Immediate	Export LDAP groups to Redmine and populate them	Andrea Dell'Amico	Jan 26, 2016 02:27 PM	100	Dec 19, 2015	Jan 26, 2016 02:27 PM	LiferayRedmineIntegration
1659	D4Science Infrastructure	Task	Closed	Normal	Federated and Classic Login cannot "live" together	Ciro Formisano	Apr 12, 2018 05:42 PM	100	Dec 23, 2015	Apr 12, 2018 05:42 PM	UnSprintable
1609	D4Science Infrastructure	Task	Closed	Normal	Change the Redmine LDAP Configuration dn for users	Andrea Dell'Amico	Jan 22, 2016 12:15 PM	100		Jan 22, 2016 12:15 PM	LiferayRedmineIntegration
1523	D4Science Infrastructure	Task	Closed	Normal	Create email address for preprod.d4science.org	Tommaso Piccioli	Nov 25, 2015 01:18 PM	100	Dec 04, 2015	Nov 25, 2015 01:18 PM	PreProd Infrastructure
1505	D4Science Infrastructure	Task	Closed	Normal	Remove old Paolo Fabriani account	_InfraScience Systems Engineer	Nov 24, 2015 06:23 PM	100	Dec 04, 2015	Nov 24, 2015 06:23 PM	UnSprintable
1492	D4Science Infrastructure	Task	Closed	High	Create another cassandra dev node just like cassandra1-d-d4s.d4science.org	Tommaso Piccioli	Dec 09, 2015 03:59 PM	100	Nov 27, 2015	Dec 09, 2015 03:59 PM	Cassandra + version upgrade
1418	D4Science Infrastructure	Incident	Closed	Urgent	User gianpaolo.coro not able to access storage service when using services Gateway	Massimiliano Assante	Nov 23, 2015 10:04 AM	100		Nov 23, 2015 10:04 AM	UnSprintable
1407	D4Science Infrastructure	Support	Closed	High	Export Liferay Portal groups to LDAP	Massimiliano Assante	Dec 03, 2015 06:20 PM	100		Dec 03, 2015 06:02 PM	Exporting Liferay Groups to LDAP
1331	D4Science Infrastructure	Task	Closed	Normal	Rename VM newportal.i-marine.d4science.org to preprod.d4science.org	Tommaso Piccioli	Dec 10, 2015 12:20 PM	100	Nov 20, 2015	Dec 10, 2015 12:19 PM	UnSprintable
1326	D4Science Infrastructure	Support	Closed	High	Enable new LDAP Server on wiki.gcube-system.org	_InfraScience Systems Engineer	Nov 12, 2015 11:22 AM	100		Nov 12, 2015 11:16 AM	UnSprintable
1323	D4Science Infrastructure	Task	Closed	High	Produce Release Notes for gCube 3.9.0	Nikolas Laskaris	Dec 09, 2015 12:02 PM	100	Nov 13, 2015	Dec 09, 2015 12:02 PM	D4Science Infrastructure Upgrade to gCube 3.9.0
1322	D4Science Infrastructure	Task	Closed	Normal	Remove VesselActivitiesAnalyzer VRE from D4Science Gateways	Massimiliano Assante	Nov 09, 2015 11:48 AM	100	Nov 09, 2015	Nov 09, 2015 11:48 AM	D4Science Infrastructure Upgrade to gCube 3.9.0
1321	D4Science Infrastructure	Task	Closed	Normal	Remove VesselActivitiesAnalyzer VRE Folder from JackRabbit	Valentina Marioli	Nov 09, 2015 02:55 PM	100	Nov 09, 2015	Nov 09, 2015 02:55 PM	D4Science Infrastructure Upgrade to gCube 3.9.0
1293	D4Science Infrastructure	Incident	Closed	Normal	Workspace: Long stack trace exception in iMarine portal	Valentina Marioli	Nov 04, 2015 05:34 PM	100		Nov 04, 2015 05:34 PM	Release 3.9
1229	D4Science Infrastructure	Support	Closed	Normal	HomeLibrary: please delete gCubeApps/ORI VRE Folder from JR Repo	Valentina Marioli	Nov 09, 2015 02:55 PM	100		Nov 09, 2015 02:55 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
1213	D4Science Infrastructure	Support	Closed	High	Cotrix Portlet maintenance	Anton Ellenbroek	Mar 09, 2016 09:01 PM	100		Mar 09, 2016 09:01 PM	UnSprintable
1210	D4Science Infrastructure	Task	Closed	Normal	Dispose of wrongly created ENVRI PLUS Vre	Lucio Lelii	Mar 17, 2017 05:08 PM	100	Oct 21, 2015	Mar 17, 2017 05:08 PM	UnSprintable
1208	D4Science Infrastructure	Task	Closed	Normal	Upgrade VRE Modeler functionality resource (GenericResource) to support basic functionality	Massimiliano Assante	Nov 13, 2015 04:50 PM	100	Oct 30, 2015	Nov 13, 2015 04:50 PM	UnSprintable
1207	D4Science Infrastructure	Task	Closed	Normal	Configure new Apache Cassandra dev version on cassandra1-d4s.d4science.org	_InfraScience Systems Engineer	Jan 11, 2016 02:13 PM	100	Oct 30, 2015	Jan 11, 2016 02:13 PM	Cassandra + version upgrade
1206	D4Science Infrastructure	Task	Closed	High	Upgrade ubuntu and Java version on node1.d.cassandra.research-infrastructures.eu	_InfraScience Systems Engineer	Nov 12, 2015 05:51 PM	100	Oct 30, 2015	Nov 12, 2015 05:51 PM	Cassandra + version upgrade
1128	D4Science Infrastructure	Task	Closed	Normal	Please Configure tomcat instance of cotrix.d4science.org to restart automatically	_InfraScience Systems Engineer	Nov 17, 2015 07:24 PM	100	Nov 07, 2015	Nov 17, 2015 07:24 PM	UnSprintable
1124	D4Science Infrastructure	Incident	Closed	Urgent	cotrix.d4science.org is down (at least the tomcat is down)	_InfraScience Systems Engineer	Oct 20, 2015 04:03 PM	100		Oct 20, 2015 03:57 PM	UnSprintable
1116	D4Science Infrastructure	Task	Closed	Normal	Remove accounting-portal-webapp from D4Science Gateways	Massimiliano Assante	Nov 09, 2015 06:23 PM	100	Oct 30, 2015	Nov 09, 2015 06:23 PM	D4Science Infrastructure Upgrade to gCube 3.9.0
1113	D4Science Infrastructure	Task	Closed	Normal	Announcement of Vessel Activities Analyzer VRE dismissal plus suggestion to register on StatMan related VREs	Massimiliano Assante	Nov 04, 2015 02:29 PM	100	Oct 26, 2015	Nov 04, 2015 02:29 PM	D4Science Infrastructure Upgrade to gCube 3.9.0
1112	D4Science Infrastructure	Task	Closed	Low	Cotrix Portlet undeployment	Massimiliano Assante	Oct 27, 2016 04:58 PM	100	Oct 30, 2015	Oct 27, 2016 04:58 PM	UnSprintable
1100	D4Science Infrastructure	Task	Closed	High	Prepare PreProd Jackrabbit instance to gCube 3.9.0	Valentina Marioli	Oct 27, 2015 04:19 PM	100	Oct 23, 2015	Oct 27, 2015 04:19 PM	D4Science Infrastructure Upgrade to gCube 3.9.0
1098	D4Science Infrastructure	Task	Closed	Normal	Newportal upgrade to gCube 3.9.0	Massimiliano Assante	Dec 15, 2015 07:21 PM	100	Oct 30, 2015	Nov 13, 2015 03:06 PM	D4Science Infrastructure Upgrade to gCube 3.9.0
1074	D4Science Infrastructure	Upgrade	Closed	Normal	D4Science Gateways upgrade to gCube 3.9.0	Massimiliano Assante	Jan 05, 2016 11:52 AM	100		Jan 05, 2016 11:52 AM	D4Science Infrastructure Upgrade to gCube 3.9.0
1073	D4Science Infrastructure	Upgrade	Closed	Urgent	Ecosystem VO upgrade to gCube 3.9.0	Roberto Cirillo	Jan 11, 2016 04:49 PM	100	Oct 26, 2015	Jan 11, 2016 04:49 PM	release 3.9 : upgrade in pre production
1072	D4Science Infrastructure	Upgrade	Closed	Normal	D4Science Root VO upgrade to gCube 3.9.0	Roberto Cirillo	Jan 11, 2016 05:09 PM	100	Oct 30, 2015	Jan 11, 2016 05:09 PM	D4Science Infrastructure Upgrade to gCube 3.9.0
1071	D4Science Infrastructure	Upgrade	Closed	Normal	gCubeApps VO upgrade to gCube 3.9.0	Roberto Cirillo	Jan 11, 2016 05:10 PM	100		Jan 11, 2016 05:10 PM	D4Science Infrastructure Upgrade to gCube 3.9.0
1070	D4Science Infrastructure	Upgrade	Closed	Normal	FARM VO upgrade to gCube 3.9.0	Roberto Cirillo	Jan 11, 2016 05:10 PM	100	Oct 30, 2015	Jan 11, 2016 05:10 PM	D4Science Infrastructure Upgrade to gCube 3.9.0
1069	D4Science Infrastructure	Upgrade	Closed	Urgent	D4Science Infrastructure Upgrade to gCube 3.9.0	Roberto Cirillo	Oct 18, 2018 12:04 PM	100	Nov 13, 2015	Jan 11, 2016 04:56 PM	D4Science Infrastructure Upgrade to gCube 3.9.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
1054	D4Science Infrastructure	Task	Closed	Urgent	assign the set of Users of VRE Folder ORI to the new VREFolder OpenIt	Valentina Marioli	Oct 16, 2015 04:28 PM	100	Oct 16, 2015	Oct 16, 2015 04:28 PM	UnSprintable
1050	D4Science Infrastructure	Task	Closed	High	Please create project OpenIt as a replacement of ORI on Redmine	Luca Frosini	Oct 20, 2015 11:49 AM	100	Oct 16, 2015	Oct 20, 2015 11:49 AM	UnSprintable
1049	D4Science Infrastructure	Task	Closed	Urgent	Deploy of new VRE under gCubeApps: OpenIt	Massimiliano Assante	Oct 20, 2015 11:58 AM	100	Oct 16, 2015	Oct 20, 2015 11:58 AM	UnSprintable
998	D4Science Infrastructure	Task	Closed	Normal	TimeSeries Portlet undeployment	Massimiliano Assante	Nov 09, 2015 06:22 PM	100	Oct 30, 2015	Nov 09, 2015 06:22 PM	VesselActivitiesAnalyzer VRE Removal
997	D4Science Infrastructure	Support	Closed	Normal	TimeSeries Service undeployment	Tommaso Piccioli	Dec 03, 2015 11:17 AM	100		Dec 03, 2015 11:16 AM	VesselActivitiesAnalyzer VRE Removal
996	D4Science Infrastructure	Task	Closed	Normal	Dismiss VesselActivitiesAnalyzer VRE and related services	Massimiliano Assante	Dec 03, 2015 12:12 PM	100	Nov 09, 2015	Dec 03, 2015 12:12 PM	VesselActivitiesAnalyzer VRE Removal
939	D4Science Infrastructure	Task	Closed	Urgent	Redmine switch the login with user email address instead of username	Andrea Dell'Amico	Oct 12, 2015 06:32 PM	100	Oct 13, 2015	Oct 12, 2015 06:32 PM	Redmine management
854	D4Science Infrastructure	Task	Closed	High	Please create Project SoBigData.eu in Redmine	Luca Frosini	Oct 13, 2015 11:35 PM	100	Oct 02, 2015	Oct 13, 2015 11:35 PM	UnSprintable
853	D4Science Infrastructure	Task	Closed	High	Deploy VRE for SoBigData.eu on gCubeApps VO over services.d4science.org Gateway	Massimiliano Assante	Oct 22, 2015 02:44 PM	100	Oct 02, 2015	Oct 22, 2015 02:44 PM	UnSprintable
835	D4Science Infrastructure	Task	Closed	Urgent	Backup of node1 node2 cassandra	_InfraScience Systems Engineer	Sep 30, 2015 05:43 PM	100	Oct 01, 2015	Sep 30, 2015 05:43 PM	Backup Cassandra Cluster
761	D4Science Infrastructure	Task	Closed	Urgent	Deploy of new VRE under FARM in Spanish	Anton Ellenbroek	Oct 16, 2015 11:26 AM	100	Sep 28, 2015	Oct 16, 2015 11:26 AM	UnSprintable
748	D4Science Infrastructure	Task	Closed	High	Create Group for CITE Company in Redmine	Luca Frosini	Sep 25, 2015 02:32 PM	100	Sep 25, 2015	Sep 25, 2015 02:32 PM	UnSprintable
747	D4Science Infrastructure	Incident	Closed	Urgent	Please remove BlueBRIDGE Proposal indexed by google and replace with attached file	Roberto Cirillo	Sep 25, 2015 11:53 AM	100		Sep 25, 2015 11:53 AM	UnSprintable
746	D4Science Infrastructure	Task	Closed	Urgent	Update portal service endpoints by adding LDAP Information	Massimiliano Assante	Oct 27, 2015 02:05 PM	100	Oct 14, 2015	Oct 27, 2015 02:05 PM	UnSprintable
730	D4Science Infrastructure	Task	Closed	Normal	Please remove user Gerasimos Farantatos at di.uoa.gr from RedMine and LDAP	_InfraScience Systems Engineer	Sep 23, 2015 02:43 PM	100	Sep 25, 2015	Sep 23, 2015 02:43 PM	UnSprintable
714	D4Science Infrastructure	Support	Closed	Urgent	RedMine authentication with email address (as well as username)	_InfraScience Systems Engineer	Oct 20, 2015 11:07 AM	100	Oct 13, 2015	Oct 12, 2015 06:34 PM	UnSprintable
572	D4Science Infrastructure	Task	Closed	Urgent	Request for new FARM VRE, name WECAFC-FIRMS	Massimiliano Assante	Sep 09, 2015 03:55 PM	100	Sep 09, 2015	Sep 09, 2015 03:55 PM	UnSprintable
527	D4Science Infrastructure	Task	Closed	High	Remove wrongly created scopes for the following VREs	Roberto Cirillo	Sep 02, 2015 06:13 PM	100	Sep 03, 2015	Sep 02, 2015 06:13 PM	CommunitySupport
526	D4Science Infrastructure	Task	Closed	High	add storage manager service endpoint to new BlueBridge VREs	Lucio Lelii	Sep 03, 2015 11:47 AM	100	Sep 03, 2015	Sep 03, 2015 11:47 AM	CommunitySupport

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
517	D4Science Infrastructure	Support	Closed	Urgent	Integrate Redmine in BlueBridgeProject VRE	Massimiliano Assante	Sep 10, 2015 12:43 PM	100		Sep 10, 2015 12:43 PM	LiferayRedmineIntegration
493	D4Science Infrastructure	Task	Closed	High	Duplicate GenericResources of type VRE in gCubeApps	Roberto Cirillo	Jan 26, 2017 02:32 PM	100		Jan 26, 2017 02:32 PM	UnSprintable
478	D4Science Infrastructure	Support	Closed	High	Sprint Creation on Parthenos Issue Tracker	_InfraScience Systems Engineer	Aug 12, 2015 04:58 PM	100		Aug 12, 2015 04:58 PM	UnSprintable
451	D4Science Infrastructure	Task	Rejected	Normal	New VO creation for preproduction	Roberto Cirillo	Jul 26, 2018 03:10 PM	100		Jul 26, 2018 03:10 PM	PreProd Infrastructure
450	D4Science Infrastructure	Task	Closed	Normal	Dismiss Ecosystem VO and related services	Roberto Cirillo	Dec 07, 2016 03:14 PM	100		Dec 07, 2016 03:14 PM	PreProd Infrastructure
449	D4Science Infrastructure	Task	Closed	Urgent	New root VO creation for pre production	Daniele Pavia	Feb 24, 2016 11:59 AM	100	Dec 23, 2015	Feb 24, 2016 11:59 AM	PreProd Infrastructure
448	D4Science Infrastructure	Incident	Closed	Urgent	Recently Files Portlet not working on descramble portal	Valentina Marioli	Aug 03, 2015 02:17 PM	100		Aug 03, 2015 02:17 PM	UnSprintable
425	D4Science Infrastructure	Incident	Closed	Urgent	Species Discovery Portlet loop infinitely when an error occurs in the service	Francesco Mangiacrapa	Jul 24, 2015 04:12 PM	100		Jul 24, 2015 04:12 PM	UnSprintable
414	D4Science Infrastructure	Incident	Closed	High	services.d4science cannot connect to pop3 isti sometimes	_InfraScience Systems Engineer	Jul 24, 2015 03:23 PM	100		Jul 24, 2015 03:23 PM	UnSprintable
413	D4Science Infrastructure	Task	Closed	High	increase session timeout to 6 hours for Redmine D4Science	Andrea Dell'Amico	Jul 24, 2015 12:48 PM	100	Jul 23, 2015	Jul 24, 2015 12:48 PM	LiferayRedmineIntegration
403	D4Science Infrastructure	Incident	Closed	Urgent	HomeLibrary Exception when a user register to any VRE	Massimiliano Assante	Jul 23, 2015 06:55 PM	100		Jul 23, 2015 06:55 PM	UnSprintable
402	D4Science Infrastructure	Incident	Closed	Immediate	Messages does not work at all	Valentina Marioli	Jul 21, 2015 06:52 PM	100		Jul 21, 2015 06:52 PM	UnSprintable
401	D4Science Infrastructure	Incident	Closed	Urgent	Tabular Data Manager Portlet allows to Share Tabular Data Resources with the whole set of portal users	Francesco Mangiacrapa	Oct 08, 2015 03:32 PM	100		Oct 08, 2015 03:32 PM	UnSprintable
397	D4Science Infrastructure	Support	Closed	Urgent	Export Liferay Portal users to LDAP	Massimiliano Assante	Jul 22, 2015 01:05 PM	100		Jul 22, 2015 01:05 PM	LiferayRedmineIntegration
396	D4Science Infrastructure	Support	Closed	Normal	D4Science Portals should be powered by D4Science and not by gCube	Massimiliano Assante	Aug 03, 2015 04:15 PM	100		Aug 03, 2015 04:15 PM	UnSprintable
395	D4Science Infrastructure	Incident	Closed	Urgent	HomeLibrary: VRE Folder creation fails during new VRE Deployment	Valentina Marioli	Jul 20, 2015 06:45 PM	100		Jul 20, 2015 06:45 PM	PreProduction Infrastructure Staging
393	D4Science Infrastructure	Incident	Closed	High	Share Updates: users tagging does not work in Firefox	Massimiliano Assante	Jul 17, 2015 12:29 PM	100		Jul 17, 2015 12:29 PM	UnSprintable
392	D4Science Infrastructure	Incident	Closed	High	VRE Folder, removing users from VRE cause VRE Folder name to change badly	Valentina Marioli	Jul 17, 2015 12:26 PM	100		Jul 17, 2015 12:26 PM	UnSprintable
391	D4Science Infrastructure	Incident	Closed	Urgent	Recently Updated Files Portlet does not work due to exception in HL 2.0	Valentina Marioli	Jul 22, 2015 02:51 PM	100		Jul 22, 2015 02:51 PM	UnSprintable

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
390	D4Science Infrastructure	Task	Closed	Urgent	Deploy VRE-Modeler service on Ecosystem VO	Lucio Lelii	Jul 24, 2015 12:27 PM	100	Jul 16, 2015	Jul 24, 2015 12:27 PM	UnSprintable
374	D4Science Infrastructure	Task	Closed	Immediate	Clone of node76.p.d4science.research-infrastructures.eu	Tommaso Piccioli	Jul 24, 2015 03:30 PM	100	Jul 13, 2015	Jul 24, 2015 03:30 PM	UnSprintable
372	D4Science Infrastructure	Support	Closed	High	Quality/Testing a.k.a. pre production Infrastructure request for creation	Massimiliano Assante	Aug 03, 2015 11:48 AM	100		Aug 03, 2015 11:48 AM	PreProduction Infrastructure Staging
366	D4Science Infrastructure	Task	Closed	High	Temporary suspension of gCubeApps/iSearch VRE	Massimiliano Assante	Jul 13, 2015 03:46 PM	100	Jul 16, 2015	Jul 13, 2015 03:45 PM	UnSprintable
359	D4Science Infrastructure	Task	Closed	Normal	Register Descramble portal to Google Analytics	Massimiliano Assante	Jul 07, 2015 11:28 AM	100	Jul 07, 2015	Jul 07, 2015 11:28 AM	UnSprintable
319	D4Science Infrastructure	Task	Closed	High	Mount /tmp folder on SAN for descramble.d4science.org	Tommaso Piccioli	Jun 29, 2015 05:15 PM	100	Jul 03, 2015	Jun 29, 2015 05:15 PM	Descramble Project Operations
303	D4Science Infrastructure	Incident	Closed	Urgent	Create alias for support.d4science.org (support.d4science.research-infrastructures.eu)	Tommaso Piccioli	Jul 09, 2015 06:04 PM	100		Jul 09, 2015 06:04 PM	CommunitySupport
296	D4Science Infrastructure	Task	Closed	Normal	Ask https certificate for bluebridge.d4science.org	Tommaso Piccioli	Jul 01, 2015 10:30 AM	100	Jul 03, 2015	Jul 01, 2015 10:30 AM	UnSprintable
293	D4Science Infrastructure	Task	Closed	Immediate	Make any Liferay user to access Redmine (through LDAP Credentials)	Andrea Dell'Amico	Jun 14, 2016 01:30 PM	100	Jul 13, 2015	Feb 05, 2016 10:24 AM	LiferayRedmineIntegration
290	D4Science Infrastructure	Task	Closed	Normal	Update D4Science Org Website Empowering Section with new projects served by the Infrastructure	Luca Frosini	Jul 24, 2015 12:49 PM	100	Jun 26, 2015	Jul 24, 2015 12:49 PM	UnSprintable
289	D4Science Infrastructure	Task	Closed	Normal	Create Liferay Theme for Descramble Project VRE	Massimiliano Assante	Jun 24, 2015 03:41 PM	100	Jun 24, 2015	Jun 24, 2015 03:41 PM	Descramble Project Operations
288	D4Science Infrastructure	Task	Closed	Normal	Deploy gCube Portal Bundle on descramble.d4science.org	Massimiliano Assante	Jun 24, 2015 03:41 PM	100	Jun 24, 2015	Jun 24, 2015 03:40 PM	Descramble Project Operations
262	D4Science Infrastructure	Task	Closed	Urgent	Create new VM for descramble.d4science.org	Tommaso Piccioli	Jun 22, 2015 06:48 PM	100	Jun 19, 2015	Jun 22, 2015 06:48 PM	CommunitySupport
259	D4Science Infrastructure	Task	Closed	Urgent	Ask https certificate for descramble.d4science.org	Tommaso Piccioli	Jun 22, 2015 06:48 PM	100	Jun 19, 2015	Jun 22, 2015 06:48 PM	CommunitySupport
249	D4Science Infrastructure	Task	Closed	High	Add Cookies Policy and Cookies Banner to Portals served by the Infrastructure	Massimiliano Assante	Jun 12, 2015 02:29 PM	100	Jun 12, 2015	Jun 12, 2015 02:29 PM	Cookies Policy to Portals
245	D4Science Infrastructure	Incident	Closed	High	When an invite is performed more than once the button invite disappears and only Close is available	Massimiliano Assante	Jun 11, 2015 03:11 PM	100		Jun 11, 2015 03:11 PM	UnSprintable
177	D4Science Infrastructure	Task	Closed	High	Make Release Notes of Cube 3.7.0 Public Available	Massimiliano Assante	May 28, 2015 05:17 PM	100	May 28, 2015	May 28, 2015 05:02 PM	UnSprintable
171	D4Science Infrastructure	Incident	Closed	High	Recently updated file for gCubeApps/BlueBridgeProject Folder error	Roberto Cirillo	Jun 19, 2015 05:55 PM	100		Jun 12, 2015 10:22 AM	UnSprintable
150	D4Science Infrastructure	Task	Closed	High	Add nagios check for sp.d4science.org tomcat	_InfraScience Systems Engineer	Jan 20, 2016 03:47 PM	100	May 29, 2015	Jan 20, 2016 03:47 PM	Nagios monitoring

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
149	D4Science Infrastructure	Task	Closed	High	Add nagios check for www.d4science.org and www.gcube-system.org websites	_InfraScience Systems Engineer	Jan 20, 2016 08:58 AM	100	May 29, 2015	Jan 20, 2016 08:58 AM	Nagios monitoring
148	D4Science Infrastructure	Incident	Closed	Normal	Resource Sweeper does not sweep GHN Resources	Massimiliano Assante	May 28, 2015 04:27 PM	100		May 28, 2015 04:27 PM	UnSprintable
107	D4Science Infrastructure	Incident	Closed	High	gCubeApps/ENVRI VRE GenericResource missing	Massimiliano Assante	May 15, 2015 02:21 PM	100		May 15, 2015 02:21 PM	
102	D4Science Infrastructure	Task	Closed	Normal	AMQ in production: upgrade OS	Andrea Dell'Amico	Jan 21, 2017 12:53 AM	100		Jan 21, 2017 12:53 AM	System Configuration
101	D4Science Infrastructure	Task	Closed	Normal	Add new special nagios check for host: message-broker.d4science.research-infrastructures.eu	Andrea Dell'Amico	Dec 01, 2016 10:40 PM	100		Dec 01, 2016 10:40 PM	Nagios monitoring
100	D4Science Infrastructure	Task	Closed	Immediate	Increase ram Memory on IS-Collector services in production	Andrea Dell'Amico	Jul 21, 2015 02:20 PM	100		Jul 21, 2015 11:44 AM	System Configuration
99	D4Science Infrastructure	Task	Closed	Urgent	run mongoDB as unprivileged user	Tommaso Piccioli	Jun 16, 2015 05:36 PM	100		Jun 16, 2015 05:36 PM	System Configuration
98	D4Science Infrastructure	Task	Closed	High	MongoDB in production: allow only trusted connections	Andrea Dell'Amico	Jun 12, 2015 02:26 PM	100		Jun 12, 2015 02:26 PM	System Configuration