

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
25212	ISTI Open Access	Support	Feedback	High	Configurare openportal front end all'accesso da siti *.isti.cnr.it	Tommaso Piccioli	Jul 17, 2023 12:01 PM	50			
24629	ISTI Open Access	Support	Closed	High	Prepare a new Joomla instance for INO	Tommaso Piccioli	Jun 01, 2023 09:02 AM	100		May 31, 2023 07:15 PM	
24628	ISTI Open Access	Support	Closed	High	Configure FTP server for INO	Tommaso Piccioli	Jun 01, 2023 09:02 AM	100		May 31, 2023 07:15 PM	
24627	ISTI Open Access	Support	Closed	Normal	Configure D-Net to aggregate the INO set from People	Michele Artini	May 09, 2023 10:06 AM	100		May 09, 2023 08:24 AM	
24219	ISTI Open Access	Bug	Closed	High	Invalid Apache Configuration	Tommaso Piccioli	Nov 30, 2022 10:36 AM	0		Nov 30, 2022 10:36 AM	ISTI Open Portal Tasks
23929	ISTI Open Access	Support	New	High	Consider upgrading to PHP 8	Tommaso Piccioli	Jun 06, 2023 11:09 AM	0			
23904	ISTI Open Access	Support	Closed	Normal	Complete the migration to the new machines	Tommaso Piccioli	Sep 29, 2022 12:30 PM	100		Sep 29, 2022 12:29 PM	
23196	ISTI Open Access	Incident	Closed	Normal	New problem accessing FTP server from Dnet	Andrea Dell'Amico	Jan 02, 2023 12:55 PM	100		Aug 16, 2022 11:34 AM	FTP
22696	ISTI Open Access	Bug	Closed	Normal	Problem with Secure FTP certificate	Andrea Dell'Amico	Jan 24, 2022 12:14 PM	0		Jan 24, 2022 12:14 PM	OpenPortal Instances
22309	ISTI Open Access	Bug	Closed	Urgent	D-Net application is slow	_InfraScience Systems Engineer	Oct 29, 2021 02:51 PM	100		Oct 29, 2021 02:45 PM	ISTI Open Portal Issues
22179	ISTI Open Access	Bug	Closed	High	The SVN server is down	Tommaso Piccioli	Oct 08, 2021 10:38 AM	0		Oct 08, 2021 10:38 AM	ISTI Open Portal Issues
21881	ISTI Open Access	Feature	Closed	High	Update the PHP version	_InfraScience Systems Engineer	Nov 17, 2021 04:51 PM	100		Nov 17, 2021 04:51 PM	ISTI Open Portal Tasks
18867	ISTI Open Access	Support	Closed	Normal	Accesso al server FTP	Andrea Dell'Amico	Mar 19, 2020 03:33 PM	100		Mar 19, 2020 03:33 PM	
16846	ISTI Open Access	Feature	Closed	Normal	Access to SOLR from Volpini's machines	Andrea Dell'Amico	Jun 20, 2019 02:32 PM	100		Jun 20, 2019 02:32 PM	ISTI Open Portal Tasks
16613	ISTI Open Access	Feature	Closed	Urgent	Access to dnet-openportal only from ISTI network	Andrea Dell'Amico	May 09, 2019 12:17 PM	100		May 09, 2019 12:17 PM	ISTI Open Portal Tasks
16361	ISTI Open Access	Feature	Closed	Normal	new joomla site	_InfraScience Systems Engineer	Mar 26, 2019 02:38 PM	100		Mar 26, 2019 02:37 PM	ISTI Open Portal Tasks
16178	ISTI Open Access	Support	Closed	Normal	Joomla Security Update	Andrea Dell'Amico	Feb 27, 2019 02:37 PM	100		Feb 27, 2019 02:37 PM	ISTI Open Portal Issues
12670	ISTI Open Access	Bug	Closed	Normal	Memory problem	_InfraScience Systems Engineer	Dec 20, 2018 07:48 PM	100		Dec 20, 2018 07:48 PM	ISTI Open Portal Issues
12669	ISTI Open Access	Bug	Closed	Normal	Wrong encoding after startup	_InfraScience Systems Engineer	Nov 07, 2018 01:52 PM	100		Nov 07, 2018 01:52 PM	ISTI Open Portal Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
12667	ISTI Open Access	Feature	Closed	Normal	New joomla portal installation (BETA)	_InfraScience Systems Engineer	Dec 20, 2018 07:45 PM	100		Dec 20, 2018 07:45 PM	ISTI Open Portal Tasks
11601	ISTI Open Access	Feature	Closed	Normal	Migrate the OpenPortal services to production machines	_InfraScience Systems Engineer	Feb 22, 2019 04:45 PM	100		Feb 22, 2019 04:45 PM	ISTI Open Portal Tasks
11547	D4Science Infrastructure	Task	Closed	High	ISTI OpenPortal Backup	Tommaso Piccioli	Jan 12, 2021 06:13 PM	100		Jan 12, 2021 06:13 PM	System Configuration
11202	D4Science Infrastructure	VM Creation	Closed	Normal	Install ElasticHQ for ES 5 cluster	Andrea Dell'Amico	Feb 20, 2018 11:45 AM	100		Feb 20, 2018 11:45 AM	No Sprint
10482	D4Science Infrastructure	VM Creation	Closed	Urgent	New Joomla Portal	Andrea Dell'Amico	Nov 30, 2017 02:52 PM	100		Nov 30, 2017 02:52 PM	System Configuration
7654	D4Science Infrastructure	Task	Closed	Normal	Configure logrotate for Literature Broker Service	_InfraScience Systems Engineer	Apr 12, 2017 03:17 PM	100		Apr 12, 2017 03:17 PM	UnSprintable
6748	D4Science Infrastructure	Task	Closed	Normal	Prepare a clone of broker1-dev-dnet.d4science.org	Andrea Dell'Amico	Mar 22, 2017 07:26 PM	100		Mar 22, 2017 07:26 PM	UnSprintable
4687	D4Science Infrastructure	Support	Closed	Urgent	Alias for node0-d-puma.d4science.org	_InfraScience Systems Engineer	Jul 08, 2016 01:12 PM	100		Jul 08, 2016 01:12 PM	UnSprintable
4414	D4Science Infrastructure	Task	Closed	Normal	New server for the Broker Service	_InfraScience Systems Engineer	Jul 20, 2017 12:26 PM	100		Jul 20, 2017 12:26 PM	UnSprintable
2106	D4Science Infrastructure	Task	Closed	Urgent	Install Joomla for the new PUMA portal	Andrea Dell'Amico	Mar 28, 2018 11:08 AM	100		Mar 28, 2018 11:08 AM	System Configuration