

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
12703	D4Science Infrastructure	Task	Closed	High	Public pages visualised by data miner services and proxies	Giancarlo Panichi	Mar 08, 2019 11:18 AM	100		Mar 08, 2019 11:18 AM	DataMiner - Configuration
12155	D4Science Infrastructure	Task	Closed	Low	Move all development servers to .net domain	Roberto Cirillo	May 30, 2019 12:04 PM	100		May 30, 2019 12:04 PM	Exploit .net for the dev infrastructure
11639	D4Science Infrastructure	Task	Closed	Urgent	Add to the DM Proto cluster at least three new DM instances	Roberto Cirillo	Sep 10, 2018 03:06 PM	100		Sep 10, 2018 03:06 PM	DM Proto Cluster
11481	D4Science Infrastructure	Task	Closed	Normal	D4Science HW documentation	Tommaso Piccioli	Mar 27, 2018 02:37 PM	100		Mar 27, 2018 02:37 PM	D4Science Documentation
10129	D4Science Infrastructure	Task	Closed	Normal	New geoserver for the PAIM VRE	Andrea Dell'Amico	Oct 31, 2017 02:37 PM	100	Oct 31, 2017	Oct 31, 2017 02:37 PM	Community Support
8778	D4Science Infrastructure	Task	Closed	Normal	Accounting Status in Production	Luca Frosini	Sep 21, 2017 02:44 PM	100	Dec 31, 2017	Sep 21, 2017 02:43 PM	infrastructure core services
5792	D4Science Infrastructure	Task	Closed	Normal	Nagios and Ganglia base url	_InfraScience Systems Engineer	Nov 17, 2016 03:36 PM	100		Nov 17, 2016 03:36 PM	System Configuration
5713	D4Science Infrastructure	Task	Closed	Normal	D4Research via the Resource Monitor	Massimiliano Assante	Dec 02, 2016 10:21 AM	100	Nov 11, 2016	Dec 02, 2016 10:21 AM	Deploy "D4Research" VO
5501	D4Science Infrastructure	Task	Closed	Normal	Move data from development to production GeoNetwork	Fabio Sinibaldi	Nov 15, 2016 03:11 PM	100	Oct 13, 2016	Nov 15, 2016 03:11 PM	Support to BlueBridge MPA use case
5460	D4Science Infrastructure	Task	Closed	Normal	Improve Tabular Data Manager GUI	Giancarlo Panichi	Oct 06, 2017 06:54 PM	100		Oct 03, 2017 11:55 AM	
5457	D4Science Infrastructure	Task	Closed	Normal	Data transfer should support update	Fabio Sinibaldi	Oct 21, 2016 05:24 PM	100		Oct 21, 2016 05:24 PM	Dataminer and StatMan provisioning
5434	D4Science Infrastructure	Task	Closed	High	Edison environment	Roberto Cirillo	Jan 26, 2017 02:36 PM	100	Nov 24, 2016	Jan 26, 2017 02:36 PM	Community Support
4791	D4Science Infrastructure	Task	Closed	High	Increase the number of file descriptors	Andrea Dell'Amico	Jul 26, 2016 05:41 PM	100		Jul 26, 2016 05:41 PM	System Configuration
4372	D4Science Infrastructure	Task	Closed	Normal	open some workspace repositories (directories) containing R Scripts directly from Rstudio	Gianpaolo Coro	Oct 24, 2016 10:13 AM	100	Jul 22, 2016	Oct 24, 2016 10:13 AM	Data Processing
4371	D4Science Infrastructure	Task	Closed	Normal	same R configuration (R version and packages) on R-Studio as the one on machine(s) used by Dataminer.	Andrea Dell'Amico	Oct 28, 2016 09:58 AM	100	Jul 23, 2016	Oct 28, 2016 09:58 AM	Data Processing
3860	D4Science Infrastructure	Task	Closed	Normal	Spatial Data Infrastructure services on Ganglia	_InfraScience Systems Engineer	May 05, 2016 06:29 PM	100	May 31, 2016	May 05, 2016 06:29 PM	Metrics monitoring
1211	D4Science Infrastructure	Task	Closed	Normal	Please update Hosting Resources on Wiki D4Science	Tommaso Piccioli	Oct 22, 2015 05:43 PM	100	Oct 22, 2015	Oct 22, 2015 05:43 PM	Documentation

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
530	D4Science Infrastructure	Task	Closed	Urgent	add storage manager service endpoint to new VREs at creation time	Lucio Lelii	Oct 23, 2015 04:39 PM	100	Oct 02, 2015	Oct 23, 2015 04:39 PM	ResourceManagement
281	D4Science Infrastructure	Task	Closed	Normal	Move to the D4Science.org domain from the Research infrastructure domain	Andrea Dell'Amico	Jul 06, 2015 04:41 PM	100		Jul 06, 2015 04:41 PM	System Configuration
176	D4Science Infrastructure	Task	Closed	Normal	Configure DSS to support EUDAT-D4Science integration	Andrea Dell'Amico	Sep 04, 2018 11:15 AM	100	Jun 08, 2015	Sep 04, 2018 11:15 AM	EUDAT-D4Science