

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
10062	D4Science Infrastructure	VM Creation	Rejected	Normal	TextCrowd DMPoolManager - create a new VM for DMPoolManager in TextCrowd	_InfraScience Systems Engineer	Nov 06, 2017 12:41 PM	100		Nov 02, 2017 09:59 AM	TextCrowd - the new prototyping environment
10061	D4Science Infrastructure	VM Creation	Rejected	Normal	TextCrowd DMGhost - create a new dataminer-textcrowd-ghost VM	_InfraScience Systems Engineer	Nov 06, 2017 12:41 PM	100		Nov 02, 2017 09:58 AM	TextCrowd - the new prototyping environment
10060	D4Science Infrastructure	VM Creation	Closed	Urgent	TextCrowd DataMiner - create a new DataMiner instance for TextCrowd	_InfraScience Systems Engineer	Nov 06, 2017 12:08 PM	100	Nov 03, 2017	Nov 06, 2017 12:08 PM	TextCrowd - the new prototyping environment