

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
12806	D4Science Infrastructure	Task	Closed	Urgent	Testing the new settings of the RAKIP infrastructure	Lars Valentin	Nov 29, 2018 07:39 AM	100		Nov 27, 2018 02:38 PM	Algorithms Integration
12614	D4Science Infrastructure	Task	Closed	Urgent	Need server with joblength 1 to use all 16 cores and a cue system per server.	Lars Valentin	Nov 27, 2018 12:30 PM	100		Nov 27, 2018 12:30 PM	No