

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
3243	D4Science Infrastructure	Task	Closed	Normal	Remove monitoring checks from openBio VMs	_InfraScience Systems Engineer	Apr 13, 2016 03:31 PM	100		Apr 13, 2016 03:31 PM	dismiss EUBrazilOpenBio VO
3144	D4Science Infrastructure	Task	Closed	Normal	please add the required statman algorithms to EUBrazilOpenBio VRE	Gianpaolo Coro	Apr 06, 2016 07:42 PM	100	Apr 29, 2016	Apr 05, 2016 04:50 PM	UnSprintable
3143	D4Science Infrastructure	Task	Closed	Normal	Create alias of http://eubrazilopenbio.d4science.org pointing to http://services.d4science.org	_InfraScience Systems Engineer	May 02, 2016 04:29 PM	100	Apr 22, 2016	May 02, 2016 04:29 PM	UnSprintable
3142	D4Science Infrastructure	Task	Closed	Normal	Dismiss eubrazilopenbio.d4science.org VM	_InfraScience Systems Engineer	May 02, 2016 04:27 PM	100	Apr 15, 2016	May 02, 2016 04:27 PM	UnSprintable
3141	D4Science Infrastructure	Task	Closed	Normal	Dismiss EuBrazilOpenBio VO and SpeciesLab VRE	_InfraScience Systems Engineer	Apr 28, 2016 06:36 PM	100		Apr 28, 2016 06:36 PM	dismiss EUBrazilOpenBio VO