

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
4066	D4Science Infrastructure	Task	Closed	Normal	Rename SmartArea Redmine Project to SmartApps	Massimiliano Assante	May 20, 2016 06:03 PM	100	May 20, 2016	May 20, 2016 05:45 PM	UnSprintable