

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
8108	D4Science Infrastructure	Task	Closed	Normal	Reconfigure smartfish.d4science.org to use letsencrypt certificates	_InfraScience Systems Engineer	Apr 14, 2017 03:54 PM	100		Apr 14, 2017 03:54 PM	UnSprintable
7339	D4Science Infrastructure	Task	Rejected	Normal	Configure cotrix.d4science.org to use letsencrypt certificates	_InfraScience Systems Engineer	Feb 28, 2017 11:02 PM	100		Feb 28, 2017 11:02 PM	SSL everywhere
7087	D4Science Infrastructure	Task	Closed	Normal	Convert social.isti.cnr.it and support.social.isti.cnr.it certificates to letsencrypt	_InfraScience Systems Engineer	Feb 16, 2017 01:30 PM	100	Feb 18, 2017	Feb 16, 2017 01:30 PM	SSL everywhere
7086	D4Science Infrastructure	Task	Closed	Normal	Convert sp.d4science.org to letsencrypt certificates	_InfraScience Systems Engineer	Feb 16, 2017 02:02 PM	100		Feb 16, 2017 02:02 PM	SSL everywhere