

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	% Done	Due date	Closed	Target version
8040	D4Science Infrastructure	Task	Closed	High	Impossible to produce DWCA for a number of Families	Valentina Marioli	Jul 31, 2018 11:05 AM	100		Jul 31, 2018 11:05 AM	Community Support