

D4Science Infrastructure - Task #10153

Support more options in the tomcat server.xml connector configuration

Oct 31, 2017 03:40 PM - Andrea Dell'Amico

Status:	Closed	Start date:	Oct 31, 2017
Priority:	Normal	Due date:	
Assignee:	_InfraScience Systems Engineer	% Done:	100%
Category:	System Application	Estimated time:	0.00 hour
Target version:	UnSprintable		
Infrastructure:	Development, Pre-Production, Production		
Description The geoservers nodes require maxQueueSize=1 and maxThreads=2000, while a configuration problem on the production sharelatex node was resolved adding explicit values for proxyName and proxyPort. (maxThreads is already managed by a variable)			
Related issues: Related to D4Science Infrastructure - Task #10147: Support varnish as a cache... <div>ClosedOct 31, 2017</div>			

History

- #1 - Nov 07, 2017 06:17 PM - Andrea Dell'Amico
- Related to Task #10147: Support varnish as a cache layer in the smartgears nginx added
- #2 - Nov 22, 2017 05:40 PM - Andrea Dell'Amico
- Status changed from New to In Progress
- #3 - Nov 22, 2017 06:01 PM - Andrea Dell'Amico
- Status changed from In Progress to Closed
- % Done changed from 0 to 100