

D4Science Infrastructure - Task #10712

Create TextCrowd Support Environment

Dec 15, 2017 02:45 PM - Luca Frosini

Status:	Closed	Start date:	Dec 15, 2017
Priority:	Normal	Due date:	
Assignee:	Luca Frosini	% Done:	100%
Category:	Other	Estimated time:	0.00 hour
Target version:	Community Support		
Infrastructure:	Production		
Description			
Subtasks:			
Task # 10713: Create TextCrowd Redmine Project			Closed
Task # 10714: Add Redmine Project to VRE			Closed

History

#1 - Dec 15, 2017 02:47 PM - Luca Frosini

- Status changed from New to In Progress

#2 - Dec 15, 2017 03:00 PM - Massimiliano Assante

- Status changed from In Progress to Closed