

D4Science Infrastructure - Task #11825

Setup New gateway performfish.d4science.net

May 22, 2018 05:51 PM - Massimiliano Assante

Status:	Closed	Start date:	Jul 02, 2018
Priority:	High	Due date:	Jul 06, 2018
Assignee:	_InfraScience Systems Engineer	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	No		
Infrastructure:	Production		
Description			
We need to setup a new gateway on liferay cluster and that would respond to https://performfish.d4science.org			
Please start by requesting the ssl certificate			
Subtasks:			
Task # 12098: Production Gateways PerformFISH Site creation and Theme			Closed
Task # 12121: Enable Google and LinkedIn SSO on PerformFISH Gateway PerformFISH			Closed

History

#1 - May 23, 2018 11:55 AM - Andrea Dell'Amico

We have huge problems to add certificates in the d4science.org domain where other certificates are already present. Is performfish.d4science.net an option? If not, we could try a wildcard certificate (we could be forced to switch to a different letsencrypt client). That is going to take a few days, starting from the next tuesday.

#2 - May 23, 2018 11:59 AM - Massimiliano Assante

can you take the place of edison.d4science.org? we don't need that anymore. And no, performfish.d4science.net is not an option for this case.

#3 - May 23, 2018 12:07 PM - Andrea Dell'Amico

Unfortunately not, it does not work that way.

I was sure that I already opened a ticket to explore the wildcards option, but it seems I'm wrong.

#4 - May 23, 2018 12:21 PM - Andrea Dell'Amico

- Blocked by Task #11831: Explore new letsencrypt clients to add wildcard certificates support added

#5 - May 29, 2018 06:24 PM - Andrea Dell'Amico

- Status changed from New to In Progress

I just added the hostname. The certificate will have to wait.

#6 - Jun 20, 2018 02:42 PM - Massimiliano Assante

How long we still have to wait? We need this soon @andrea.dellamico@isti.cnr.it

#7 - Jul 02, 2018 04:25 PM - Massimiliano Assante

- % Done changed from 0 to 30

#8 - Jul 02, 2018 04:44 PM - Andrea Dell'Amico

Andrea Dell'Amico wrote:

I just added the hostname. The certificate will have to wait.

We are still unable to obtain a valid certificate. As soon as it will possible, the wildcard certificate will be deployed on the load balancer.

#9 - Jul 06, 2018 04:02 PM - Massimiliano Assante

The PerformFISH Gateway is ready, <https://performfish.d4science.org> however we are still waiting for the SSL Certificate to be validated, until then

we cannot disclose it.

#10 - Jul 06, 2018 05:25 PM - Andrea Dell'Amico

I'm still waiting for at least a day without the embargo. I cannot foresee it, I don't know how many certificates are going to be renewed in the next days. I only have a list of the certificates emitted until yesterday, here: <https://crt.sh/?q=%d4science.org>

#11 - Jul 10, 2018 04:53 PM - Gianpaolo Coro

Hi all, people of PerformFish are pushing to have the portal available with the SSL certificate. When can we make it available?

#12 - Jul 10, 2018 05:05 PM - Andrea Dell'Amico

As we are not able to obtain a certificate under the d4science.org domain, has just been decided to use the performfish.d4science.net name.

#13 - Jul 10, 2018 05:11 PM - Massimiliano Assante

@andrea.dellamico@isti.cnr.it please let us know when the certificate for <https://performfish.d4science.net/> is ready

#14 - Jul 10, 2018 05:49 PM - Andrea Dell'Amico

The certificate is ready and installed.

#15 - Jul 10, 2018 05:52 PM - Massimiliano Assante

and the gateway is up and running

<https://performfish.d4science.net>

#16 - Jul 11, 2018 11:13 AM - Massimiliano Assante

- Blocked by deleted (Task #11831: Explore new letsencrypt clients to add wildcard certificates support)

#17 - Jul 11, 2018 11:14 AM - Massimiliano Assante

- Subject changed from Setup New gateway performfish.d4science.org to Setup New gateway performfish.d4science.net

#18 - Jul 11, 2018 11:14 AM - Massimiliano Assante

- Status changed from In Progress to Closed