

D4Science Infrastructure - Task #11978

Add one DNS resolver in each of the GARR regions

Jun 18, 2018 07:45 PM - Andrea Dell'Amico

Status:	Closed	Start date:	Jun 18, 2018
Priority:	Normal	Due date:	
Assignee:	_InfraScience Systems Engineer	% Done:	100%
Category:	System Application	Estimated time:	0.00 hour
Target version:	UnSprintable		
Infrastructure:	Development, Pre-Production, Production		
Description			
The GARR DNS servers sometimes time out.			

History

#1 - Jun 28, 2018 07:01 PM - Andrea Dell'Amico

- Status changed from New to In Progress
- % Done changed from 0 to 80

The resolvers have been provisioned. Now a new resolv.conf must be deployed to the GARR VMs.

#2 - Jul 02, 2018 11:39 AM - Andrea Dell'Amico

The resolver at region garr-ct1 has IP 192.168.100.39
The resolver at region garr-pa1 has IP 192.168.101.68

#3 - Jul 04, 2018 06:41 PM - Andrea Dell'Amico

- Status changed from In Progress to Closed
- % Done changed from 80 to 100