

D4Science Infrastructure - Task #12090

Remove Edison VO scope from infrastructure-monitor

Jul 02, 2018 03:11 PM - Roberto Cirillo

Status:	Closed	Start date:	Jul 02, 2018
Priority:	Normal	Due date:	
Assignee:	Massimiliano Assante	% Done:	100%
Category:	Other	Estimated time:	0.00 hour
Target version:	EDISON goodbye		
Infrastructure:	Production		
Description In order to dismiss the Edison VO, it's needed to remove the Edison VO from all the production and preproduction portal instances. Otherwise the infrastructure-monitor cannot be used when the Edison IS-Collector service will be dismissed.			
Related issues: Blocked by D4Science Infrastructure - Task #12087: Remove services from Ediso... <div>ClosedJul 02, 2018</div>			

History

- #1 - Jul 02, 2018 03:11 PM - Roberto Cirillo

- Blocked by Task #12087: Remove services from Edison VO added
- #2 - Jul 27, 2018 12:25 PM - Massimiliano Assante

- Status changed from New to In Progress

- % Done changed from 0 to 100
- #3 - Jul 27, 2018 12:36 PM - Massimiliano Assante

- Status changed from In Progress to Feedback
- #4 - Sep 05, 2018 03:08 PM - Roberto Cirillo

- Status changed from Feedback to Closed