

D4Science Infrastructure - Task #12155

Move all development servers to .net domain

Jul 11, 2018 12:31 PM - Pasquale Pagano

Status:	Closed	Start date:	Jul 11, 2018
Priority:	Low	Due date:	
Assignee:	Roberto Cirillo	% Done:	100%
Category:	Other	Estimated time:	0.00 hour
Target version:	Exploit .net for the dev infrastructure		
Infrastructure:	Development, Pre-Production		
Description			
All the servers allocated to dev and pre including databases and storage backends have to be moved to .net.			
Please open sub tickets with a list of servers to assign to the infrastructure team. It is important to reduce in a sensible way the number of hosts on .org since we need to issue certificates on this domain.			
The task is quite urgent and I suggest to start with a list of servers that do not have too many dependencies and configuration to update.			
Subtasks:			
Task # 12154: Switch hosts from d4science.org to d4science.net			Closed

History

#1 - May 30, 2019 12:04 PM - Roberto Cirillo

- Status changed from New to Closed

This ticket can be closed. As @andrea.dellamico@isti.cnr.it said in [#12154](#): "This ticket can be closed, according to the new letsencrypt policy we can maintain the dev and pre hostnames under the d4science.org domain."