

D4Science Infrastructure - Task #1224

Upgrade # 1069 (Closed): D4Science Infrastructure Upgrade to gCube 3.9.0

Upgrade # 1073 (Closed): Ecosystem VO upgrade to gCube 3.9.0

Add ServiceEndpoint for authorization service in pre production environment

Oct 23, 2015 10:24 AM - Roberto Cirillo

Status:	Closed	Start date:	Oct 23, 2015
Priority:	Urgent	Due date:	Oct 26, 2015
Assignee:	Lucio Lelii	% Done:	100%
Category:	Data Management	Estimated time:	0.00 hour
Target version:	release 3.9 : upgrade in pre production		
Infrastructure:	Pre-Production, Production		
Description			
If need, a new ServiceEndpoint should be created for authorization service in pre-production in order to deploy the new service in pre production environment for release 3.9			
Related issues:			
Blocks D4Science Infrastructure - Task #1098: Newportal upgrade to gCube 3.9.0			Closed Oct 19, 2015 Oct 30, 2015

History

#1 - Oct 26, 2015 11:14 AM - Massimiliano Assante

- Infrastructure Production added

After talking with @lucio.lelii@isti.cnr.it , the authorization service should be on the Root VO scope and added to the scope Ecosystem

#2 - Oct 26, 2015 11:15 AM - Massimiliano Assante

- Blocks Task #1098: Newportal upgrade to gCube 3.9.0 added

#3 - Nov 05, 2015 10:38 AM - Roberto Cirillo

- Priority changed from Normal to Urgent

@lucio.lelii@isti.cnr.it could you check if it is ok?

HAve you added the ServiceEndpoint for Authorization service?

#4 - Nov 05, 2015 10:45 AM - Lucio Lelii

yes, I did it yesterday but there was a space on the end of the endpoint. I fixed it in root scope but i cannot fix it in Ecosystem for a problem on the monitor portlet

#5 - Nov 09, 2015 06:10 PM - Roberto Cirillo

- Status changed from New to Closed