

D4Science Infrastructure - Task #12490

Task # 12241 (Rejected): Setup New gateway open-science.it

Ask for a wildcard certificate for open-science.it

Sep 14, 2018 04:56 PM - Andrea Dell'Amico

Status:	Closed	Start date:	Sep 14, 2018
Priority:	Normal	Due date:	
Assignee:	_InfraScience Systems Engineer	% Done:	100%
Category:	System Application	Estimated time:	0.00 hour
Target version:	OpenScience.it Gateway		
Infrastructure:	Pre-Production, Production		
Description			
And configure the DNS records to point to the infra load balancer.			

History

#1 - Sep 14, 2018 04:58 PM - Andrea Dell'Amico

- Status changed from New to In Progress
- Target version changed from UnSprintable to OpenScience.it Gateway
- % Done changed from 0 to 50

The domain registration has been changed. I created the DNS records for open-science.it and www.open-science.it, when the root DNS servers will answer with the correct information I'll request the wildcard certificate for the domain.

#2 - Sep 14, 2018 05:27 PM - Andrea Dell'Amico

- Status changed from In Progress to Closed
- % Done changed from 50 to 100

The certificate is in place.