

D4Science Infrastructure - Task #1278

Use HTTPS for CouchDB production instances

Oct 30, 2015 12:41 PM - Luca Frosini

Status:	Closed	Start date:	Oct 30, 2015
Priority:	Normal	Due date:	Dec 31, 2016
Assignee:	_InfraScience Systems Engineer	% Done:	100%
Category:	System Application	Estimated time:	0.00 hour
Target version:	Enhance Accounting Security		
Infrastructure:	Pre-Production, Production		
Description The following CouchDB instances should be deployed under HTTPS. couchdb01-d4s.d4science.org couchdb02-d4s.d4science.org HTTPS MUST be used between instances to communicate each other for replication and with HAProxy. For this use we can autogenerate certificates or use INFN ones.			

History

#1 - Oct 30, 2015 12:42 PM - Luca Frosini

- Tracker changed from Support to Task
- Due date set to Nov 06, 2015

#2 - Dec 01, 2015 12:52 PM - Luca Frosini

- Target version changed from CouchDB Deployment to 204

#3 - Dec 01, 2015 12:52 PM - Luca Frosini

- Due date changed from Nov 06, 2015 to Jan 31, 2016

#5 - Dec 03, 2015 12:12 PM - Luca Frosini

- Target version changed from 204 to Enhance Accounting Security

#6 - May 23, 2016 11:47 AM - Luca Frosini

- Status changed from New to In Progress

#7 - May 23, 2016 11:48 AM - Luca Frosini

- Assignee changed from _InfraScience Systems Engineer to Luca Frosini

#8 - May 23, 2016 11:50 AM - Luca Frosini

- Due date changed from Jan 31, 2016 to Dec 31, 2016

#9 - May 23, 2016 11:52 AM - Luca Frosini

- Assignee changed from Luca Frosini to _InfraScience Systems Engineer

#10 - May 23, 2016 11:53 AM - Luca Frosini

- Status changed from In Progress to Rejected

#11 - May 23, 2016 11:54 AM - Luca Frosini

The accounting is switching to CouchBase so the ticket became invalid. For this reason I set to Rejected

#12 - May 23, 2016 11:55 AM - Luca Frosini

- % Done changed from 0 to 100

#13 - Oct 28, 2016 12:02 PM - Luca Frosini

- Status changed from Rejected to Closed