

## D4Science Infrastructure - Task #1279

### Use HTTPS for CouchDB dev instances

Oct 30, 2015 12:42 PM - Luca Frosini

<b>Status:</b>	Closed	<b>Start date:</b>	Oct 30, 2015
<b>Priority:</b>	Normal	<b>Due date:</b>	Dec 31, 2016
<b>Assignee:</b>	_InfraScience Systems Engineer	<b>% Done:</b>	100%
<b>Category:</b>	Data Management	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Enhance Accounting Security		
<b>Infrastructure:</b>	Development		
<b>Description</b> The following CouchDB instances should be deployed under HTTPS. couchdb01-d-d4s.d4science.org couchdb02-d-d4s.d4science.org  HTTPS MUST be used between instances to communicate each other for replication and with HAProxy. For this use we can autogenerate certificates or use INFN ones.			

#### History

##### #1 - Dec 01, 2015 12:52 PM - Luca Frosini

- Target version changed from CouchDB Deployment to 204

##### #2 - Dec 01, 2015 12:53 PM - Luca Frosini

- Due date set to Jan 31, 2016

##### #4 - Dec 03, 2015 12:12 PM - Luca Frosini

- Target version changed from 204 to Enhance Accounting Security

##### #5 - Mar 09, 2016 09:00 PM - Pasquale Pagano

- Tracker changed from Support to Task

##### #6 - May 23, 2016 11:47 AM - Luca Frosini

- Status changed from New to In Progress

##### #7 - May 23, 2016 11:48 AM - Luca Frosini

- Assignee changed from \_InfraScience Systems Engineer to Luca Frosini

##### #8 - May 23, 2016 11:50 AM - Luca Frosini

- Due date changed from Jan 31, 2016 to Dec 31, 2016

##### #9 - May 23, 2016 11:52 AM - Luca Frosini

- Assignee changed from Luca Frosini to \_InfraScience Systems Engineer

##### #10 - May 23, 2016 11:53 AM - Luca Frosini

- Status changed from In Progress to Rejected

##### #11 - May 23, 2016 11:54 AM - Luca Frosini

The accounting is switching to CouchBase so the ticket became invalid. For this reason I set to Rejected

##### #12 - May 23, 2016 11:55 AM - Luca Frosini

- % Done changed from 0 to 100

##### #13 - Oct 28, 2016 12:02 PM - Luca Frosini

- Status changed from Rejected to Closed