

D4Science Infrastructure - VRE #12913

gCubeApps/ICOS_ETC VRE Removal

Nov 20, 2018 12:14 PM - Massimiliano Assante

Status:	Removed	Start date:	Nov 09, 2018
Priority:	Normal	Due date:	Nov 16, 2018
Assignee:	Massimiliano Assante	% Done:	100%
VRE_Policy:	Restricted	Data Analytics Description:	
Invite_Policy:	VRE_Manager	Data Discovery & Access:	
VRE Managers:		Data Discovery & Access Desc:	
Storage Capacity:		Other App to be integrated:	
Database:		Integrated Apps Description:	
Data Analytics:			
Description			
The VRE will be undeployed next week			

History

#1 - Nov 20, 2018 12:15 PM - Massimiliano Assante

- Copied from VRE #12848: D4Research/BOBLME_HilsaAWG Removal added

#2 - Nov 20, 2018 12:15 PM - Massimiliano Assante

- Copied from deleted (VRE #12848: D4Research/BOBLME_HilsaAWG Removal)

#3 - Nov 27, 2018 02:28 PM - Massimiliano Assante

- Status changed from New to Planned

#4 - Nov 27, 2018 02:29 PM - Massimiliano Assante

- Status changed from Planned to In Progress

#5 - Nov 27, 2018 02:29 PM - Massimiliano Assante

- Subject changed from ICOS_ETC VRE Removal to gCubeApps/ICOS_ETC VRE Removal

#6 - Nov 27, 2018 02:32 PM - Massimiliano Assante

- % Done changed from 0 to 50

The undeployment has been triggered

#7 - Nov 27, 2018 02:36 PM - Massimiliano Assante

- Status changed from In Progress to Removed

- % Done changed from 50 to 100

The VRE has been disposed successfully.