

## D4Science Infrastructure - VRE #13312

### ARIADNEplus\_Mappings VRE

Feb 08, 2019 02:27 PM - Massimiliano Assante

<b>Status:</b>	Released	<b>Start date:</b>	Feb 08, 2019
<b>Priority:</b>	Normal	<b>Due date:</b>	Feb 08, 2019
<b>Assignee:</b>	Massimiliano Assante	<b>% Done:</b>	100%
<b>VRE_Policy:</b>	Restricted	<b>Data Analytics Description:</b>	
<b>Invite_Policy:</b>	VRE_Manager	<b>Data Discovery &amp; Access:</b>	
<b>VRE Managers:</b>		<b>Data Discovery &amp; Access Desc:</b>	
<b>Storage Capacity:</b>		<b>Other App to be integrated:</b>	
<b>Database:</b>		<b>Integrated Apps Description:</b>	
<b>Data Analytics:</b>			
<b>Description</b>			
ARIADNEplus_Project VRE should be created in the D4OS Virtual Organisation and have the 3M Tool as main service			
<b>Related issues:</b>			
Related to D4Science Infrastructure - Task #13313: Add mapping.d4science.org ...			<b>Closed Feb 08, 2019</b>

#### History

##### #1 - Feb 08, 2019 02:27 PM - Massimiliano Assante

- Tracker changed from Support to VRE
- Status changed from New to Planned
- VRE\_Policy set to Restricted
- Invite\_Policy set to VRE\_Manager

##### #2 - Feb 08, 2019 02:28 PM - Massimiliano Assante

- Status changed from Planned to In Progress

##### #4 - Feb 08, 2019 05:17 PM - Massimiliano Assante

- Related to Task #13313: Add mapping.d4science.org to the new VRE ARIANDNEplus\_Mappings added

##### #5 - Feb 08, 2019 05:18 PM - Massimiliano Assante

- Status changed from In Progress to Available
- % Done changed from 0 to 100

The VRE is ready, I'm now going to invite @minadakn@ics.forth.gr to check if everything works as expected.

##### #6 - Feb 08, 2019 05:20 PM - Massimiliano Assante

- Status changed from Available to Released

VRE available for registered users at [https://ariadne.d4science.org/group/ariadneplus\\_mappings](https://ariadne.d4science.org/group/ariadneplus_mappings)