

D4Science Infrastructure - Task #1852

Preparation of PreProduction Gateway for portlet functional testing

Dec 18, 2015 02:45 PM - Massimiliano Assante

Status:	Closed	Start date:	Dec 18, 2015
Priority:	High	Due date:	Dec 18, 2015
Assignee:	Massimiliano Assante	% Done:	100%
Category:	Other	Estimated time:	4.00 hours
Target version:	PreProd Infrastructure		
Infrastructure:	Pre-Production		
Description preprod.d4science.org needs to be set up to host the portlet functional testing, in particular a new VRE should be create under the Ecosystem VO, preprodVRE, testing accounts should be also created.			

History

#1 - Dec 18, 2015 02:46 PM - Massimiliano Assante

- Status changed from New to In Progress

#3 - Dec 21, 2015 11:30 AM - Massimiliano Assante

- Status changed from In Progress to Closed

- % Done changed from 0 to 100