

D4Science Infrastructure - Task #294

Task # 897 (Closed): Install and configure a couchdb cluster

SSL certificates for the couchdb cluster

Jun 23, 2015 05:10 PM - Andrea Dell'Amico

Status:	Closed	Start date:	Jun 23, 2015
Priority:	Normal	Due date:	
Assignee:	Tommaso Piccioli	% Done:	100%
Category:	System Application	Estimated time:	0.00 hour
Target version:			
Infrastructure:	Production		
Description Four certificates are needed for the hosts: couchdb01-d4s.d4science.org couchdb02-d4s.d4science.org couchdb03-d4s.d4science.org fauxton-d4s.d4science.org			

History

#1 - Jun 24, 2015 12:04 PM - Andrea Dell'Amico

- Status changed from New to In Progress

#2 - Jun 24, 2015 12:05 PM - Andrea Dell'Amico

- Status changed from In Progress to Paused

We have to wait, the final architecture could be different.

#3 - Jun 24, 2015 04:48 PM - Andrea Dell'Amico

- Status changed from Paused to In Progress

We only need a certificate for accounting-d4s.d4science.org, for now.

#4 - Jun 25, 2015 03:57 PM - Tommaso Piccioli

- % Done changed from 0 to 30

These 2 certificates requested:

accounting-d4s.d4science.org

couchdb-d4s.d4science.org

with alternative names:

couchdb01-d4s.d4science.org

couchdb02-d4s.d4science.org

couchdb03-d4s.d4science.org

couchdb04-d4s.d4science.org

#5 - Jun 30, 2015 12:18 PM - Andrea Dell'Amico

- Status changed from In Progress to Closed

#6 - Jun 30, 2015 12:22 PM - Andrea Dell'Amico

- % Done changed from 30 to 100

#7 - Jul 07, 2015 10:07 AM - Luca Frosini

- Target version deleted (zz - Redesign Accounting)

#8 - Oct 06, 2015 05:20 PM - Andrea Dell'Amico

- Parent task changed from #110 to #897