

## D4Science Infrastructure - Task #3141

Task # 2756 (Closed): Dismiss/Restore EuBrazilOpenBio infrastructure

### Dismiss EuBrazilOpenBio VO and SpeciesLab VRE

Apr 05, 2016 04:32 PM - Massimiliano Assante

<b>Status:</b>	Closed	<b>Start date:</b>	Apr 13, 2016
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	_InfraScience Systems Engineer	<b>% Done:</b>	100%
<b>Category:</b>	Other	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	dismiss EUBrazilOpenBio VO		
<b>Infrastructure:</b>	Production		
<b>Description</b>			
EuBrazilOpenBio VO can be dismissed			
<b>Subtasks:</b>			
Task # 3243: Remove monitoring checks from openBio VMs			<b>Closed</b>

### History

#### #1 - Apr 12, 2016 06:54 PM - Pasquale Pagano

please list the virtual machines to shut-down and then assign the ticket to the @\_InfraScience Admin team

#### #2 - Apr 13, 2016 12:02 PM - Roberto Cirillo

- Status changed from New to In Progress

This is the list of OpenBio VMs:

```
node3.p.d4science.research-infrastructures.eu    RM, RB
node3.p.d4science.research-infrastructures.eu    IS-IC
node4.p.d4science.research-infrastructures.eu    IS-Registry
node5.p.d4science.research-infrastructures.eu    IS-Notifier
node8.p.d4science.research-infrastructures.eu    VREModeler
node12.p.d4science.research-infrastructures.eu   Personalisation
node16.p.d4science.research-infrastructures.eu   DTS, EXE
node19.p.d4science.research-infrastructures.eu   FWIndexService , Couchbase
node21.p.d4science.research-infrastructures.eu   FTIndexService
node34.p.d4science.research-infrastructures.eu   TreeManager
db2.p.d4science.research-infrastructures.eu      StatMan
node77.p.d4science.research-infrastructures.eu   SPD
node24.d4science.org                             Search/ExecutionEngine
~~
```

I'm going to turn off all the containers in the list above. After that, I'm going to assign this ticket to \_InfraScience\_System\_Engineer group

#### #3 - Apr 13, 2016 12:11 PM - Roberto Cirillo

- Target version changed from UnSprintable to dismiss EUBrazilOpenBio VO

#### #4 - Apr 13, 2016 03:26 PM - Roberto Cirillo

All the containers have been stopped. I think is better to wait a couple of day before delete completely the Vms. If all is ok, we could delete the Vms after a couple of days. Could anyone shutdown the related VMs, please? In this way, we are going to shutting down all the instances hosted on these nodes (eg. database)

#### #5 - Apr 13, 2016 03:26 PM - Roberto Cirillo

- Assignee changed from Roberto Cirillo to \_InfraScience Systems Engineer

#### #6 - Apr 13, 2016 04:43 PM - Tommaso Piccioli

- Status changed from In Progress to Feedback

All VMs backup checked, all VMs switched off.

As requested, we will wait few days before remove VM disks

**#7 - Apr 15, 2016 09:00 AM - Tommaso Piccioli**

- Assignee changed from *\_InfraScience Systems Engineer* to *Roberto Cirillo*

**#8 - Apr 28, 2016 10:13 AM - Roberto Cirillo**

- Assignee changed from *Roberto Cirillo* to *\_InfraScience Systems Engineer*

I think, we could remove the VM disks now

**#9 - Apr 28, 2016 06:36 PM - Tommaso Piccioli**

- Status changed from *Feedback* to *Closed*

All done.