

D4Science Infrastructure - Task #348

Reset crontab required on the development environment AMQ

Jul 03, 2015 12:29 PM - Gianpaolo Coro

Status:	Closed	Start date:	Jul 03, 2015
Priority:	Normal	Due date:	
Assignee:	Andrea Dell'Amico	% Done:	100%
Category:	System Application	Estimated time:	0.00 hour
Target version:	UnSprintable		
Infrastructure:	Development		
Description			
The previous periodic reset crontab should be reactivated.			

History

#1 - Jul 03, 2015 12:31 PM - Andrea Dell'Amico

- Category set to System Application
- Status changed from New to In Progress

Done:

```
00 00 * * 0 /root/restartBroker.sh > /root/restartBroker.log 2>&1
```

#2 - Jul 03, 2015 12:31 PM - Andrea Dell'Amico

- Status changed from In Progress to Closed
- % Done changed from 0 to 100