

## D4Science Infrastructure - Task #366

### Temporary suspension of gCubeApps/iSearch VRE

Jul 09, 2015 05:06 PM - Massimiliano Assante

<b>Status:</b>	Closed	<b>Start date:</b>	Jul 16, 2015
<b>Priority:</b>	High	<b>Due date:</b>	Jul 16, 2015
<b>Assignee:</b>	Massimiliano Assante	<b>% Done:</b>	100%
<b>Category:</b>	Other	<b>Estimated time:</b>	2.00 hours
<b>Target version:</b>	UnSprintable		
<b>Infrastructure:</b>	Production		
<b>Description</b>			
As the portlet related to the Discovery framework have not been portlet to HL 2.0 (In particular search and results portlets) the gCubeApps/iSearch VRE will be suspended starting from the gCube 3.8.0 rollout (due July 16th 2015) until the porting is complete.			

#### History

##### #1 - Jul 09, 2015 05:08 PM - Massimiliano Assante

- Estimated time set to 2.00 h

##### #2 - Jul 09, 2015 05:22 PM - Massimiliano Assante

- Start date changed from Jul 09, 2015 to Jul 16, 2015

##### #3 - Jul 10, 2015 01:57 PM - Panagiota Koltsida

We are going to release these 2 portlets asap, so as to avoid the suspension of the iSearch VRE. Suspending a VRE after the end of the project is not a good idea for its reputation.

Changing the interface of core components 9 months after the end of the project makes it a bit difficult to update all the other projects that depend on them.

##### #4 - Jul 13, 2015 03:45 PM - Massimiliano Assante

- Status changed from New to Rejected

Search and results portlets have been upgraded to HL 2.0 and do build now, thanks for your cooperation. The temporary suspension of gCubeApps/iSearch VRE is no longer needed.

##### #5 - Jul 13, 2015 03:46 PM - Massimiliano Assante

- Status changed from Rejected to Closed