

D4Science Infrastructure - Upgrade #3871

Upgrade # 3868 (Completed): D4Science Infrastructure Upgrade to gCube 3.11.0

D4Science Root VO upgrade to gCube 3.11.0

May 04, 2016 12:44 PM - Massimiliano Assante

Status:	Completed	Start date:	May 04, 2016
Priority:	Normal	Due date:	May 20, 2016
Assignee:	Roberto Cirillo	% Done:	100%
Target version:	D4Science Infrastructure Upgrade to gCube 3.11.0		
Infrastructure:	Production		
Description			

History

#1 - May 18, 2016 10:52 AM - Roberto Cirillo

Hosting Nodes

GHN to upgrade

- (CNR) DONE node1.p.d4science.research-infrastructures.eu:8000
- (CNR) DONE node1.p.d4science.research-infrastructures.eu:8080
- (CNR) DONE node2.p.d4science.research-infrastructures.eu:8080

Whn to upgrade

- (CNR) DONE node24.d4science.org (for new social-data-indexer) [#4095](#)

Configuration

- (POSTPONED) add new rules for CKAN compatibility on data.d4science.org

gCube Services

- (CNR) DONE node1.p.d4science.research-infrastructures.eu:8000: upgrade Resource Manager service (new gcf lib)
- (CNR) DONE node1.p.d4science.research-infrastructures.eu:8080: upgrade IS-Collector service (accounting and gcf libs)
- (CNR) DONE node2.p.d4science.research-infrastructures.eu:8080: upgrade Registry and Notifier services

Smartgears service

- (CNR) DONE node24.d4science.org: install smart-executor with social-data-indexer-plugin

WebApps

- (CNR) DONE data.d4science.org: upgrade uri-resolver
- (CNR) DONE node76.p.d4science.research-infrastructures.eu (JackRabbit): upgrade home-library-webapp

#2 - May 18, 2016 03:32 PM - Roberto Cirillo

- Status changed from New to Planned

#3 - May 30, 2016 02:44 PM - Roberto Cirillo

- Status changed from Planned to In Progress

#4 - May 30, 2016 04:03 PM - Roberto Cirillo

- % Done changed from 0 to 100

#5 - May 31, 2016 11:41 AM - Roberto Cirillo

- Status changed from In Progress to Completed