

## D4Science Infrastructure - Task #4278

Task # 4268 (Closed): Deploy gCube Portal Bundle 4.0 to pre.d4science.org

### Dismiss current VM preprod.d4science.org and create new one like dev2.d4science.org

Jun 21, 2016 05:06 PM - Massimiliano Assante

<b>Status:</b>	Closed	<b>Start date:</b>	Jun 21, 2016
<b>Priority:</b>	Urgent	<b>Due date:</b>	Jun 22, 2016
<b>Assignee:</b>	Andrea Dell'Amico	<b>% Done:</b>	100%
<b>Category:</b>	Other	<b>Estimated time:</b>	2.00 hours
<b>Target version:</b>	UnSprintable		
<b>Infrastructure:</b>	Pre-Production		
<b>Description</b>			
Dismiss current VM preprod.d4science.org and create new one like dev2.d4science.org			

#### History

##### #1 - Jun 23, 2016 12:28 PM - Andrea Dell'Amico

- Status changed from New to In Progress

- % Done changed from 0 to 10

@massimiliano.assante@isti.cnr.it asked dev5 to be part of the preprod cluster.

The new host will be preprod1.d4science.org, IP 146.48.122.240.

I renamed dev5.d4science.org to preprod2.d4science.org, the IP remains 146.48.122.143

preprod.d4science.org will be a CNAME for preprod1 when the new cluster will be ready.

##### #2 - Jun 23, 2016 01:34 PM - Andrea Dell'Amico

The haproxy instance on dev2.d4science.org has been reconfigured to only use localhost as a backend.

##### #3 - Jun 23, 2016 02:25 PM - Andrea Dell'Amico

- Status changed from In Progress to Feedback

- % Done changed from 10 to 100

The VMs are configured.

The applications will be available on https://preprod1.d4science.org, where the haproxy instance is listening.

The db server is preprod1.d4science.org. db name: infra\_pre\_db, db user: infra\_pre, the db password is identical to the one on the dev environment.

postgresql has ssl enabled.

##### #4 - Jun 23, 2016 07:08 PM - Massimiliano Assante

- Status changed from Feedback to Closed

##### #5 - Jun 23, 2016 07:09 PM - Andrea Dell'Amico

The alias pre.d4science.org has been added and the ssl certificate updated.

The haproxy check still fails, I disabled it again.