

D4Science Infrastructure - Upgrade #4327

Upgrade # 4319 (Completed): D4Science Infrastructure Upgrade to gCube 4.0

D4Science Gateways upgrade to gCube 4.0

Jun 22, 2016 12:47 PM - Massimiliano Assante

Status:	Completed	Start date:	Jun 22, 2016
Priority:	High	Due date:	Jul 28, 2016
Assignee:	Massimiliano Assante	% Done:	100%
Target version:	D4Science Infrastructure Upgrade to gCube 4.0.0		
Infrastructure:	Production		
Description			
Subtasks:			
Upgrade # 4328: Preprod Gateway upgrade to gCube 4.0			Completed
Task # 4364: Update production keyspace definition on Cassandra Cluster to support new ...			Closed
Task # 4442: Create Custom Fields in Liferay DB for Site			Closed
Task # 4448: Authorize Redirect URLs for LinkedIn Profile import for all the Production...			Closed
Task # 4450: Modify the Email Notification sent over new user registrations			Closed
Task # 4476: Please create new VM for production HA Proxy and deploy it			Closed
Task # 4477: Create a new VM for tomcat production cluster			Closed
Task # 4703: Create Tomcat startup script at boot			Closed
Task # 4640: Dismiss BiOnym apps			Closed
Task # 4788: StatMan and TrendyLyzer web apps substitution			Closed
Task # 4811: Update Terms of Use page for each Gateway			Closed
Task # 4812: Update Cookies Policy page for each Gateway			Closed
Task # 4813: Deploy Google Analytics tool for each Gateway			Closed

History

#1 - Jun 24, 2016 06:03 PM - Massimiliano Assante

- **DONE** Add redirect URI for Google and LinkedIn logins
<https://console.developers.google.com/apis/library?project=d4science-infrastructure-1252>

IMPORTANT

- **DONE** The mail reader hook should be deployed, the industry custom field should be added to the User table (LR) (as Hidden). Also the custom fields for the Statistics protlet (as Hidden)
- **DONE** AFTER IMPORTED ALL USERS remember to se true the following:

users.screen.name.always.autogenerate=true

- **DONE** the user registration hook should be deployed after the imports users procedure is completed.
- **DONE** The Role "Infrastructure-Manager" should be set to rootVO members for new user accounts, and to Site (vHosts) members for new users registrations.
- **DONE** The VME-DB editor roles for RFMOs should be translated into VRE Groups (Teams)
- **DONE** The following Site roles should be created:

```

    **DONE**  VRE_MANAGER ("VRE-Manager"),
    **DONE**VRE_DESIGNER ("VRE-Designer"),
    **DONE** VO_ADMIN ("VO-Admin"),
    **DONE** INFRASTRUCTURE_MANAGER ("Infrastructure-Manager"),
    **DONE** DATA_MANAGER ("Data-Manager"),
    **DONE** CATALOGUE_ADMIN ("Catalogue-Admin"),
```

```
**DONE** CATALOGUE_EDITOR("Catalogue-Editor");
```

DONE The **portalinstancename** property in tomcat/conf/gcube-data property should have the name of the Infra-gateway name service endpoint (to be created) this would be needed to make Ldap Export servlet work. (only one instance of the cluster may have the export servlet)

#2 - Jul 25, 2016 12:19 PM - Massimiliano Assante

- *Status changed from New to Planned*

#3 - Jul 25, 2016 02:33 PM - Massimiliano Assante

- *Status changed from Planned to In Progress*

#4 - Jul 28, 2016 12:32 PM - Massimiliano Assante

- *Status changed from In Progress to Completed*