

D4Science Infrastructure - Task #450

Dismiss Ecosystem VO and related services

Aug 03, 2015 11:33 AM - Massimiliano Assante

| | | | |
|--|------------------------|------------------------|--------------|
| Status: | Closed | Start date: | Aug 03, 2015 |
| Priority: | Normal | Due date: | |
| Assignee: | Roberto Cirillo | % Done: | 100% |
| Category: | Other | Estimated time: | 0.00 hour |
| Target version: | PreProd Infrastructure | | |
| Infrastructure: | Pre-Production | | |
| Description | | | |
| The Ecosystem VO should be dismissed, the related VMs and services should be allocated for a new VO under the pre production infrastructure (/d4science.org) | | | |

History

#1 - Nov 16, 2015 12:38 PM - Massimiliano Assante

- Due date changed from Sep 04, 2015 to Dec 11, 2015
- Start date changed from Aug 03, 2015 to Nov 16, 2015

due to changes in a related task

#3 - Dec 11, 2015 12:44 PM - Massimiliano Assante

- Due date changed from Dec 11, 2015 to Jan 01, -4712
- Start date changed from Nov 16, 2015 to Jan 01, 5000

due to changes in a related task

#4 - Dec 11, 2015 12:45 PM - Massimiliano Assante

- Due date set to Jan 01, -4712

due to changes in a related task

#5 - Dec 11, 2015 12:46 PM - Massimiliano Assante

- Parent task set to #1367

#6 - Dec 11, 2015 12:49 PM - Massimiliano Assante

- Start date set to Aug 03, 2015

due to changes in a related task

#8 - Dec 07, 2016 03:14 PM - Massimiliano Assante

- Status changed from New to Closed
- % Done changed from 0 to 100