

D4Science Infrastructure - Support #4687

Alias for node0-d-puma.d4science.org

Jul 08, 2016 11:51 AM - Michele Artini

Status:	Closed	Start date:	Jul 08, 2016
Priority:	Urgent	Due date:	
Assignee:	_InfraScience Systems Engineer	% Done:	100%
Category:	Other	Estimated time:	0.00 hour
Infrastructure:	Pre-Production		
Description			
It is necessary to create an alias for node0-d-puma.d4science.org.			
The new name should be openportal.isti.cnr.it.			

History

#1 - Jul 08, 2016 11:54 AM - Andrea Dell'Amico

- Status changed from New to In Progress
- Assignee changed from Andrea Dell'Amico to _InfraScience Systems Engineer
- % Done changed from 0 to 80

Done.
I'm now changing the virtualhost on the server so that it will answer correctly.

#2 - Jul 08, 2016 01:12 PM - Andrea Dell'Amico

- Status changed from In Progress to Closed
- % Done changed from 80 to 100

The apache configuration has been changed, and https (with redirection from http) enabled.