

D4Science Infrastructure - Task #4834

MongoDB: Increase oplog size to 10GB

Aug 01, 2016 11:16 AM - Roberto Cirillo

Status:	Closed	Start date:	Aug 01, 2016
Priority:	High	Due date:	
Assignee:	Roberto Cirillo	% Done:	100%
Category:	Data Management	Estimated time:	0.00 hour
Target version:	UnSprintable		
Infrastructure:	Production		
Description			
The oplog size, now setted to 5GB, should be increased to 10GB in order to prevent the secondary member's desynchronization			

History

#1 - Aug 01, 2016 03:15 PM - Roberto Cirillo

- Status changed from New to In Progress

#2 - Aug 01, 2016 03:56 PM - Roberto Cirillo

- Status changed from In Progress to Closed

- % Done changed from 0 to 100