

D4Science Infrastructure - Task #5821

Task # 5819 (Rejected): Modify use-case functions as e-infrastructure services

Prototype fmle\_BB()

Nov 21, 2016 01:55 PM - Scott Large

<b>Status:</b>	Closed	<b>Start date:</b>	Nov 21, 2016
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Scott Large	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	10.00 hours
<b>Target version:</b>	UnSprintable		
<b>Infrastructure:</b>	Development		
<b>Description</b>			
Use RPrototypingLab Rstudio interface to test parallelized FLCore::fmle() function			

History

#1 - Nov 22, 2016 10:56 AM - Maria Di Girolamo

- Status changed from Closed to In Progress
- Target version set to UnSprintable

Dear [pasquale.pagano@isti.cnr.it](mailto:pasquale.pagano@isti.cnr.it),  
this ticket have a wrong parent task or tracker, my fault to close the ticket.  
As reported in the previous comment by [laskarism@di.uoa.gr](mailto:laskarism@di.uoa.gr) , please, [scott.large@ices.dk](mailto:scott.large@ices.dk) could you update the parent task (5058 for the release 4.2.0).  
You should create the ticket about the new configuration (org.gcube.index-management.smartfish-ds.1-2-0-1) added as parent task its subsystem (if the ticket for the subsystems doesn't exist , you should create it) then you can add the three ticket. You can find the details about this procedure in the wiki page: [https://wiki.gcube-system.org/gcube/Major/Minor\\_Release\\_Cycle\\_procedure](https://wiki.gcube-system.org/gcube/Major/Minor_Release_Cycle_procedure) (release preparation session, steps from 1 to 3).

#2 - Nov 22, 2016 10:57 AM - Maria Di Girolamo

- Status changed from In Progress to Feedback

#3 - Feb 18, 2019 12:49 PM - Pasquale Pagano

- Status changed from Feedback to Closed