

## D4Science Infrastructure - VRE #6176

### Request for AgInfra+ VRE

Dec 12, 2016 02:59 PM - Leonardo Candela

<b>Status:</b>	Released	<b>Start date:</b>	Dec 12, 2016
<b>Priority:</b>	High	<b>Due date:</b>	Dec 16, 2016
<b>Assignee:</b>	Leonardo Candela	<b>% Done:</b>	100%
<b>VRE_Policy:</b>	Restricted	<b>Data Analytics Description:</b>	
<b>Invite_Policy:</b>	VRE_Manager	<b>Data Discovery &amp; Access:</b>	
<b>VRE Managers:</b>		<b>Data Discovery &amp; Access Desc:</b>	
<b>Storage Capacity:</b>		<b>Other App to be integrated:</b>	
<b>Database:</b>		<b>Integrated Apps Description:</b>	
<b>Data Analytics:</b>			
<b>Description</b>			
A new VRE for supporting the AgInfra+ project is going to be created.			
This VRE is homologous of others aiming at supporting project activities. Thus it is expected to be equipped with:			
<ul style="list-style-type: none"><li>• social networking stuffs;</li><li>• ticketing system;</li><li>• Wiki.</li></ul>			

### History

#### #1 - Dec 12, 2016 03:08 PM - Leonardo Candela

- Status changed from *Planned* to *In Progress*
- % Done changed from 0 to 70

VRE deployed and available at <https://services.d4science.org/group/aginfraplus>

Redmine project created too <https://support.d4science.org/projects/aginfraplus>

I didn't managed to configure the VRE to link to the Redmine (neither activity tracker nor Wiki) @massimiliano.assante@isti.cnr.it could you please fix this?

#### #2 - Jan 26, 2017 06:24 PM - Leonardo Candela

- Status changed from *In Progress* to *Available*
- % Done changed from 70 to 100

#### #3 - Jan 30, 2017 11:59 AM - Leonardo Candela

- Status changed from *Available* to *Released*

In the reality the VRE is available by [aginfra.d4science.org/group/aginfraplus](https://aginfra.d4science.org/group/aginfraplus)

#### #4 - Apr 06, 2020 04:34 PM - Leonardo Candela

- VO set to *D4Research*

#### #5 - Apr 06, 2020 05:00 PM - Leonardo Candela

- VREName set to *AGINFRAplus*