

D4Science Infrastructure - Task #6307

Task # 6309 (Closed): D4Science Infrastructure migration to Java 8

Migrate preproduction infrastructure nodes to Java 8

Jan 09, 2017 03:19 PM - Massimiliano Assante

Status:	Closed	Start date:	Jan 09, 2017
Priority:	Normal	Due date:	Jan 27, 2017
Assignee:	Roberto Cirillo	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:	Migrating to Java 8		
Infrastructure:	Pre-Production		
Description			
This is a master ticket to track the preproduction infrastructure nodes migration to Java 8.			

History

#1 - Jan 09, 2017 03:23 PM - Massimiliano Assante

- Tracker changed from Support to Task

#2 - Jan 09, 2017 03:37 PM - Massimiliano Assante

- Parent task set to #6309

#3 - Oct 03, 2017 01:18 PM - Maria Di Girolamo

What is the real status of this ticket?

#4 - Apr 12, 2018 02:34 PM - Andrea Dell'Amico

@roberto.cirillo@isti.cnr.it what't the preproduction status? Can we mark this task as done?

#5 - Apr 13, 2018 11:55 AM - Massimiliano Assante

- Status changed from New to In Progress

- Assignee changed from _InfraScience Systems Engineer to Roberto Cirillo

- % Done changed from 0 to 100

#6 - Apr 13, 2018 11:56 AM - Massimiliano Assante

- Status changed from In Progress to Feedback

#7 - Jun 05, 2018 10:56 AM - Roberto Cirillo

- Status changed from Feedback to Closed

Sorry for the delay. The preproduction environment has been migrated to Java8 successfully. I'm going to close this ticket