

D4Science Infrastructure - Task #6312

Task # 6309 (Closed): D4Science Infrastructure migration to Java 8

Java 8 unexpected behaviours should be communicated by the gCube VRE Social Facility

Jan 09, 2017 03:46 PM - Massimiliano Assante

| | | | |
|--|---------------------|------------------------|--------------|
| Status: | Closed | Start date: | Jan 09, 2017 |
| Priority: | Normal | Due date: | Jan 20, 2017 |
| Assignee: | Maria Di Girolamo | % Done: | 100% |
| Category: | Other | Estimated time: | 4.00 hours |
| Target version: | Migrating to Java 8 | | |
| Infrastructure: | Development | | |
| Description As soon as Task #6306 : Migrate development infrastructure nodes to Java 8 is completed please share a post about Java 8 unexpected behaviours to be communicated by the gCube VRE Social Facility as well as with a link summarising the discussion and best practices in a dedicated Wiki page; Also, ENG should Investigate the memory related parameters assigned to the JVM changed in Java 8 and communicate the required changes in the nodes configuration (if any) I'm assigning the ticket to Paolo who can reassign the ticket to the appropriate person in ENG team. | | | |
| Related issues: Blocked by D4Science Infrastructure - Task #6306: Migrate development infrast... Closed May 09, 2017 | | | |

History

#1 - Jan 09, 2017 03:47 PM - Massimiliano Assante

- Blocked by Task #6306: Migrate development infrastructure nodes to Java 8 added

#2 - Jan 09, 2017 03:49 PM - Massimiliano Assante

- Description updated

#3 - Mar 09, 2017 09:25 AM - Maria Di Girolamo

The description of the issues and their solutions can be found in the following wiki page:
https://wiki.gcube-system.org/gcube/GCube_Java_8_migration_guide.

#4 - May 10, 2017 10:06 AM - Maria Di Girolamo

- Status changed from New to In Progress

#5 - Sep 20, 2017 03:48 PM - Maria Di Girolamo

- Assignee changed from Paolo Fabriani to Maria Di Girolamo

#6 - Nov 26, 2018 10:02 AM - Massimiliano Assante

- Status changed from In Progress to Closed