

## D4Science Infrastructure - Upgrade #6740

Upgrade # 6739 (Completed): D4Science Infrastructure Upgrade to gCube 4.3

### /gcube/preprod upgrade to gCube 4.3.0 (ENABLING)

Jan 31, 2017 01:04 PM - Massimiliano Assante

<b>Status:</b>	Completed	<b>Start date:</b>	Jan 31, 2017
<b>Priority:</b>	Normal	<b>Due date:</b>	Feb 27, 2017
<b>Assignee:</b>	Roberto Cirillo	<b>% Done:</b>	100%
<b>Target version:</b>	D4Science Infrastructure Upgrade to gCube 4.3.0		
<b>Infrastructure:</b>	Pre-Production		
<b>Description</b>			

#### History

#1 - Jan 31, 2017 06:25 PM - Massimiliano Assante

- Tracker changed from Task to Upgrade

#2 - Feb 23, 2017 11:04 AM - Roberto Cirillo

#### Hosting Nodes

- (CNR) DONE data-d.d4science.org

GHN to upgrade

- (CNR) DONE collector-pre.d4science.org:9000
- (CNR) DONE collector-pre.d4science.org:8080
- (CNR) DONE registry-pre.d4science.org
- (CNR) DONE node22.p.d4science.research-infrastructures.eu
- (CNR) DONE dbtest.research-infrastructures.eu
- (CNR) DONE node74.d4science.org (from gCore to Smartgears)
- (CNR) DONE statistical-manager-pre.d4science.org

GHN to dismiss

- (CNR) DONE node74.d4science.org (SPD gCore based)

WHN to upgrade

- (CNR) DONE dataminer-pre.d4science.org
- (CNR) DONE ws-repository-pre-d4s.d4science.org
- (CNR) DONE node56.p.d4science.research-infrastructures.eu
- (CNR) DONE node74.d4science.org: install SPD (Smartgears based)
- (CNR) DONE node75.d4science.org
- (CNR) DONE rstudio-dev.d4science.org
- (CNR) DONE quota-d-d4s.d4science.org
- (CNR) DONE smart-grsf.d4science.org
- (CNR) DONE socialnetworking-d-d4s.d4science.org

#### GCore services

- (CNR) DONE collector-pre.d4science.org: upgrade ResourceManager service
- (CNR) DONE collector-pre.d4science.org:8080 upgrade container IS-Collector
- (CNR) DONE registry-pre.d4science.org upgrade container registry/notifier services
- (CNR) DONE node22.p.d4science.research-infrastructures.eu: upgrade VREModeler
- (CNR) DONE dbtest.research-infrastructures.eu upgrade Aquamaps service (geonetwork dependency)
- (CNR) DONE statistical-manager-pre.d4science.org upgrade statistical-manager service

#### Smartgears services

- (CNR) DONE dataminer-pre.d4science.org upgrade DataMiner service
- (CNR) DONE node56.p.d4science.research-infrastructures.eu: upgrade tabulardata service
- (CNR) DONE node75.d4science.org: upgrade fhn-manager service
- (CNR) DONE rstudio-dev.d4science.org: upgrade r-connector (shared with devsec)

- (CNR) **DONE** ws-repository-pre-d4s.d4science.org: upgrade HomeLibrary webapp
- (CNR) **DONE** smart-grsf.d4science.org:80 upgrade smart-grsf ws
- (CNR) **DONE** quota-d-d4s.d4science.org: install new service quota-manager
- (CNR) **DONE** socialnetworking-d-d4s.d4science.org deploy social-networking-library-ws and gcube-oauth services

## WebApp

- (CNR) **DONE** data-d.d4science.org: upgrade uri-resolver

### #3 - Feb 28, 2017 06:19 PM - Roberto Cirillo

- Status changed from New to Planned

### #4 - Feb 28, 2017 06:20 PM - Roberto Cirillo

- Status changed from Planned to In Progress

- % Done changed from 0 to 90

### #5 - Mar 09, 2017 02:29 PM - Roberto Cirillo

- Status changed from In Progress to Completed

### #6 - Mar 09, 2017 06:21 PM - Roberto Cirillo

- % Done changed from 90 to 100