

D4Science Infrastructure - Task #7481

Task # 6751 (Closed): Cater for OpenAIRE-Connect Gateway

request https certificate for openaire-connect.d4science.org

Mar 13, 2017 04:27 PM - Massimiliano Assante

<b>Status:</b>	Closed	<b>Start date:</b>	Mar 13, 2017
<b>Priority:</b>	High	<b>Due date:</b>	Mar 17, 2017
<b>Assignee:</b>	Andrea Dell'Amico	<b>% Done:</b>	100%
<b>Category:</b>	Other	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	OpenAIRE-Connect Project VREs		
<b>Infrastructure:</b>	Production		
<b>Description</b>			
openaire-connect.d4science.org will be another virtual host in the infra gateway d4science			
Also the upgrade of HA proxy is needed			

History

#1 - Mar 13, 2017 05:07 PM - Andrea Dell'Amico

- Status changed from New to In Progress

#2 - Mar 13, 2017 05:28 PM - Andrea Dell'Amico

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

DNS and letsencrypt configuration are OK. The certificate will be emitted in the next few days, we reached the week limit some days ago.