

## D4Science Infrastructure - Task #761

### Deploy of new VRE under FARM in Spanish

Sep 25, 2015 02:34 PM - Massimiliano Assante

<b>Status:</b>	Closed	<b>Start date:</b>	Sep 25, 2015
<b>Priority:</b>	Urgent	<b>Due date:</b>	Sep 28, 2015
<b>Assignee:</b>	Anton Ellenbroek	<b>% Done:</b>	100%
<b>Category:</b>	Other	<b>Estimated time:</b>	2.00 hours
<b>Target version:</b>	UnSprintable		
<b>Infrastructure:</b>	Production		
<b>Description</b>			
Anton as VRE-Manager is the only info so far, we do not have name, description, logo			

#### History

##### #1 - Sep 25, 2015 02:34 PM - Massimiliano Assante

- Status changed from New to In Progress

##### #2 - Sep 25, 2015 02:35 PM - Massimiliano Assante

- Status changed from In Progress to Feedback

- Assignee changed from Massimiliano Assante to Anton Ellenbroek

[Anton Ellenbroek](#) could you provide a name, a description and a logo for this VRE. Also what application would you need, Tabman and?

##### #3 - Sep 25, 2015 02:51 PM - Anton Ellenbroek

**Title:** "Introducción a la Gestión de Datos de Investigación"

**Description:** "Bienvenido a el curso online de "Introducción a la Gestión de Datos de Investigación". Este curso es dedicado a aprender cómo funciona la plataforma online y encuadrar en su contexto los conocimientos que va a adquirir. Este curso online se desarrolla en el marco de colaboración entre la Organización de las Naciones Unidas para la Alimentación y la Agricultura, International Food Policy Research Institute (IFPRI), y la Universitat Politècnica de València."

**Services:** Documents Workflow, Reports Manager and Tabman

**Other users:** Imma Subirats and Aureliano gentile

##### #4 - Sep 25, 2015 03:12 PM - Massimiliano Assante

Thanks [Anton Ellenbroek](#) we would also need an Acronym for Title: "Introducción a la Gestión de Datos de Investigación" or a shorter name

##### #5 - Sep 29, 2015 03:49 PM - Massimiliano Assante

- Assignee changed from Anton Ellenbroek to Massimiliano Assante

- Priority changed from High to Urgent

[Anton Ellenbroek](#) we urgently need an Acronym for the new Spanish VRE or a shorter name for "Introducción a la Gestión de Datos de Investigación". Until then we cannot proceed with the VRE Creation. Could you provide it?

##### #6 - Sep 29, 2015 04:07 PM - Anton Ellenbroek

IGDI would do for me

##### #7 - Sep 29, 2015 04:14 PM - Massimiliano Assante

- Status changed from Feedback to In Progress

- % Done changed from 0 to 30

##### #8 - Sep 29, 2015 06:50 PM - Massimiliano Assante

- % Done changed from 30 to 70

The VRE was created successfully, it is available at the following address <https://i-marine.d4science.org/group/igdi/igdi>

[Anton Ellenbroek](#) you have been set as VRE-Manager and I already invited Aureliano. The Applications are still missing though. We will deploy them within the end of this week. For the moment you can start setting up the workspace folder IGDI for the course. Also you could provide us the Spanish label for the VRE Tabs (Administration, Mambers etc etc).

When do you think the properties file for TabMan will be ready? We would need them this Thursday (as most)

**#9 - Oct 01, 2015 11:58 AM - Massimiliano Assante**

- *Status changed from In Progress to Feedback*
- *Assignee changed from Massimiliano Assante to Anton Ellenbroek*

Anton, could please give some feedback on the translated spanish properties files?

**#10 - Oct 01, 2015 12:13 PM - Massimiliano Assante**

The encoding of the files is UTF-8, if you edit theme please make sure it stays the same as written in the README File (In the prop. files shared folder).

**#11 - Oct 02, 2015 02:37 PM - Massimiliano Assante**

- *Category set to Other*
- *Status changed from Feedback to Resolved*
- *% Done changed from 70 to 100*

The Introducción a la Gestión de Datos de Investigación deployment is complete.

**#12 - Oct 12, 2015 06:02 PM - Massimiliano Assante**

[Roberto Cirillo](#) [Leonardo Candela](#) this activity should be reported in the Montly Report for October

**#14 - Oct 16, 2015 11:26 AM - Massimiliano Assante**

- *Status changed from Resolved to Closed*