

## D4Science Infrastructure - Task #7845

### Deploy VRE Modeler service on OpenAIRE Virtual Organisation

Mar 27, 2017 03:56 PM - Massimiliano Assante

<b>Status:</b>	Closed	<b>Start date:</b>	Mar 27, 2017
<b>Priority:</b>	Urgent	<b>Due date:</b>	Mar 31, 2017
<b>Assignee:</b>	Roberto Cirillo	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	OpenAIRE-Connect Project VREs		
<b>Infrastructure:</b>	Production		
<b>Description</b>			
The VRE Modeler service is either missing on not working on OpenAIRE Virtual Organisation, to check it: <a href="https://openaire-connect.d4science.org/group/openaire/vre-deployment">https://openaire-connect.d4science.org/group/openaire/vre-deployment</a>			

#### History

##### #1 - Mar 30, 2017 10:55 AM - Roberto Cirillo

- Status changed from New to In Progress

##### #2 - Mar 30, 2017 11:34 AM - Roberto Cirillo

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

##### #3 - Mar 30, 2017 12:01 PM - Massimiliano Assante

- Status changed from Closed to In Progress

- % Done changed from 100 to 90

The Functionalites are missing, the VRE Modeler service returns empty functionalities.

<https://openaire-connect.d4science.org/group/openaire/vre-definition>

##### #4 - Apr 03, 2017 03:39 PM - Roberto Cirillo

- Status changed from In Progress to Closed

- % Done changed from 90 to 100

##### #5 - Apr 11, 2017 01:49 PM - Massimiliano Assante

- Status changed from Closed to In Progress

- Priority changed from High to Urgent

- % Done changed from 100 to 90

Nope, the Functionalites are still missing, the VRE Modeler service returns empty functionalities, you can check it here,

<https://openaire-connect.d4science.org/group/openaire/vre-definition>

perhaps a restart of the service is needed?

##### #6 - Apr 11, 2017 02:06 PM - Roberto Cirillo

- Status changed from In Progress to Feedback

could you retry, please?

##### #7 - Apr 11, 2017 02:29 PM - Roberto Cirillo

- Status changed from Feedback to Closed