

D4Science Infrastructure - Task #7853

Remove scope D4Research/InfrastructureTraining from Production

Mar 27, 2017 05:14 PM - Massimiliano Assante

Status:	Closed	Start date:	Mar 27, 2017
Priority:	Normal	Due date:	Mar 31, 2017
Assignee:	Roberto Cirillo	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	UnSprintable		
Infrastructure:	Production		
Description			
As a consequence of a VRE Deployment FAILURE the scope in the subject has been created and is visible in production infra monitor. It should be removed			

History

#1 - Apr 05, 2017 04:46 PM - Roberto Cirillo

- Status changed from New to In Progress

#2 - Apr 05, 2017 05:02 PM - Roberto Cirillo

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

I've removed the scope and the related resouces