

D4Science Infrastructure - Support #8297

PGFA-UFMT VRE Removal

May 02, 2017 03:28 PM - Massimiliano Assante

<b>Status:</b>	Closed	<b>Start date:</b>	May 15, 2017
<b>Priority:</b>	Normal	<b>Due date:</b>	May 15, 2017
<b>Assignee:</b>	Massimiliano Assante	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Infrastructure:</b>	Production		
<b>Description</b>			

History

#1 - May 16, 2017 06:53 PM - Massimiliano Assante

- Status changed from New to In Progress

#2 - May 16, 2017 06:54 PM - Massimiliano Assante

- % Done changed from 0 to 50

#4 - May 16, 2017 07:04 PM - Massimiliano Assante

- Status changed from In Progress to Closed

- % Done changed from 50 to 100

The PGFA-UFMT VRE has been disposed, the Site on the Gateway removed