

D4Science Infrastructure - Task #8591

Create Virtual Organisation for the PARTHENOS Project: ParthenosVO

May 15, 2017 04:00 PM - Massimiliano Assante

Status:	Closed	Start date:	May 18, 2017
Priority:	Urgent	Due date:	May 23, 2017
Assignee:	Roberto Cirillo	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	UnSprintable		
Infrastructure:	Production		
Description			
Differently from previously stated The EDISON Virtual Organisation nodes cannot be reassigned to a new VO for the PARTHENOS Project. So new nodes are necessary.			
Subtasks:			
Task # 8687: Move collector-edison.d4science.org to collector-parthenosvo.d4science.org			Rejected
Task # 8688: Move registry-edison.d4science.org to registry-parthenosvo.d4science.org			Rejected
VM Creation # 8959: Provide new VM registry-parthenosvo.d4science.org			Closed
VM Creation # 8960: Provide new VM collector-parthenosvo.d4science.org			Closed
Task # 9065: ParthenosVO: provide the ServiceMap			Closed
Task # 9066: ParthenosVO: Install IS-Collector and ResourceManager services			Closed
Task # 9067: ParthenosVO: install Registry and Notifier services			Closed
Task # 9080: Infrastructure-monitor: Enable new VO ParthenosVO			Closed
Task # 9092: Add VREModeler instance to ParthenosVO			Closed

History

#1 - May 15, 2017 04:34 PM - Roberto Cirillo

Maybe "ParthenosVO" sounds better to me.
@pasquale.pagano@isti.cnr.it could you set the due date, please?

#2 - May 16, 2017 12:40 AM - Pasquale Pagano

- Due date set to May 23, 2017

ParthenosVO is ok.

#4 - May 18, 2017 05:38 PM - Roberto Cirillo

- Due date set to May 23, 2017

due to changes in a related task

#5 - Jun 06, 2017 03:44 PM - Massimiliano Assante

- Subject changed from Dismiss EDISON Virtual Organisation and create one for the PARTHENOS Project to Create Virtual Organisation for the PARTHENOS Project: ParthenosVO

#6 - Jun 06, 2017 03:45 PM - Massimiliano Assante

- Description updated

#7 - Jun 07, 2017 04:58 PM - Massimiliano Assante

@roberto.cirillo@isti.cnr.it , can you provide an estimated date for the creation of this VO (which is not going to replace EDISON as previously stated)

#8 - Jun 07, 2017 05:23 PM - Roberto Cirillo

I'll work on this task after the upgrade planned for tomorrow. The new VO will be ready in the next week. Wednesday 15 is it good for you?

#9 - Jun 23, 2017 03:57 PM - Massimiliano Assante

Is the ParthenosVO ready? @roberto.cirillo@isti.cnr.it we're late

#10 - Jun 26, 2017 10:40 AM - Roberto Cirillo

Massimiliano Assante wrote:

Is the ParthenosVO ready? @roberto.cirillo@isti.cnr.it we're late

There are two subtasks set to new. How can it be ready?

#11 - Jun 26, 2017 10:52 AM - Roberto Cirillo

Roberto Cirillo wrote:

Massimiliano Assante wrote:

Is the ParthenosVO ready? @roberto.cirillo@isti.cnr.it we're late

There are two subtasks set to new. How can it be ready?

I've increased the subtasks priority

#12 - Jun 27, 2017 02:14 PM - Roberto Cirillo

- *Status changed from New to In Progress*

#13 - Jun 28, 2017 12:45 PM - Roberto Cirillo

- *Status changed from In Progress to Closed*

The new VO is in place