

D4Science Infrastructure - Task #8688

Task # 8591 (Closed): Create Virtual Organisation for the PARTHENOS Project: ParthenosVO

Move registry-edison.d4science.org to registry-parthenosvo.d4science.org

May 18, 2017 05:32 PM - Roberto Cirillo

Status:	Rejected	Start date:	May 18, 2017
Priority:	Normal	Due date:	May 23, 2017
Assignee:	Roberto Cirillo	% Done:	100%
Category:	Application	Estimated time:	0.00 hour
Target version:	Deploy new VO ParthenosVO		
Infrastructure:	Production		
Description In order to convert Edison VO to another VO called ParthenosVO, it's needed to perform the following steps: <ul style="list-style-type: none">• stop the service;• change hostname with the new hostname: registry-parthenosvo.d4science.org;• update DNS;• install and configure the new service: Registry service;			
Related issues: Blocked by D4Science Infrastructure - Task #8689: [VREModeler] Remove edisonV... <div>RejectedMay 18, 2017May 19, 2017</div>			

History

- #1 - May 18, 2017 05:37 PM - Roberto Cirillo
 - Blocked by Task #8689: [VREModeler] Remove edisonVO from node44.p.d4science.research-infrastructures.eu added
- #2 - May 18, 2017 05:38 PM - Roberto Cirillo
 - Due date set to May 23, 2017
- #3 - Jun 15, 2017 11:30 AM - Roberto Cirillo
 - Status changed from New to Rejected
 - % Done changed from 0 to 100